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SECTION-IV

GENERAL CONDITIONS OF CONTRACT

The contract means the documents forming the tender and acceptance thereof and
the formal agreement executed between the competent authority on behalf of the
ECIL and the Contractor, together with the documents referred to therein including
these conditions, the specifications, designs, drawings and instructions issued from
time to time by the Engineer-in-Charge and all these documents taken together, shall
be deemed to form one contract and shall be complementary to one another.

In the contract, the following expressions shall, unless the context otherwise requires,
have the meanings, hereby respectively assigned to them :-

The expression works or work shall, unless there be something either in the subject
or context repugnant to such construction, be construed and taken to mean the works
by or by virtue of the contract contracted to be executed whether temporary or
permanent, and whether original, altered, substituted or additional.

The site shall mean the land / or other places on, into or through which work is to be
executed under the contract or any adjacent land, path or street through which work is
to be executed under the contract or any adjacent land, path or street which may be
allotted or used for the purpose of carrying out the contract.

The Contractor shall mean the individual, firm or company whether incorporated or not, Joint
Venture / Consortium undertaking the works and shall include the legal personal representative
of such individual or the persons composing such firm or company, or the successors of such
firm or company and the permitted assignees of such individual, firm or company.

“Drawings” means the Drawings of the Works, as included in the Contract and any
additional / modified Drawings approved by the Engineer from time to time.

The “Engineer-in-charge” means the Assistant to the accepting Officer, to perform
the duties set forth in clauses here to whose authority shall be notified in writing to the
Contractor by the accepting officer.

“Electronics Corporation of India Limited” herein after referred to as ECIL shall
mean the Board of Directors, General Manager or other Administrative officers of the
said corporation, Managing Director, Head ESD or Executive Engineer authorized to
invite tender and enter into contracts for work on behalf of ECIL

“Bill of Quantities” means the priced and completed bill of quantities forming part of
the Tender.

Accepting Authority / Employer shall mean the HEAD ESD, ECIL.

Excepted Risk are Risks due to riots (other than those on account of contractor's
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities,
civil war, rebellion revolution, insurrection, military or usurped power, any acts of
Government, damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has no control and
accepted as such by the Accepting Authority or causes solely due to use or
occupation by ECIL of the part of the works in respect of which a certificate of
completion has been issued or a cause solely due to ECIL’s faulty design of works.
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4.Works to be
carried out

Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of
the prevailing cost of materials and labour at the site where the work is to be executed
plus the percentage mentioned in Schedule ‘F’ to cover, all overheads and profits.

Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender papers or the standard Schedule of Rates of the ECIL
mentioned in Schedule ‘F’ hereunder, with the amendments thereto issued up-to the
date of receipt of the tender.

Department means Engineering Services Division, ECIL.
Tendered value means the value of the entire work as stipulated in the work order.

Approved and Directed means the approval or direction of the Head ESD or person
deputed by him for the particular purpose.

The Final Sum means the actual amount payable under the contract by ECIL to the
Contractor for the entire execution and full completion of the work.

The “Date of Completion” is the date or dates for completion of the whole or any part
of the work as set out in or ascertained in accordance with the individual work orders or
the tender documents or any subsequent agreed amendments thereto.

A “Week” means seven days without regard to the number of hours not worked in any
day in that week.

A “Day” means a day of 24 (Twenty Four) hours irrespective of the number of hours
worked or not worked in that day.

A “Working Day” means any day other than that prescribed by the Negotiable.
Instruments Act as being a holiday, and consists of the number of labour as commonly
recognized by good employers in the Hyderabad District where the work is carried out
as laid down in the ECIL regulations.

“Deviation Order” means an order given by the Head ESD or Engineer-in-Charge to
effect an alternation, addition or deduction.

“Emergency Works” means any urgent measures which in the option of the
Engineer-in-charge, become necessary bring the progress of the work to obviate any
risk of accident or failure or which become necessary for security.

“Day Work” means item of work requiring the employment of labour with or without
materials and tools and plant as the case may be, which in the opinion of the Engineer-
in-charge is not capable of being evaluated by the accepted methods of measurement
or assessment and is paid for on the basis of the actual labour and materials and tools
and plant utilized on the particular item of work referred to.

The contractor shall be furnished one certified copy of the contract documents except standard
specifications, Schedule of Rates and such other printed and published documents, together
with all drawings as may be forming part of the tender papers. None of these documents
shall be used for any purpose other than that of this contract.

The work to be carried out under the Contract shall, except as otherwise provided in
these conditions, include all labour, materials, tools, plants, equipment and transport
which may be required in preparation of and for and in the full and entire execution and
completion of the works. The descriptions given in the Schedule of Quantities shall,
unless otherwise stated, be held to include wastage on materials, carriage and
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cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position
and all other labours necessary in and for the full and entire execution and completion
of the work as aforesaid in accordance with good practice and recognized principles.

The Contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates and prices
quoted in the Schedule of Quantities, which rates and prices shall, except as otherwise
provided, cover all his obligations under the Contract and all matters and things
necessary for the proper completion and maintenance of the works.

In the case of discrepancy between the schedule of Quantities, the Specifications and/
or the Drawings, the following order of preference shall be observed:-

i) Description of Schedule of Quantities.

ii) Particular Specification and Special Condition, if any.
i) Drawings.

iv) CPWD Specifications.

v) Indian Standard Specifications of B.I.S.

If there are varying or conflicting provisions made in any one document forming part
ofthe contract, the Accepting Authority shall be the deciding authority with regard to
theintention of the document and his decision shall be final and binding on the
contractor.

Any error in description, quantity or rate in Schedule of Quantities or any omission
therefrom shall not vitiate the Contract or release the Contractor from the execution of
the whole or any part of the works comprised therein according to drawings and
specifications or from any of his obligations under the contract.

The successful bidder / contractor, on acceptance of his tender by the Accepting
Authority, shall, within 15 days from the stipulated date of start of the work, sign the
contract consisting of :

i. The notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance thereof together
with any correspondence leading thereto.

ii. ECIL General conditions of contract.

iii. No payment for the work done will be made unless agreement is signed by the
contractor.
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CLAUSES OF CONTRACT

CLAUSE 1
Performance (i) The contractor shall submit an irrevocable Performance Guarantee of 5%
Guarantee (Five percent) of the tendered amount in addition to other deposits mentioned

elsewhere in the contract for his proper performance of the contract agreement,
(not withstanding and/or without prejudice to any other provisions in the contract)
within period specified in Schedule ‘F’ from the date of issue of letter of
acceptance. This period can be further extended by the Engineer-in-Charge up
to a maximum period as specified in schedule ‘F’ on written request of the
contractor stating the reason for delays in procuring the Performance Guarantee,
to the satisfaction of the Engineer-in-Charge. However, ECIL reserves the right
to give any further extension beyond the above stated maximum extendable
period in specific critical cases if felt necessary. This guarantee shall be in the
form of bank draft drawn on any scheduled bank in favor of Accounts officer,
ECIL, Hyderabad or a bank guarantee from any scheduled bank in the format
stipulated by ECIL. The Work order will be issued on receipt of submission of the
performance guarantee as mentioned in the letter of acceptance.

(i) The Performance Guarantee shall be initially valid up to the stipulated date of
completion plus 60 days beyond that. In case the time for completion of work
gets enlarged, the contractor shall get the validity of Performance Guarantee
extended to cover such enlarged time for completion of work. After recording of
the completion certificate for the work by the competent authority, the
performance guarantee shall be returned to the contractor, without any interest.

(i) The Head, ESD, ECIL shall not make a claim under the performance
guarantee except for amounts to which the ECIL is entitled under the contract
(not withstanding and/or without prejudice to any other provisions in the contract
agreement)

in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee
as described herein above, in which event the Head, ESD, ECIL may claim the
full amount of the Performance Guarantee.

(b) Failure by the contractor to pay ECIL any amount due, either as agreed by
the contractor or determined under any of the Clauses/Conditions of the
agreement, within 30 days of the service of notice to this effect by Head, ESD,
ECIL.

(iv) In the event of the contract being determined or rescinded under provision of
any of the Clause/Condition of the agreement, the performance guarantee shall
stand forfeited in full and shall be absolutely at the disposal of the ECIL.

CLAUSE 1A
Recovery of The person/persons whose tender(s) may be accepted (hereinafter called the
Security contractor) shall permit ECIL at the time of making any payment to him for work
Deposit done under the contract to deduct a sum at the rate of 5% of the gross amount of

each running bill till the sum along with the sum already deposited as earnest
money, will amount to security deposit of 5% of the tendered value of the work.
Earnest money shall be adjusted first in the security deposit and further recovery
of security deposit shall commence only when the up-to-date amount of security
deposit starts exceeding the earnest money. Such deductions will be made and
held by ECIL by way of Security Deposit unless he/they has/have deposited the
amount of Security at the rate mentioned above vide demand draft or Bank
guarantee issued by any scheduled bank.
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CLAUSE 2

Compensation

for Delay If the contractor fails to maintain the required progress in terms of clause 5 or to
complete the work and clear the site on or before the contract or extended date
of completion, he shall, without prejudice to any other right or remedy available
under the law to the Government on account of such breach, pay as agreed
compensation the amount calculated at the rates stipulated below as the
authority specified in schedule ‘F’ (whose decision in writing shall be final and
binding) may decide on the amount of tendered value of the work for every
completed day/month (as applicable) that the progress remains below that
specified in Clause 5or that the work remains incomplete.

This will also apply to items or group of items for which a separate period of
completion has been specified.

(i) Compensation for delay of work --- 0.75 % on the total value of work
executed per week of delay to be computed on per day basis

Provided always that the total amount of compensation for delay to be paid
under this Condition shall not exceed 10% of the Tendered Value of work or of
the Tendered Value of the item or group of items of work for which a separate
period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum
payable to the Contractor under this or any other contract with the ECIL. In case,
the contractor does not achieve a particular milestone mentioned in schedule F,
or the re-scheduled milestone(s) in terms of Clause 5.4, the amount shown
against that milestone shall be withheld, to be adjusted against the
compensation levied at the final grant of Extension of Time. With-holding of this
amount on failure to achieve a milestone, shall be automatic without any notice
to the contractor. However, if the contractor catches up with the progress of work
on the subsequent milestone(s), the withheld amount shall be released. In case
the contractor fails to make up for the delay in subsequent milestone(s), amount
mentioned against each milestone missed subsequently also shall be withheld.
However, no interest, whatsoever, shall be payable on such withheld amount.

CLAUSE 3
When Contract Subject to other provisions contained in this clause, the Engineer-in-Charge
can be may, without prejudice to his any other rights or remedy against the contractor in
Terminated? respect of any delay, inferior workmanship, any claims for damages and/or any

other provisions of this contract or otherwise, and whether the date of completion
has or has not elapsed, by notice in writing absolutely terminate the contract in
any of these following cases:

0] If the contractor having been given by the Engineer in Charge a notice in writing
to rectify, reconstruct or replace any defective work or that the work is being
performed in an inefficient or otherwise improper or un-workmanlike manner
shall omit to comply with the requirement of such notice for a period of seven
days thereafter.

(ii) If the contractor has, without reasonable cause, suspended the progress of the
work or has failed to proceed with the work with due diligence so that in the
opinion of the Engineer-in-Charge (which shall be final and binding) he will be
unable to secure completion of the work by the date for completion and
continues to do so after a notice in writing of seven days from the Engineer-in-
Charge.
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(iii) If the contractor fails to complete the work within the stipulated date or items of
work with individual date of completion, if any stipulated, on or before such
date(s) of completion and does not complete them within the period specified in
a notice given in writing in that behalf by the Engineer-in-Charge.

. If the contractor persistently neglects to carry out his obligations under the
(iv) ! . " .
contract and / or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf by
the Engineer-in-Charge.

) If the contractor shall offer or give or agree to give to any person in ECIL service
or to any other person on his behalf any gift or consideration of any kind as an
inducement or reward for doing or forbearing to do or for having done or forborne
to do any act in relation to the obtaining or execution of this or any other contract
for ECIL.

(vi) If the contractor being a company shall pass a resolution or the court shall make
an order that the company shall be wound up or if a receiver or a manager on
behalf of a creditor shall be appointed or if circumstances shall arise which
entitle the court or the creditor to appoint a receiver or a manager or which entitle
the court to make a winding up order.

(vii) If the contractor assigns, transfers, sublets (engagement of labour on a piece-
work basis or of labour with materials not to be incorporated in the work, shall
not be deemed to be subletting) or otherwise parts with or attempts to assign,
transfer, sublet or otherwise parts with the entire works or any portion thereof
without the prior written approval of the Head, ESD, ECIL.

When the contractor has made himself liable for action under any of the cases
aforesaid, the Head, ESD, ECIL on behalf of the ECIL shall have powers :

(a) To Terminate the contract as aforesaid (of which termination notice in writing to
the contractor under the hand of the Head, ESD, ECIL shall be conclusive
evidence). Upon such termination, the Earnest Money Deposit, Security Deposit
already recovered and the Performance Guarantee under the contract shall be
liable to be forfeited and shall be absolutely at the disposal of the ECIL.

(b) After giving notice to the contractor to measure up the work of the contractor and
to take such whole, or the balance or part thereof, as shall be un-executed out of
his hands and to give it to another contractor to complete the work. The
contractor, whose contract is determined as above, shall not be allowed to
participate in the tendering process for the balance work.

In the event of above courses being adopted by the Head, ESD, ECIL, the
contractor shall have no claim to compensation for any loss sustained by him by
reasons of his having purchased or procured any materials or entered into any
engagements or made any advances on account or with a view to the execution
of the work or the performance of the contract. And in case action is taken under
any of the provision aforesaid, the contractor shall not be entitled to recover or
be paid any sum for any work thereof or actually performed under this contract
unless and until the Head, ESD, ECIL has certified in writing the performance of
such work and the value payable in respect thereof and he shall only be entitled
to be paid the value so certified.
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Contractor CLAUSE 3 A

liable to pay In case, the work cannot be started due to reasons not within the control of the
Compensation contractor within 1/4th of the stipulated time for completion of work, either party
even if action may close the contract. In such eventuality, the Earnest Money Deposit and the
not taken Performance Guarantee of the contractor shall be refunded, but no payment on

under Clause 3  account of interest, loss of profit or damages etc. shall be payable at all.
CLAUSE 4

In any case in which any of the powers conferred upon the Head ESD, ECIL by
Clause-3 thereof, shall have become exercisable and the same are not
exercised, the non-exercise thereof shall not constitute a waiver of any of the
conditions hereof and such powers shall notwithstanding be exercisable in the
event of any future case of default by the contractor and the liability of the
contractor for compensation shall remain unaffected. In the event of the Head
ESD, ECIL putting in force all or any of the powers vested in him under the
preceding clause he may, if he so desires after giving a notice in writing to the
contractor, take possession of (or at the sole discretion of the Head ESD, ECIL
which shall be final and binding on the contractor) use as on hire (the amount of
the hire money being also in the final determination of the Head ESD, ECIL) all
or any tools, plant, materials and stores, in or upon the works, or the site thereof
belonging to the contractor, or procured by the contractor and intended to be
used for the execution of the work/or any part thereof, paying or allowing for the
same in account at the contract rates, or, in the case of these not being
applicable, at current market rates to be certified by the Head ESD, ECIL, whose
certificate thereof shall be final, and binding on the contractor, clerk of the works,
foreman or other authorized agent to remove such tools, plant, materials, or
stores from the premises (within a time to be specified in such notice) in the
event of the contractor failing to comply with any such requisition, the Head ESD,
ECIL may remove them at the contractor's expense or sell them by auction or
private sale on account of the contractor and his risk in all respects and the
certificate of the Head ESD, ECIL as to the expenses of any such removal and
the amount of the proceeds and expenses of any such sale shall be final and
conclusive against the contractor

Time and CLAUSE 5
Extension for The time allowed for execution of the Works as specified in the Schedule ‘F’ or
Delay the extended time in accordance with these conditions shall be the essence of

the Contract. The execution of the works shall commence from such time period
as mentioned in Schedule ‘F’ or from the date of handing over of the site
whichever is later. If the Contractor commits default in commencing the
execution of the work as aforesaid, ECIL shall without prejudice to any other
right or remedy available in law, be at liberty to forfeit the earnest money&
performance guarantee absolutely.
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5.1 Within one week of issue of the work order, the Contractor shall submit a Time
and Progress Chart for each mile stone and get it approved by the Department.
The Chart shall be prepared in direct relation to the time stated in the Contract
documents for completion of items of the works. It shall indicate the forecast of
the dates of commencement and completion of various trades of sections of the
work and may be amended as necessary by agreement between the Head,
ESD, ECIL and the Contractor within the limitations of time imposed in the
Contract documents, and further to ensure good progress during the execution
of the work, the contractor shall in all cases in which the time allowed for any
work, exceeds one month (save for special jobs for which a separate programme
has been agreed upon) complete the work as per mile stones given in Schedule
‘F’.

5.2 If the work(s) be delayed by:-

(iy force majeure, or

(i) abnormally bad weather, or

(iii) serious loss or damage by fire, or

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting
any of the trades employed on the work, or

(v) delay on the part of other contractors or tradesmen engaged by ECIL in
executing work not forming part of the Contract, or

(vi) non-availability of stores material, which are the responsibility of ECIL to

supply or

(vii) Any other cause which, in the absolute discretion of the Head, ESD, ECIL is
beyond the Contractor's control.

Then upon the happening of any such event causing delay, the Contractor shall

immediately give notice thereof in writing to the Head, ESD, ECIL but shall

nevertheless use constantly his best endeavors to prevent or make good the

delay and shall do all that may be reasonably required to the satisfaction of the

Head, ESD, ECIL to proceed with the works.

5.3 Request for rescheduling of Mile stones and extension of time, to be eligible for
consideration, shall be made by the Contractor in writing. The contractor may
also, if practicable, indicate in such a request the period for which extension is
desired.

5.4 In any such case the Head, ESD, ECIL may give a fair and reasonable extension
of time and reschedule the Milestones for completion of work. Such extension
shall be communicated to the Contractor by the Head, ESD, ECIL in writing.
Non-application by the contractor for extension of time shall not be a bar for
giving a fair and reasonable extension by the Head, ESD, ECIL and this shall be
binding on the contractor.

Measurements CLAUSE 6

of Work Done
Engineer-in-Charge shall, except as otherwise provided, ascertain and
determine by measurement, the value in accordance with the contract of work
done.

All measurements of all items having financial value shall be entered in
Measurement Book and/or level field book so that a complete record is obtained
of all works performed under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge or
his authorized representative and by the contractor or his authorized
representative from time to time during the progress of the work and such
measurements shall be signed and dated by the Engineer-in-Charge and the
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contractor or their representatives in token of their acceptance. If the contractor
objects to any of the measurements recorded, a note shall be made to that effect
with reason and signed by both the parties.

If for any reason the contractor or his authorized representative is not available
and the work of recording measurements is suspended by the Engineer-in-
Charge or his representative, the Engineer-in-Charge and the Department shall
not entertain any claim from contractor for any loss or damages on this account.
If the contractor or his authorized representative does not remain present at the
time of such measurements after the contractor or his authorized representative
has been given a notice in writing three (3) days in advance or fails to
countersign or to record objection within a week from the date of the
measurement, then such measurements recorded in his absence by the
Engineer-in-Charge or his representative shall be deemed to be accepted by the
Contractor.

The contractor shall, without extra charge, provide all assistance with every
appliance, labour and other things necessary for measurements and recording
levels.

Except where any general or detailed description of the work expressly shows to
the contrary, measurements shall be taken in accordance with the procedure set
forth in the specifications notwithstanding any provision in the relevant Standard
Method of measurement or any general or local custom. In the case of items
which are not covered by specifications, measurements shall be taken in
accordance with the relevant standard method of measurement issued by the
Bureau of Indian Standards and if for any item no such standard is available,
then a mutually agreed method shall be followed.

The contractor shall give, not less than seven days' notice to the Engineer-in-
Charge or his authorized representative in-charge of the work, before covering
up or otherwise placing beyond the reach of measurement any work in order that
the same may be measured and correct dimensions thereof be taken before the
same is covered up or placed beyond the reach of measurement and shall not
cover up and place beyond reach of measurement any work without consent in
writing of the Engineer-in-Charge or his authorized representative in charge of
the work who shall within the aforesaid period of seven days inspect the work,
and if any work shall be covered up or placed beyond the reach of
measurements without such notice having been given or the Engineer-in-
Charge’s consent being obtained in writing, the same shall be uncovered at the
Contractor's expense, or in default thereof no payment or allowance shall be
made for such work or the materials with which the same was executed.

Engineer-in-Charge or his authorized representative may cause either
themselves or through another officer of the department to check the
measurements recorded jointly or otherwise as aforesaid and all provisions
stipulated herein above shall be applicable to such checking of measurements or
levels.

It is also a term of this contract that recording of measurements of any item of
work in the measurement book and/or its payment in the interim, on account or
final bill shall not be considered as conclusive evidence as to the sufficiency of
any work or material to which it relates nor shall it relieve the contractor from
liabilities from any over measurement or defects noticed till completion of the
defects liability period.
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Payment CLAUSE 7

towards No payment shall be made for work, estimated to cost Rs. Twenty thousand or
Running less till afterthe whole of the work shall have been completed and certificate of
Account Bills. completion given. For works estimated to cost over Rs. Twenty thousand, the

interim or running account bills shall be submitted by the contractor for the work
executed on the basis of such recorded measurements on the format of the
Department in triplicate on or before the date of every month fixed for the same
by the Engineer-in-Charge. The contractor shall not be entitled to be paid any
such interim payment if the gross work done together with net
payment/adjustment of advances for material collected, if any, since the last
such payment is less than the amount specified in Schedule ‘F’, in which case
the interim bill shall be prepared on the appointed date of the month after the
requisite progress is achieved. Engineer-in-Charge shall arrange to have the bill
verified by taking or causing to be taken, where necessary, the requisite
measurements of the work. In the event of the failure of the contractor to submit
the bills, Engineer-in-Charge shall prepare or cause to be prepared such bills in
which event no claims whatsoever due to delays on payment including that of
interest shall be payable to the contractor. Payment on account of amount
admissible shall be made by the Engineer-in- Charge certifying the sum to which
the contractor is considered entitled by way of interim payment at such rates as
decided by the Engineer-in-Charge. All such interim payments shall be regarded
as payment by way of advances against final payment only and shall not
preclude the requiring of bad, unsound and imperfect or unskilled work to be
rejected, removed, taken away and reconstructed or re-erected. Any certificate
given by the Engineer-in-Charge relating to the work done or materials delivered
forming part of such payment, may be modified or corrected by any subsequent
such certificate(s) or by the final certificate and shall not by itself be conclusive
evidence that any work or materials to which it relates is/are in accordance with
the contract and specifications. Any such interim payment, or any part thereof
shall not in any respect conclude, determine or affect in any way powers of the
Engineer-in-Charge under the contract or any of such payments be treated as
final settlement and adjustment of accounts or in any way vary or affect the
contract.

Pending consideration or extension of date of completion, interim payments shall
continue to be made as herein provided without prejudice to the right of the
department to take action under the terms of this contract for delay in the
completion of work, if the extension of date of completion is not granted by the
competent authority.

i) ELECTRICAL AND AIR-CONDITIONING WORKS: Payment will be made as
follows:
For Contract value more than five lakhs, the contractor can claim 75% of the
Material cost supplied against proof of materials procured. In the absence of
proof of Material cost supplied, ESD will consider 70% of the quoted value as
Material cost and remaining 20% as Installation, 10% as Commissioning

cost.
Completion CLAUSE 8
Certificate and Within ten days of the completion of the work, the contractor shall give notice of
Completion such completion to the Engineer-in-Charge and within thirty days of the receipt of
Plans such notice, the Engineer-in-Charge shall inspect the work and if there is no defect

in the work, shall furnish the contractor with a final certificate of completion,
otherwise a provisional certificate of physical completion indicating defects (a) to be
rectified by the contractor and/or (b) for which payment will be made at reduced
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Contractor to
keep site clean

Payment of
final bill

Materials
supplied
by ECIL

rates, shall be issued.. But no final certificate of completion shall be issued, nor shall
the work be considered to be complete until the contractor shall have removed from
the premises on which the work shall be executed all scaffolding, surplus materials,
rubbish in connection with the execution of the works as shall have been erected or
constructed by the contractor(s) and cleaned off the dirt from all wood work, doors,
windows, walls, floor or other parts of the building, in, upon, or about which the work
is to be executed or of which he may have had possession for the purpose of the
execution; thereof, and not until the work shall have been measured by the
Engineer-in-charge. If the contractor shall fail to comply with the requirements of
this Clause as to removal of scaffolding, surplus materials and rubbish and all huts
and sanitary arrangement as aforesaid and cleaning off dirt on or before the date
fixed for the completion of work, the Engineer-in-charge may at the expense of the
contractor remove such scaffolding, surplus materials and rubbish etc., and dispose
of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor
shall have no claim in respect of scaffolding or surplus materials as aforesaid except
for any sum actually realized by the sale thereof.

CLAUSE 8 A

When the annual repairs and maintenance of works are carried out, the
splashes and droppings from white washing, colour washing, painting etc., on
walls, floor, windows etc. shall be removed and the surface cleaned
simultaneously with the completion of these items of work in the individual
rooms, quarters or premises etc. where the work is done without waiting for
the actual completion of all the other items of work in the contract. In case the
contractor fails to comply with the requirements of this clause, the Engineer-
in-charge shall have the right to get this work done at the cost of the
contractor either departmentally or through any other agency. Before taking
such action, the Engineer-in-charge shall give ten days notice in writing to the
contractor.

CLAUSE 9

The final bill shall be submitted by the contractor in the same manner as
specified in interim bills within three months of physical completion of the work
or within one month of the date of the final certificate of completion furnished
by the Engineer-in-charge whichever is earlier. No further claims shall be
made by the contractor after submission of the final bill and these shall be
deemed to have been waived and extinguished. Payments of those items of
the bill in respect of which there is no dispute and of items in dispute, for
quantities and rates as approved by Engineer-in-charge, will, as far as
possible be made within the period specified herein under, the period being
reckoned from the date of receipt of the bill by the Engineer-in-charge or his
authorized official, complete with account of materials issued by the
Department and dismantled materials.

(i) If the Tendered value of work is up to Rs. 15 lac : 3 months
(ii) If the Tendered value of work exceeds Rs. 15 lac : 4 months

CLAUSE 10

Materials which ECIL will supply are shown in Schedule ‘B’ which also
stipulates quantum, place of issue and rate(s) to be charged in respect
thereof. The contractor shall be bound to procure them from the Engineer-in-
charge.
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As soon as the work is awarded, the contractor shall finalize the programme
for the completion of work as per clause 5 of this contract and shall give his
estimates of materials required on the basis of drawings/ or schedule of
quantities of the work. The contractor shall give in writing his requirement to
the Engineer-in-charge, which shall be issued to him keeping in view the
progress of work as assessed by the Engineer-in-Charge in accordance with
the agreed phased programme of work indicating monthly requirements of
various materials. The contractor shall place his indent in writing for issue of
such materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the
value of the materials so supplied at the rates specified in the aforesaid
schedule shall be set off or deducted, as and when materials are consumed in
items of work (including normal wastage)for which payment is being made to
the contractor, from any sum then due or which maytherefore become due to
the contractor under the contract or otherwise or from the securitydeposit. At
the time of submission of bills, the contractor shall certify that balance of
materials supplied is available at site in original good condition.

The contractor shall bear the cost of getting the material issued, loading,
transporting to site, unloading, storing under cover as required, cutting
assembling and joining the several parts together as necessary.
Notwithstanding anything to the contrary contained in any other clause of the
contract and all stores / materials so supplied to the contractor or procured
with the assistance of the ECIL shall remain the absolute property of ECIL
and the contractor shall be the trustee of the stores/ materials, and the said
stores/ materials shall not be removed/ disposed of from the site of the work
on any account and shall be at all times open to inspection by the Engineer-
in-charge or his authorized agent. Any such stores/ materials remaining
unused shall be returned to the Engineer-in-charge in as good a condition in
which they were originally supplied at a place directed by him, at a place of
issue or any other place specified by him as he shall require, but in case it is
decided not to take back the stores/ materials the contractor shall have no
claim for compensation on any account of such stores/ materials so supplied
to him as aforesaid and not used by him or for any wastage in or damage to in
such stores/ materials.

The contractor shall see that only the required quantities of materials are got
issued. Any such material remaining unused and in perfectly good/ original
condition at the time of completion or termination of the contract shall be
returned to the Engineer-in-charge at the stores from which it was issued or at
a place directed by him by a notice in writing. The contractor shall not be
entitled for loading transporting, unloading and stacking of such unused
material.

Materials to be CLAUSE 10 A

provided by the The contractor shall, at his own expense, provide all materials, required for

contractor and the works other than those which are stipulated to be supplied by the ECIL.

Mandatory Tests
The contractor shall, at his own expense and without delay; supply to the
Engineer-in-charge samples of materials to be used on the work and shall get
these approved in advance. All such materials to be provided by the
contractor shall be in conformity with the specifications laid down or referred
to in the contract. The contractor shall, if requested by the Engineer-in-charge
furnish proof, to the satisfaction of the Engineer-in-charge that the materials
so comply. The Engineer-in-charge shall within thirty days of supply of
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samples or within such further period as he may require intimate to the
Contractor in writing whether samples are approved by him or not. If samples
are not approved, the Contractor shall forthwith arrange to supply to the
Engineer-in-charge for his approval, fresh samples complying with the
specifications laid down in the contract. When material is required to be
tested in accordance with specifications, approval of the Engineer-in-charge
shall be issued after the test results are received.

The contractor shall at his risk and cost submit the samples of materials to be
tested or analyzed and shall not make use of or incorporate in the work any
materials represented by the samples until the required tests or analysis have
been made and materials finally accepted by the Engineer-in-charge. The
contractor shall not be eligible for any claim or compensation either arising out
of any delay in the work or due to any corrective measures required to be
taken on account of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and
shall provide all facilities as the Engineer-in-charge may require for
collecting and preparing the required number of samples for such tests
at such time and to such place or places as may be directed by the
Engineer-in-charge and bear all charges and cost of testing unless
specifically provided for otherwise elsewhere in the contract or specifications.
The Engineer-in-charge or his authorized representative shall at all times
have access to the works and to all workshops and places where work is
being prepared or from where materials, manufactured articles or machinery
are being obtained for the works and the contractor shall afford every facility
and every assistance in obtaining the right to such access.

The Engineer-in-charge shall have full powers to require the removal from the
premises of all materials which in his opinion are not in accordance with the
specifications and in case of default, the Engineer-in-charge shall be at liberty
to employ at the expense of the contractor, other persons to remove the same
without being answerable or accountable for any loss or damage that may
happen or arise to such materials. The Engineer-in-Charge shall also have full
powers to require other proper materials to be substituted thereof and in case
of default, the Engineer-in-Charge may cause the same to be supplied and all
costs which may attend such removal and substitution shall be borne by the
Contractor.

The contractor shall at his own expense, provide a material testing lab at the
site for conducting routine field tests. The lab shall be equipped at least with
the testing equipment as specified in schedule F.

Mobilization CLAUSE 10B

Advance (i) Interest free mobilization advance not exceeding 15% of the tendered
value may be given, if requested by the contractor in writing within one month
of the order to commence the work. Such advance shall be in one or more
installments to be determined by the Engineer-in-Charge at his sole
discretion. The first installment of such advance shall be released by the
Engineer-in-charge to the contractor on a request made by the contractor to
the Engineer- in-Charge in this behalf. The second and subsequent
installments shall be released by the Engineer- in- Charge only after the
contractor furnishes a proof of the satisfactory utilization of the earlier
installment to the entire satisfaction of the Engineer-in-Charge.
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Before any installment of advance is released, the contractor shall execute a
Bank guarantee Bond from scheduled Bank for the amount of advance & valid
for the contract period. This shall be kept renewed from time to time to cover
the balance amount and likely period of complete recovery.

Provided always that provision of above Clause shall be applicable only when
so provided in ‘Schedule F’.

(ii) Recovery of such sums advanced shall be made by the deduction from the
contractors bills commencing after first ten per cent of the gross value of the
work is executed and paid, on pro-rata percentage basis to the gross value of
the work billed beyond 10% in such a way that the entire advance is
recovered by the time eighty per cent of the gross value of the contract is
executed and paid.

(iii) If the circumstances are considered reasonable by the Engineer-in-
Charge, the period mentioned in above for request by the contractor in writing
for grant of mobilization advance may be extended on the discretion of the
Engineer-in-Charge.

CLAUSE 10 CA
If after submission of the tender, the price of materials specified in Schedule F
Payment due to  increases/ decreases beyond the price(s) prevailing at the time of the last

variation in stipulated date for receipt of tenders (including extensions, if any) for the
prices of work, then the amount of the contract shall accordingly be varied and
materials after provided further that any such variations shall be effected for stipulated period
receipt of of Contract including the justified period extended under the provisions of
tender Clause 5 of the Contract without any action under Clause 2.

However for work done/during the justified period extended as above, it will be
limited to indices prevailing at the time of stipulated date of completion or as
prevailing for the period under consideration, whichever is less.

The increase/decrease in prices of cement, steel reinforcement and structural
steel shall be determined by the Price indices issued by the Director General
(Works), CPWD. For other items provided in the Schedule ‘F’, this shall be
determined by the All India Wholesale Price Indices of materials as published
by Economic Advisor to Government of India, Ministry of Commerce and
Industry and base price for cement, steel reinforcement and structural steel as
issued under the authority of Director General (Works) CPWD applicable for
Delhi including Noida, Gurgaon, Faridabad & Ghaziabad and for other places
as issued under the authority of Zonal Chief Engineer, CPWD and base price
of other materials issued by concerned Zonal chief Engineer as indicated in
Schedule ‘F’ as valid on the last stipulated date of receipt of tender, including
extension if any and for the period under consideration. In case, price index of
a particular material is not issued by Ministry of Commerce and Industry, then
the price index of nearest similar material as indicated in Schedule ‘F’ shall be
followed.

The amount of the contract shall accordingly be varied for all such materials
and will be worked out as per the formula given below for individual material:-

Adjustment for component of individual material

Cl-Clo
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where,
V = Variation in material cost i.e. increase or decrease in the amount of
rupees to be paid or recovered.

P = Base Price of material as issued under authority of DG(W), CPWD or
concerned Zonal Chief Engineer as indicated in Schedule "F" valid at the time
of the last stipulated date of receipt of tender including extensions, if any.

Q = Quantity of material brought at site for bonafide use in the works since
previous bill.

Clo = Price index for cement, steel reinforcement bars and structural steel as
issued by the DG(W), CPWD as valid on the last stipulated date of receipt of
tenders including extensions, if any. For other items, if any, provided in
Schedule ‘F’, All India Wholesale Price Index for the material as published by
the Economic Advisor to Government of India, Ministry of Industry and
Commerce as valid on the last stipulated date of receipt of tenders including
extensions, if any.

CI = Price index for cement, steel reinforcement bars and structural steel as
issued under the authority of DG(W), CPWD for period under consideration.
For other items, if any, provided in Schedule ‘F’, All India Wholesale Price
Index for the material for period under consideration as published by
Economic Advisor to Government of India, Ministry of Industry and
Commerce.

Note : (i) In respect of the justified period extended under the provisions of
clause 5 of the contract without any action under clause 2, the index
prevailing at the time of stipulated date of completion or the prevailing index of
the period under consideration, whichever is less, shall be considered.

(i) If during progress of work or at the time of completion of work, it is noticed
that any material brought at site is in excess of requirement, then amount of
escalation if paid earlier on such excess quantity of material shall be
recovered on the basis of cost indices as applied at the time of payment of
escalation or as prevailing at the time of effecting recovery, whichever is

higher.
Dismantled CLAUSE 10D
material The contractor shall treat all materials obtained during dismantling of a

structure, excavation of the site for a work etc. as ECIL’s property and such
materials shall be disposed off to the best advantage of ECIL according to the
instructions in writing issued by the Engineer-in-charge.

ECIL Property

CLAUSE 11
Work to be The contractor shall execute the whole and every part of the work in the most
Executed in substantial and workmanlike manner both as regards materials and otherwise

Accordance with in every respect in strict accordance with the specifications. The contractor
Specifications, shall also conform exactly, fully and faithfully to the design, drawings and
Drawings, instructions in writing in respect to the work signed by the Engineer in charge
Orders etc. and the contractor shall be furnished free of charge one copy of the contract
documents together with specifications, designs, drawings and instructions as
are not included in the standard specifications of Central Public Works
Department specified in Schedule F or in any Bureau of Indian Standard or
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any other published standard or code or Schedule of Rates or any other
printed publication referred to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the
care and diligence execute and maintain the works and provide all labour and
materials, tools and plants including for measurements and supervision of all
works, structural plans and other things of temporary or permanent nature
required for such execution and maintenance in so far as the necessity for
providing these, is specified or is reasonably inferred from the contract. The
contractor shall take full responsibility for adequacy suitability and safety of all
the works and methods of construction.

CLAUSE 12
Deviations The Engineer-in-charge shall have power (i) to make alteration in, omissions
[Variations from, additions to, or substitutions for the original specifications, drawings,
Extent And designs and instructions that may appear to him to be necessary or advisable
Pricing during the progress of the work, and (ii) to omit a part of the works in case of

non-availability of a portion of the site or for any other reasons and the
contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineer-in-charge and such
alterations, omissions, additions or substitutions shall form part of the contract
as if originally provided therein and any altered, additional or substituted work
which the contractor may be directed to do in the manner specified above as
part of the works, shall be carried out by the contractor on the same
conditions in all respects including price on which he agreed to do the main
work except as hereafter provided.

12.1 The time for completion of the works shall, in the event of any deviations
resulting in additional cost over the tendered value sum being ordered, be
extended, if requested by the contractor, as follows:

(i) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus

(ii) 25% of the time calculated in (i) above or such further additional time as
may be considered reasonable by the engineer-in-charge.

Deviation, Extra 12.2 In the case of extra item(s) (items that are completely new, and in

Items and addition to the items contained in the contract) the contractor on receipt of

Pricing order or occurrence of the item(s) claim rates, supported by proper analysis,
for the work and the Engineer-in-charge shall within one month of the receipt
of the claims supported by analysis, after giving consideration to the analysis
of the rates submitted by the contractor, determine the rates on the basis of
the market rates and the contractor shall be paid in accordance with the rates
so determined.

12.3 In the case of substituted items, (items that are taken up with partial

Deviation, substitution or in lieu of items of work in the contract) the rate for the
Substituted agreement item (to be substituted) and substituted item shall also be
Items Pricing determined in the manner as mentioned in the following para.

a) If the market rate for the substituted item so determined is more than the
market rate of the agreement item (to be substituted), the rate payable to
the contractor for the substituted item shall be the rate for the agreement
item (to be substituted) so increased to the extent of the difference
between the market rates of substituted item and the agreement item (to
be substituted).
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b) If the market rate for the substituted item so determined is less than the
market rate of the agreement item (to be substituted), the rate payable to
the contractor for the substituted item shall be the rate for the agreement
item (to be substituted) so decreased to the extent of the difference
between the market rates of substituted item and the agreement item (to
be substituted).

12.4 In the case of contract items, substituted items, contract cum substituted

Deviation, items, which exceed the limits laid down in schedule F, the contractor may
Deviated within fifteen days of receipt of order or occurrence of the excess, claim
Quantities, revision of the rates, supported by proper analysis for the work in excess of
Pricing the above mentioned limits, provided that if the rates so claimed are in excess

of the rates specified in the schedule of quantities, the Engineer-in-Charge
shall within one month of receipt of the claims supported by analysis, after
giving consideration to the analysis of the rates submitted by the contractor,
determine the rates on the basis of the market rates and the contractor shall
be paid in accordance with the rates so determined.

12.5 The provisions of the preceding paragraph shall also apply to the
decrease in the rates of items for the work in excess of the limits laid down in
Schedule F, and the Engineer in-Charge shall after giving notice to the
contractor within one month of occurrence of the excess and after taking into
consideration any reply received from him within fifteen days of the receipt of
the notice, revise the rates for the work in question within one month of the
expiry of the said period of fifteen days having regard to the market rates.

12.6 The contractor shall send to the Engineer-in-Charge once every three
months, an up to date account giving complete details of all claims for
additional payments to which the contractor may consider himself entitled and
of all additional work ordered by the Engineer-in-Charge which he has
executed during the preceding quarter failing which the contractor shall be
deemed to have waived his right. However, the Head ESD, ECIL may
authorize consideration of such claims on merits.

12.7 For the purpose of operation of Schedule “F”, the following works shall
be treated as works relating to foundation unless & otherwise defined in the
contractor:

(i) For Buildings : All works up to 1.2 meters above ground level or up to floor
1 level whichever is lower.

(ii) For abutments, piers and well staining : All works up to 1.2 m above the
bed level.

(i) For retaining walls, wing walls, compound walls, chimneys, over
headreservoirs/tanks and other elevated structures : All works up to 1.2
meters above the ground level.

(iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up
to 1.2 meters above the ground level.

(v) For basement: All works up to 1.2 m above ground level or up to floor 1
level whichever is lower.

(vi) For Roads, all items of excavation and filling including treatment of sub
base.
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12.8 Any operation incidental to or necessarily has to be in contemplation of
bidder while filing, tender, or necessary for proper execution of the item
included in the Schedule of quantities or in the schedule of rates mentioned
above, whether or not, specifically indicated in the description of the item and
the relevant specifications, shall be deemed to be included in the rates quoted
by the bidder or the rate given in the said schedule of rates, as the case may
be. Nothing extra shall be admissible for such operations.

CLAUSE 13
Foreclosure of If at any time after acceptance of the tender, ECIL shall decide to abandon or
contract due to reduce the scope of the works for any reasons whatsoever and hence not
Abandonment or  require the whole or any part of the works to be carried out, the Engineer-in-
Reduction in Charge shall give notice in writing to that effect to the contractor and the
Scope of Work contractor shall act accordingly in the matter. The contractor shall have no
claim to any payment of compensation or otherwise whatsoever, on account
of any profit or advantage which he might have derived from the execution of
the works in full but which he did not derive in consequence of the foreclosure
of the whole or part of the works.
The contractor shall be paid at contract rates, full amount for works executed
at site and in addition, a reasonable amount as certified by the Engineer-in-
Charge for the items hereunder mentioned which could not be utilized on the
work to the full extent in view of the foreclosure:

i) Provided that the contractor shall be paid the cartage charges only
of materials actually and bonafide brought to the site of work by the
contractor and rendered surplus and then taken back by the
contractor.

The contractor shall, if required by the Engineer-in-Charge, furnish to him,
books of account and other relevant documents and evidence as may be
necessary to enable him to certify the reasonable amount payable under this

condition.

CLAUSE 14
Carrying out If contractor:
part work at (i) At any time makes default during currency of work or does not execute any
risk & cost of part of the work with due diligence and continues to do so even after a notice
contractor in writing of 7 days in this respect from the Head ESD, ECIL; or

(i) Commits default in complying with any of the terms and conditions of the
contract and does not remedy it or takes effective steps to remedy it within 7
days even after a notice in writing is given in that behalf by the Head ESD,
ECIL or

Fails to complete the work(s) or items of work with individual dates of
completion, on or before the date(s) so determined, and does not complete
them within the period specified in the notice given in writing in that behalf by
the Head ESD, ECIL.

The Head ESD, ECIL without invoking action under clause 3 may, without
prejudice to any other right or remedy against the contractor which have either
accrued or accrue thereafter to ECIL by a notice in writing to take the part
work / part incomplete work of any item(s) out of his hands and shall have
powers to:

(a) Take possession of the site and any materials, constructional plant,
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implements, stores, etc., thereon; and/or

(b) Carry out the part work / part incomplete work of any item(s) by any means
at the risk and cost of the contractor.

The Head ESD, ECIL shall determine the amount, if any, is recoverable from
the contractor for completion of the part work/ part incomplete work of any
item(s) taken out of his hands and execute at the risk and cost of the
contractor, the liability of contractor on account of loss or damage suffered by
ECIL because of action under this clause shall not exceed 10% of the
tendered value of the work.

In determining the amount, credit shall be given to the contractor with the
value of work done in all respect in the same manner and at the same rate as
if it had been carried out by the original contractor under the terms of his
contract, the value of contractor's materials taken over and incorporated in the
work and use of plant and machinery belonging to the contractor. The
certificate of the Head ESD, ECIL as to the value of work done shall be final
and conclusive against the contractor provided always that action under this
clause shall only be taken after giving notice in writing to the contractor.
Provided also that if the expenses incurred by the department are less than
the amount payable to the contractor at his agreement rates, the difference
shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by ECIL in completing the
part work/ part incomplete work of any item(s) or the excess loss of damages
suffered or may be suffered by ECIL as aforesaid after allowing such credit
shall without prejudice to any other right or remedy available to ECIL in law or
per as agreement be recovered from any money due to the contractor on any
account, and if such money is insufficient, the contractor shall be called upon
in writing and shall be liable to pay the same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30
days, the Head ESD, ECIL shall have the right to sell any or all of the
contractors' unused materials, constructional plant, implements, temporary
building at site etc. and adjust the proceeds of sale thereof towards the dues
recoverable from the contractor under the contract and if thereafter there
remains any balance outstanding, it shall be recovered in accordance with the
provisions of the contract.

In the event of above course being adopted by the Head ESD, ECIL, the
contractor shall have no claim to compensation for any loss sustained by him
by reason of his having purchased or procured any materials or entered into
any engagements or made any advance on any account or with a view to the
execution of the work or the performance of the contract.

Suspension of CLAUSE 15

Work (i) The contractor shall, on receipt of the order in writing of the Engineer-in-
Charge, (whose decision shall be final and binding on the contractor) suspend
the progress of the works or any part thereof for such time and in such manner
as the Engineer-in-Charge may consider necessary so as not to cause any
damage or injury to the work already done or endanger the safety thereof for
any of the following reasons:

(a) on account of any default on the part of the contractor or;
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(b) for proper execution of the works or part thereof for reasons other
than the default of the contractor; or

(c) for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure

the works to the extent necessary and carry out the instructions given in

that behalf by the Engineer-in-Charge.

(i)  If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:
a. the contractor shall be entitled to an extension of time equal to the
period of every such suspension PLUS 25% for completion of the item or
group of items of work for which a separate period of completion is
specified in the contract and of which the suspended work forms a part,
and;

(iii) If the works or part thereof is suspended on the orders of the Engineer-in-
Charge for more than three months at a time, except when suspension is
ordered for reasons (a) in sub-para (i) above, the contractor may after
receipt of such order serve a written notice on the Engineer-in-Charge
requiring permission within fifteen days from receipt by the Engineer-in-
charge of the said notice, to proceed with the work or part thereof in
regard to which progress has been suspended and if such permission is
not granted within that time, the contractor, if he intends to treat the
suspension, where it affects only a part of the works as on omission of
such part by ECIL or where it affects whole of the works, as an
abandonment of the works by ECIL, shall within ten days of expiry of such
period of 15 days give notice in writing of his intention to the Engineer-in-
Charge. In the event of the contractor treating the suspension as an
abandonment of the contract by ECIL, he shall have no claim to payment
of any compensations on account of any profit or advantage which he
might have derived from the execution of the work in full but which he
could not derive in consequence of the abandonment.

Provided, further, that the contractor shall not be entitled to claim any
compensation from ECIL for the loss suffered by him on account of delay
by ECIL in the supply of materials in schedule ‘B’ where such delay is
covered by difficulties relating to the supply of wagons, force majeure
including non-allotment of such materials by controlling authorities, acts of
God, acts of enemies of the state/country or any reasonable cause
beyond the control of the ECIL.

CLAUSE 16
Action in case All works under or in course of execution or executed in pursuance of the
Work not done contract, shall at all times be open and accessible to the inspection and
as per supervision of the Head, ESD, ECIL, his authorize subordinates in charge of
Specifications the work and all the superior officers, officer of the Quality Assurance Unit of

the Department or any organization engaged by the Department of Quality
Assurance and of the Chief technical Examiner’s Office, and the contractor
shall, at all times, during the usual working hours and at all other times at
which reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions or have
a responsible agent duly accredited in writing, present for that purpose.
Orders given to the Contractor’s agent shall be considered to have the same
force as if they had been given to the contractor himself.

If it shall appear to the Head, ESD, ECIL or his authorized subordinates in
charge of the work or to the Head, ESD,ECIL or his subordinate officers or the
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officers of the organization engaged by the Department for quality Assurance
or to the Chief Technical Examiner or his subordinate officers, that any work
has been executed with unsound, imperfect, or unskillful workmanship, or with
materials or articles provided by him for the execution of the work which are
unsound or of a quality inferior to that contracted or otherwise not in
accordance with the contract, the contractor shall, on demand in writing which
shall be made within twelve months of the completion of the work from the
Head, ESD, ECIL specifying the work, materials or articles complained of
notwithstanding that the same may have been passed, certified and paid for
forthwith rectify, or remove and reconstruct the work so specified in whole or
in part, as the case may require or as the case may be, remove the materials
or articles so specified and provide other proper and suitable materials or
articles at his own charge and cost.

In failure to do so within the time specified by Head, ESD, ECIL, the Head,
ESD, ECIL may not accept the item of work at the rates applicable under the
contract but may accept such items at reduced rates as the authority specified
in schedule ‘F’ may consider reasonable during the preparation of on account
bills or final bill if the item is so acceptable without detriment to the safety
andutility of the item and the structure or he may reject the work outright
without any payment and/or get it and other connected and incidental items
rectified, or removed and re-executed at the risk and cost of the contractor.
Decision of the Head, ESD, ECIL to be conveyed in writing in respect of the
same will be final and binding on the contractor.

CLAUSE 17
Contractor If the contractor or his working people or servants shall break, deface, injure or
Liable for destroy any part of building in which they may be working, or any building,
Damages, road, road kerb fence, enclosure, water pipe, cables, drains, electric or
defects during telephone post or wires on which the work or any part is being executed, or if
maintenance any damage shall happen to the work while in progress, from any cause
period whatever or if any defect, shrinkage or other faults appear in the work within

twelve months (six months in the case of work costing Rs. Ten lakhs) after a
final completion certificate or otherwise of its completion shall have been given
by the Engineer-in-charge as aforesaid arising out of defect or improper
materials or workmanship the contractor shall upon receipt of a notice in
writing on that behalf make the same good at his own expense or in default the
Engineer-in-charge cause the same to be made good by other workmen and
deduct the expense from any sums that may be due or at any time thereafter
may become due to the contractor, or from his security deposit. The security
deposit of the contractor shall not be refunded before the expiry of twelve
months (six months in the case of work costing Rs. Ten lacs and below) after
the issue of the certificate final or otherwise, of completion of work, or till the
final bill has been prepared and passed whichever is later.

In case of Maintenance and Operation works, the security deposit deducted
from contractors shall be refunded within one month from the date of final
payment or within one month from the date of completion of the maintenance
contract whichever is earlier.

CLAUSE 18
Contractor to The contractor shall provide at his own cost all materials (except such special
Supply Tools &  materials, if any, as may in accordance with the contract be supplied from the
Plants etc. Engineer-in-charge’s stores) machinery, tools & plants as specified in
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Schedule F. in addition to this, appliances, implements, other plans, ladders,
cordage, tackle, scaffolding and temporary works required for the proper
execution of the work, whether original, altered or substituted and whether
included in the specifications or other documents forming part of the contract
or referred to in these conditions or not, or which may be necessary for the
purpose of satisfying or complying with the requirements of the Engineer-in-
Charge as to any matter as to which under these conditions he is entitled to be
satisfied, or which he is entitled to require together with carriage therefore to
and from the work. The contractor shall also supply without charge the
requisite number of persons with the means and materials, necessary for the
purpose of setting out works, and counting, weighing and assisting the
measurement for examination at any time and from time to time of the work or
materials. Failing his so doing, the same may be provided by the Engineer-in-
Charge at the expense of the contractor and the expenses may be deducted,
from any money due to the contractor, under this contract or otherwise and/or
from his security deposit or the proceeds of sale thereof, or of a sufficient
portions thereof.

CLAUSE 19
Labour laws to The CONTRACTOR shall, throughout the performance of his Agreement,

be complied by comply with all central or state statutes, ordinance of Laws and the Rules,
the Contractor gy jations or Bye-Laws of any legal or other duly constituted authority having
jurisdiction over the contract work or any part of the site.

The CONTRACTOR shall give all notices and pay all fees and taxes required
to be given or paid under any central or state statues, ordinance or other laws
or any regulations or bye-laws of any local or other constituted authority in
relation to the contract work.

The CONTRACTOR shall get himself registered with the concerned authorities
as provided under various applicable Acts and shall be directly responsible to
such authorities for compliance with the provision thereof.

The Apprentices Act, 1961

Building and Other Construction Workers' Welfare Cess Act, 1996
Contract Labour Act (Regulations and Abolition Act, 1970)

The Employment Exchanges (Compulsory Notification of Vacancies)
Act, 1959

5. Employees' Provident Funds & Miscellaneous Provisions Act, 1952

6. Employees' State Insurance Act, 1948
7

8

Pobd=

Employees' Compensation Act, 1923

. Employers Liabilities Act, 1938
9. Factories Act, 1948
10. Industrial Dispute Act, 1947
11. Interstate Migrant Workmen Act, 1979
12. Maternity Benefits Act, 1961
13. Minimum Wages Act, 1948
14. National & Festival Holidays Act, 1974
15. The Payment of Wages Act, 1936
16. Payment of Bonus Act, 1965
17. Payment of Gratuity Act, 1972 and other applicable labour laws.
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The CONTRACTOR shall ensure that not to engage for work any of the
person who has not completed his or her eighteenth year of age.

The CONTRACTOR shall ensure to implement Minimum Wages published by
and also he must ensure the condition of service, holidays and hours of The
Commissioner of Labour (Central) from time to time without any non-
compliances work for the workmen directly employed by him as per the
applicable labour laws.

The CONTRACTOR shall ensure to maintain all relevant register and must file
all applicable periodical returns to the concerning authority without fail.

The Contractor’s establishment shall be subjected to inspection, investigation
etc., by the OWNER / CONSULTANT for ensuring proper and faithful
compliance of the provisions of this Agreement by the CONTRATOR with
regard to the implementation of labour laws.

The CONTRACTOR shall provide at his cost to all staff and workmen directly
or indirectly employed on the works, all amenities for securing proper working
and living conditions at the site. The CONTRATOR shall also provide medical
facilities at the site as per rules in force in relation to the strength of their staff
and workmen deployed at the site.

1. EMPLOYMENT CARD: The contract labour employed by contractor shall be
provided with an employment card, indicating there in the name of the
workmen, Father's name his token number, the date of appointment
designation, wage rates and his residential address.

2. WORKING HOURS: (a) No adult workmen shall be required to work for
more than 8 hours in any day and 48 hours in a week.

(b) No young persons who have not completed 18 Years of age shall be
required to work more than 7 hours in any day and 42 hours in a week.

3. BAR ON EMPLOYMENT OF FEMALES: No Female shall be required to
work after 7.00 PM. or before 6.00 A.M.

Provided that the Commissioner of Labour may be notification, in the Official
Gazette in respect of any factory or group of class or description of factories
vary the limits laid down under condition No.9.But no such variation shall
authorize the employment of any workmen between the hours of 1000 PM. to
6.00 A.M.

4. REST INTERVAL: No workmen shall be required to work for more than 5
hours in any day unless he has an interval for rest for at least half an hour.

5. SPREAD OVER: The Period of work of any workmen shall be so arranged
that along with has interval for rest, they shall not spread over more than 10
hours in any day.

6. EXTRA WAGES FOR OVER TIME: (i) Where a contract labour is
required to work for more than 9 hours in any day excluding the period
of rest interval, he shall be entitled to wages at the rate of twice his
ordinary rate of wages.

(i) For the purposes of this clause, ordinary rate of wage means his basic
wage plus, D.A, or the consolidated wage.
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7. WEEKLY REST: Every labour shall be allowed a day of rest of one whole
day provided he/she has worked for 6 days.

8. NATIONAL AND FESTIVAL HOLIDAYS : (1) Every workman employed by
the contractor, shall be entitled to 8 holidays in a calendar Year, with wages,
which shall be 26th January, 15th August, 2nd October, and 1st May.
Remaining 4 holidays will be fixed by mutual discussion between the
contractor and his labour each Year before ending November. The list of
holidays so decided will be duly and prominently displayed by the contractor. A
copy of the list to holidays for the following year shall be furnished by the
contractor to the Deputy Commissioner of Labour of the region and the
Commissioner of labour before 5th December each Year.

(2) A workman would be entitled to the festival and national holidays as per
sub-clause (1) if he has put at least 15 days of work during the calendar year
and has been on rolls a day prior to the holiday.

(3) Where a workman who is entitled to the holiday, is required or allow to
work on any holiday, he shall at his option be entitled to:

(a) Twice the wages or, (b) wage or such day and to avail himself of a
substituted holiday with wages on one of seven days immediately before or
after the day on which he so works.

9. (a) Leave with wages: Every workman who has worked under a contractor
during the calendar year shall be allowed leave with wages for number of days
calculated at the rate of

(i) If an adult one day for every 20 days of actual work performed by him.

(i) If a young person one day for every 15 days of actual work performed by
him.

EXPLANATIONS:

(a) For counting the days of actual work weekly offs, festival holidays, and
other interruptions like lay-offs. Shall be treated as service rendered.

(b) Leave admissible under this clause shall be exclusive of all holidays
whether occurring during or at either and of the period of leave.

(c) In calculating leave under this clause fraction of leave of half-a-day or more
shall be treated as one full days leave and fraction of leave less than half-a-
day shall be omitted.

(d) Provided that the total number of days of leave that may be carried forward
to a succeeding year shall not exceed 30 days in the case of adult worker and
40 days in the case of child worker or the contactor shall pay the full wages
whenever the contract Labour quits the employment in hew thereof.

(e) A workman may at any time apply in writing to the contractor or his
authorized representative not less than 7 days before the date of which he
wishes his leave to begin to take all the leave or any portion thereof allowable
to him during the calendar Year.
Provided further that the number of times in which leave may be taken during
any “feat shall not exceed three.
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(f)Every employee for the period of leave allowed under this section shall be
paid at a scale equal to the daily averages of his total full time earnings for the
days on which he worked during the month immediately preceding his leave
exclusive of any over - time but exclusive of D.A.

(g) If a workman entitled to leave is discharged by the contractor before he has
been allowed such leave or if the leave applied by such workman has been
refused and if he quite his employment before he has been allowed the leave,
the contractor shall pay to the workmen within one week the amount in respect
of the period of the invalid leave.

(h) If the existing leave facilities are more beneficial than these provided in the
above section the employee will continue to enjoy the existing facilities.

MAINTENANCE OF REGISTERS: Every contractor shall maintain relevant
registers as provided in Rules 78 of the contract labour (Regulation and
abolition) Rules, 1971 and as per other applicable labour laws in Central /
State.

Lay Off: 1) The contractor may at any time in the event of fire catastrophe,
break down of machinery or storage of power supply epidermis Ccivil
commotion or other causes beyond his control stop work for any period or
periods without notice

2) In the event of such stoppage during work hours, the workmen
affected shall be notified by the notice put upon the notice board in a
conspicuous place.

CLAUSE 19 A

In respect of all labour directly or indirectly employed in the work for the
performance of the contractor’'s part of this contract, the contractor shall at his
own expense arrange for the safety provisions as per ECIL Safety Code
framed from time to time and shall at his own expenses provide for all facilities
in connection therewith. In case the contractor fails to make arrangement and
provide necessary facilities as aforesaid, he shall be liable to pay a penalty of
Rs. 200/- for each default and in addition, the Engineer-in-charge shall be at
liberty to make arrangement and provide facilities as aforesaid and recover the
costs incurred in that behalf from the contractor.

CLAUSE 19B

The Engineer-in-Charge may require the contractor to dismiss or remove from
the site of the work any person or persons in the contractors’ employ upon the
work who may be incompetent or misconduct himself and the contractor shall
forthwith comply with such requirements.

CLAUSE19C
Employment of The contractor shall at all stages of work deploy skilled / semi skilled
skilled / semi- tradesmen who are qualified and possess certificate in particular trade from
skilled workers CPWD Training Institute / Industrial Training Institute/National Institution of
Construction Management and research (NICMAR) National Academy of
Construction, CIDC or any similar reputed and recognized Institute managed /
certified by State / Central Government.

Minimum Wages CLAUSE 20
Act to be Complied The contractor shall comply with all the provision of the Minimum Wages Act,
with 1948, and Contract Labour (Regulation and Abolition) Act, 1970 amended
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Employees
Provident Fund
&Miscellaneous
Provident Act 1952

and State
Insurance (ESI)
Act, 1948 and
other local

applicable laws.

Signature of the Contractor

from time to time and rules framed there under and other labour laws affecting
contract labour that may be brought into force from time to time.

CLAUSE 20(A)

The CONTRACTOR shall be liable to pay contribution towards Provident
Fund as per the provisions of The Employees' Provident Funds &
Miscellaneous Provisions Act, 1952 and Employee State Insurance in respect
in accordance with the provision of the Employee’s State Insurance Act, 1948
as amended from time to time. If the CONTRACTOR fails to submit the full
details of his account of labour employed and contribution payable, the
OWNER shall reserve the right to recover from the running bills of the
contractor and these amounts shall be adjusted against the actual contribution
payable for the Provident Fund and Employees state insurance respectively.
a)The contractor shall intimate his

(i) PF Account Code No. allotted by Regional PF Commissioner and

(i) ESI Registration No. allotted by ESI Corporation, while submitting
tender and shall continue to have valid PF Account Code No. and ESI
Registration No. till actual completion of the contract.

b) The contractor shall provide a list of contract Workers engaged for
contract work along with their PF Account No. / ESI Registration No.

c) The contractor by 20th of every month shall provide a monthly
statement showing recoveries of contribution and proof of remittance of
provident fund contribution to RPFC and ESI contributions to ESI
Corporation in respect of Workers engaged in contract work.

d) The contractor shall provide copies of PF & ESI challans of monthly
contributions in respect of contract workers engaged for contract work

on month to month basis.

e) The contractor must submit paid professional tax challan if

applicable to his nature of work.
f) The contractor must follow service tax rules & regulations.

ECIL reserves the right to withhold suitable amount from the running
account payments, if PF / ESI contributions are not paid by the
contractor and proof to that effect have not been produced regularly on
due dates.

The contractor should also conform to and abide by all local State rules
& Ministry of Labour Govt. of India.

CLAUSE 20(B)

ACCIDENT OR INJURY TO WORKMEN

The CONTRACTOR shall be solely liable for any accident or injury that may
happen to any of the personnel engaged by him by his SUB-CONTRACTOR
in connection with the contract work.

The OWNER shall not be liable for in respect of any damages of
compensation payable by law in respect for in consequence of any accident
or injury to any Personnel in the employment of the CONTRACOR or his
SUB-CONTRACTOR and the CONTRACTOR shall indemnify and hold
harmless the OWNER against all such claims, damages, compensations and
proceedings.

The CONTRATOR or his SUB-CONTRACTOR shall forthwith report to the
OWNER all cases of accidents to any or other personnel/workmen and shall
make every arrangement to render all possible assistance and aid to the
victim or the accident.

LAY OFF:

i) The contractor may at any time in the event of fire catastrophe,
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break down off machinery or storage of power supply epidermis civil
commotion or other causes beyond his control stop work for any
period or periods without notice.

ii) In the event of such stoppage during work hours, the workmen
affected shall be notified by the notice put upon the notice board in
a conspicuous place.

CLAUSE 20(C)

DISMISSAL OF WORKMEN

The CONTRACTOR shall on the request of the OWNER /EMPLOYER
immediately dismiss from the works any person employed thereon who may,
in the opinion of the Employer, be unsuitable or incompetent or who may
misconduct himself and such person shall not again be employed or allowed
on the works without the permission of OWNER /EMPLOYER.

PROCEDURE FOR TERMINATION OF SERVICES:

1) No contractor shall without a reasonable cause, terminate the service of a
workman who has been in this employment continuously for a period for a
period of thirty days or more without giving a workman at least for a period
of 3 days notice in writing or wages in the lieu of except for misconduct.

1) The following acts and omission shall be treated as misconduct on the
part of workmen.

a) Will full in-sub-ordination or disobedience whether alone or in
combination with other of any lawful and reasonable of supervisor.

b) Striking work of inciting others to strike contravention of the provisions

any law.

c) Will full slowing down in performances, are abetment, or instigation
thereof.

d) Theft, fraud or dishonesty in connection with contractor’s or principal
employer’s.

e) Habitual breach of any law applicable to the work place or any rule

made there under.

f) Drunkenness riotous of disorderly or indecent behavior at the
workplace.

g) Habitual neglect or work or habitual negligence.

h) Willful damage to work in progress.

i) Holding meeting with in premises without prior permission of the
employer.

j)  Gambling within the premises of work.

k) Sleeping while on duty.

I) Habitual late attendance.

m) Threatening, abusing or assaulting any superior or co-worker.

n) Habitual absence without leave or absence without leave for more
than 5 consecutive days or over staying the sanctioned leave without
sufficient grounds or proper or satisfactory explanation.

2) A workman guilty of misconduct may be punished with warning, fine
suspension for a period of 7 days or dismissed.

4) No order of punishment for misconduct shall be made expect after

holding an enquiry Against the workman following the principles of natural

justice while awarding punishment to the gravity of misconduct and
previous record of the workman shall be taken Into consideration.

5) A workman who absents himself for more than 5 continuous working

days without applying for the leave or making a representation to the

contractor and without sufficient Cause, the services of the employees will
be liable to be terminated without notice
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Work not to be CLAUSE 21

sublet. Action in The contract shall not be assigned or sublet without the written approval of

case of insolvency Head, ESD,ECIL and if the contractor shall assign or sublet his contact, or
attempt to do so, or become insolvent or commence any insolvency
proceedings or make any composition with his creditors or attempt to do so,
or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary
or otherwise, shall either directly or indirectly, be given, promised or offered by
the contractor, or any of his servants or agent to any public officer or person in
the employ of ECIL in any way relating to his office or employment, or if any
such officer or person shall become in any way directly or indirectly interested
in the contract, the Head,ESD,ECIL on behalf of the ECIL shall have power to
adopt the course specified in Clause 3 hereof in the interest of ECIL and in
the event of such course being adopted, the consequences specified in the
said Clause 3 shall ensue.

CLAUSE 22
Dispute Except where otherwise provided in the contract, all questions and disputes
Resolution relating to the meaning of the specifications, design, drawings and
Mechanism and instruction here-in before mentioned and as to the quality of workmanship or
Arbitration materials used on the work or as to any other question , claim, right, matter

or thing whatsoever, in any way arising out of or relating to the contract,
designs, drawings, specifications, instructions, orders or these conditions or
otherwise concerning the work or the execution or failure to execute the
same whether arising during the progress of the work or after the
cancellation, termination, completion or abandonment thereof shall be dealt
with as mentioned hereinafter:

(i) Through Dispute Resolution Committee: Any dispute as stated above shall
be referred in the first place to the Dispute Resolution Committee (DRC)
appointed by the Director (Personnel), ECIL.

It is also a term of contract that fees and other expense if payable to DRC
shall be paid equally by both the parties i.e. ECIL and Contractor.

Unless the contract has already been repudiated or terminated, the
contractor shall, in every case, continue to proceed with the work with all
due diligence.

It is also a term of contract that If the contractor does not make any demand
for Dispute Resolution Committee in respect of any claim in writing within 90
(Ninety) days of receiving the intimation from the ECIL that the bill is ready
for payment, the claim of contractor(s) will be deemed to have been waved
and absolutely barred and the ECIL shall be discharged and released of all
liabilities under the contract in respect of these claims.

Adjudication through Arbitration:- Except where the decision has become

(i) final, binding and conclusive in terms of Sub Para (i) above, disputes or
differences shall be referred for adjudication through arbitration by a sole
arbitrator appointed by the Director (Personnel), ECIL. If the arbitrator so
appointed is unable or unwilling to act or resigns his appointment or vacates
his office due to any reason whatsoever, another sole arbitrator shall be
appointed in the manner aforesaid. Such person shall be entitled to
proceed with the reference from the stage at which it was left by his
predecessor.

It is also a term of contract that If the contractor does not make any demand
for appointment of Arbitrator in respect of any claim in writing within 120
(One hundred Twenty) days of receiving the decision / award from Dispute
Resolution Committee, the claim of contractor(s) will be deemed to have
been waved and absolutely barred and the ECIL shall be discharged and
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released of all liabilities under the contract in respect of these claims.

It is term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each such disputealong with
the notice for appointment of arbitrator and giving reference to the rejection
of their claims by the Dispute Resolution Committee.

It is also a term of this contract that no person, other than a person
appointed by above mentioned appointing authority, should act as arbitrator
and if for any reason that is not possible, the matter shall not be referred to
arbitration at all.

The arbitration shall be conducted in accordance with the provisions of the
Arbitration and re-conciliation Act, 1996 (26 of 1996) or any statutory
modification or re-enactment thereof and the rules made there under and for
the time being in force shall apply to the arbitration proceedings under this
clause.

It is also a term of this contract that the arbitrator shall adjudicate on only
such disputes as are referred to him by the appointing authority and give
separate award against each dispute and claim referred to him and in all
cases where the total amount of the claims by any party exceeds
Rs.1,00,000/-, the arbitrator shall give reasons for the award.

It is also a term of the contract that if any fees are payable to the arbitrator,
these shall be paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have
entered on the reference on the date he issues notice to both the parties
calling them to submit their statement of claims and counter statement of
claims. The venue of the arbitration shall be such place as may be fixed by
the arbitrator in his sole discretion. The fees, if any, of the arbitrator shall, If
required to be paid before the award is made and published, be paid half
and half by each of the parties. The cost of the reference and of the award
(including the fees, if any, of the arbitrator) shall be in the discretion of the
arbitrator who may direct to any by whom and in what manner, such costs
or any part thereof shall be paid and fix or settle the amount of costs to be

so paid.

CLAUSE 23

The contractor shall fully indemnify ECIL against any action, claim or
Contractor to proceeding relating to infringement or use of any patent or design or any
indemnify alleged patent or design rights and shall pay and royalties which may be
ECILagainst payable in respect of any article or part thereof included in the contract. In
Patent Rights the event of any claims made under or action brought against ECIL in

respect of any such matters as aforesaid, the contractor shall be
immediately notified thereof and the contractor shall be at liberty, at his own
expense, to settle any dispute or to conduct any litigation that may arise
there from.

Action where CLAUSE 24

no In the case of any class of work for which there is no such specifications as
specifications referred to in the tender document, such work shall be carried out in
are specified accordance with the Bureau of Indian Standards Specifications. In case

there are no such specifications in Bureau of Indian Standards, the work
shall be carried out as per manufacturers’ specifications. In case there are
no such specifications as required above, the work shall be carried out in all
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respects in accordance with the instructions and requirements of the
Engineer-in-Charge.

Recovery from  CLAUSE 25

the contractors (Whenever under the contract any sum of money shall be recoverable from
or payable by the contractor the same may be deducted from any sum then
due or which at any time thereafter may become due to the contractor under
the contractor or under any other contract with ECIL or from his Security
Deposit, or he shall pay the claim on demand.

CLAUSE 26
Unfiltered The contractor(s) shall make his/their own arrangements for water required
water supply for the work andnothing extra will be paid for the same. This will be subject

to the following conditions.

(iy That the water used by the contractor(s) shall be fit for construction
purposes to the satisfaction of the Engineer-in-Charge.

(i) The Engineer-in-Charge shall make alternative arrangements for supply
of water at the risk and cost of contractor(s) if the arrangements made by
the contractor(s) for procurement of water are in the opinion of the
Engineer-in- Charge, unsatisfactory.

CLAUSE 26 A
Water if available may be supplied to the contractor by the department

Departmental subject to the followingconditions:-

water supply,

if available (i) The water charges @ 1.0 % shall be recovered on gross amount of the

work done.

(i) The contractor(s) shall make his/their own arrangement of water
connection and laying ofpipelines from existing main of source of supply.

(i) The Department do not guarantee to maintain uninterrupted supply of
water and it will be incumbent on the contractor(s) to make alternative
arrangements for water at his/ their own cost in the event of any temporary
break down in the ECIL water main so that the progress of his/their work is
not held up for want of water. No claim of damage or refund of water
charges will be entertained on account of such break down.

Departmental =~ CLAUSE 26 B

Electronic power from sources available near the site shall be made
available at 420 volts 3 phase (4 wire) 50 cycles to the contractor at one
point. Further distribution, installation of the switch board, meter etc. shall be
arranged by the contractor at his own cost. All connections will be made at
contractors cost. He shall arrange to install a tested meter of approved
make and pay for the energy consumed by him for the agreed rates, namely
Rs. 5/- KWH. All wiring from the switchboard and meter will be removed by
the Contractor on completion of the work. He shall reinstate and make good
any work disturbed by the temporary power lines to the satisfaction of the
Engineer-in-charge.

The contractor shall state in Appendix-I the requirement of electric power for
lighting and construction equipment.

Electricity
Supply
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Hire of plant
& Machinery CLAUSE 27

(i) The Contractor shall arrange at his own expense all tools, plant,
machinery and equipment (hereinafter referred to as T&P) required for
execution of the work.

(ii) In case rollers for consolidation are employed by the contractor himself,
log book for such rollers shall be maintained.

Condition CLAUSE 28

relating to use (i) The contractor undertakes to make arrangement for the supervision of
of asphaltic the work by the firm supplying the tar or bitumen used.

materials

(i) The contractor shall collect the total quantity of tar or bitumen required
for the work as per standard formula, before the process of painting is
started and shall hypothecate it to the Engineer-in-Charge. If any bitumen
or tar remains unused on completion of the work on account of lesser use of
materials in actual execution of for reasons other than authorized changes
of specifications and abandonment of portion of work, a corresponding
deduction equivalent to the cost of unused materials as determined by the
Engineer-in-Charge shall be made and the material return to the
contractors. Although the materials are hypothecated to ECIL, the contractor
undertakes the responsibility for their proper watch, safe custody and
protection against all risks. The materials shall not be removed from site of
work without the consent of the Engineer-in-Charge in writing.

(iii) The contractor shall be responsible for rectifying defects noticed within
a year from the date of completion of the work.

Employment of CLAUSE 29

Technical Staff Contractor shall engage Engineers, Supervisors, Technical staff &

and employees Employees
(i) The contractor shall provide all necessary superintendence during
execution of the work and all along thereafter as may be necessary for
proper fulfilling of the obligations under the contract.

The Contractor shall immediately after receiving letter of acceptance of the
tender and before commencement of the work, intimate in writing to the
Engineer-in-Charge, the name (s), qualifications, experience, age, address
(s) and other particulars along with certificates, of the principal technical
representative to be in-charge of the work and other technical
representative (s) who will be supervising the work. Minimum requirement
of such technical representative(s) and their qualifications and experience
shall not be lower than specified in Schedule ‘F’. The Engineer-in-charge
shall within 3 days of receipt of such communication intimate in writing his
approval or otherwise of such a representative (s) to the contractor. Any
such approval may at any time be withdrawn and in case of such
withdrawal, the contractor shall appoint another such representative (s)
according to the provisions of this clause. Decision of the Head, ESD, ECIL
shall be final and binding on the contractor in this respect. Such a principal
technical representative and other technical representative (s) shall be
appointed by the contractor soon after receipt of the approval from
Engineer-in-charge and shall be available at site before start of work.
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All the provisions applicable to the principal technical representative under
the clause will also be applicable to other technical representative(s). The
principal technical representative and other technical representative (s) shall
be present at the site of work for supervision at all times when any
construction activity is in progress and also present himself/themselves, as
required to the Engineer-in-Charge and / or his designated representative to
take instructions. Instructions given to the principal technical representative
or other technical representative (s) shall be deemed to have the same
force as if these have been given to the contractor. The Principal Technical
Representative and other technical representatives shall be actually
available at site fully during all stages of work, during recording / checking /
test checking of measurements of works whenever so required by the
Engineer-in-Charge and shall also note down instructions conveyed by the
Engineer-in-Charge or his designated representative (s) in the site order
book and shall affix his/their signature in token of noting down the
instructions and in token of acceptance of measurements / checked
measurements /test checked measurements. The representative (s) shall
not look after any other work. Substitutes, duly approved by engineer — in-
Charge of the work in similar manner as aforesaid shall be provided in event
of absence of any of the representative (s) by more than two days.

If the Engineer—in—Charge, whose decision in this respect is final and
binding on the contractor, is convinced that no such technical representative
(s) is/are effectively appointed or is/are effectively attending or fulfilling the
provision of this clause, a recovery (non-refundable)of an amount as stated
in schedule F shall be effected from the contractor and the decision of the
Engineer—in- charge as recorded in the site order book and measurement
recorded checked/test checked in Measurement Books shall be final and
binding on the contractor. Further if the contractor fails to appoint suitable
technical representatives and if such appointed person is/are not effectively
present or are absent by more than two days without duly approved
substitute or do not discharge their responsibility satisfactorily, the Engineer
— in — Charge shall have full powers to suspend the execution of the work
until such date as suitable other technical representative (s) is/are appointed
and the contractor shall be held responsible for the delay so caused to the
work. The contractor shall submit a certificate of employment of the
technical representative (s) along with every running account bill / final bill
and shall produce evidence if at any time so required by the Engineer— in—
Charge.

(ii) The contractor shall provide and employ on the site only such
technical assistants as are skilled, and experienced in their respective fields
and such foremen and supervisory staff as are competent to give proper
supervision to the work.

The contractor shall provide and employ skilled, semi-skilled and unskilled
labour as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the
contractor to remove from the works any person who in his opinion
misconducts himself, or is incompetent or negligent in the performance of
his duties or whose employment is otherwise considered by the Engineer-in
Charge to be undesirable. Such person shall not be employed again at
works site without the written permission of the Engineer-in-Charge and the
persons so removed shall be replaced as soon as possible by competent
substitutes.
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Levy/Taxes CLAUSE 30
payable by
Contractor Vendors who are registered under GST regime only will be considered.

Vendors has to quote the basic price for each line entry in the
schedule enclosed as per the scope of work. In addition to this,
upon ensuring the GST paid by the contractor to the concerned
department and same shall be reimbursed to them by the ECIL on
submission of tax invoice after satisfying that it has been actually
paid by the contractor and the same has to be reflected in the
returns.

The contractor shall deposit royalty and obtain necessary permit for supply

of the red bajri, stone, kankar, etc. from local authorities.

(iii) If pursuant to or under any law, notification or order any royalty, cess or
the like becomes payable by the ECIL and does not any time become
payable by the contractor to the State Government. Local authorities in
respect of any material used by the contractor in the works then in such a
case, it shall be lawful to the ECIL and it will have the right and be entitled to
recover the amount paid in the circumstances as aforesaid from dues of the
contractor.

Termination of CLAUSE 31

Contract on Without prejudice to any of the rights or remedies under this contract, if the
death of contractor dies, the Head, ESD, ECIL on behalf of the ECIL shall have the
contractor option of terminating the contract without compensation to the contractor.

If relative CLAUSE 32

working in ECIL The contractor shall not be permitted to tender for works in EClLwherein his
then the near relative is posted as an Officer responsible for award and execution of
contractor not work. He shall also intimate the names of persons who are working with him
allowed to in any capacity or / are subsequently employed by him and who are near
tender relatives to any officer of ECIL. Any breach of this condition by the

Contractor would render him getting debarred from participating in future
tenders of ECIL along with termination of the tender in question.

NOTE: By the term “near relatives” is meant wife, husband, parents and
grandparents, children and grandchildren, brothers and sisters, uncles, aunts
and cousins and their corresponding in-laws.

No officer in CLAUSE 33

Dept. of No engineer or any officer employed in engineering or administrative duties
Engineering to  in an engineering department of ECIL shall work as a contractor or employee
work as of a contractor for a period of one year after his retirement from ECIL service
Contractor without the previous permission of ECIL in writing. This contract is liable to
within one year be cancelled if either the contractor or any of his employees is found at any
of retirement time to be such a person who had not obtained the permission of ECIL as

aforesaid, before submission of the tender or engagement in the contractor’s
service, as the case may be.

Apprentices Act CLAUSE 34

provisions to The contractor shall comply with the provisions of the Apprentices Act, 1961
be complied and the rules and orders issued there under from time to time. If he fails to
with do so, his failure will be a breach of the contract and the Head,ESD, ECIL

may, in his discretion, cancel the contract. The contractor shall also be liable
for any pecuniary liability arising on account of any violation by him of the
provisions of the said Act.
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CLAUSE 35

Where the contractor is a partnership firm, the previous approval in writing of
the Engineer in-Charge shall be obtained before any change is made in the
constitution of the firm. Where the contractor is an individual or a Hindu
undivided family business concern, such approval as aforesaid shall likewise
be obtained before the contractor enters into any partnership agreement
where under the partnership firm would have the right to carry out the works
hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract shall be deemed to have been assigned in
contravention of Clause 21 hereof and the same action may be taken, and
the same consequences shall ensue as provided in the said Clause 21.

CLAUSE 36

All works to be executed under the contract shall be executed under the
direction and subject to the approval in all respects of the Engineer-in-
Charge who shall be entitled to direct at what point or points and in what
manner they are to be commenced, and from time to time carried on.

Clause 37

The Contractor shall at his own expense reinstate and make good to the
satisfaction the Head, ESD and pay compensation for any injury loss or
damage occasioned to any property or rights whatever including property
and right of ECIL (or agents, servants or employees of ECIL) the injury loss
or damage arising out of or in any way in connection with the execution or
proposed execution of the contract and further contract or shall indemnify
ECIL against all claims enforceable against ECIL any agent, servant or
employee of ECIL or which would be so enforceable against ECIL were ECIL
a private person, in respect of any such injury (Including injury resulting in
death), loss or damage to any person whosoever or property including all
claims which may arise under the Workmen’s Compensation Act
orotherwise.

Clause 38

Shall not be used on the works or on the sites by the Contractor without the
previous permission of the Engineer-in-Charge and then only in the manner
and to the extent permitted by him. When explosives are required for any
work the same shall be stored in a special magazine to be provided by and
at the cost of the Contractor in accordance with the law relating to the
possession and storage of explosives for the time being in force. The
Contractor shall forth with obtain a license recurred by such law f storage
and use of explosives and all operations in which or for which explosives are
employed. Shall be at the sole risk and responsibility of the Contractor and
the Contractor shall fully and effectually indemnity the E.C.I.L. in all respects
thereof.

Clause 39

The Contractor shall be responsible for the safety of all employees or
workmen employed or engaged by him on and in connection with the works
and shall forthwith report to the Head ESD of Engineer-in-Charge all cases of
serious accidents to them or any one of them, howsoever caused and
whenever occurring on the work, and shall make adequate arrangements for
rendering all possible aids to the victims of the accidents.
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Orders under Clause 40

the Contract All orders, notices etc., to be under the contract shall be in writing, typescript
or printed and if sent by registered post/speed post to the address given in
the tender of the Contractor, shall be deemed to have served on the date
when in the ordinary course they would have been delivered to him. The
Contractor shall carry out without delay all orders given to him.

Admission to Clause 41

Site The Contractor shall not enter or (other than for inspection purpose) take
possession of the site unless permitted to do so by the Head, ESD. The
positions of the site to be occupied by the Contractor will be clearly defined
and marked on the site plan and the Contractor will on no account be
allowed to extend his operations beyond these areas.

The Contractor shall provide if necessary or required at the site temporary
access thereto and shall alter, modify and maintain the same at required
from time to time. He shall take out and clear away the access route when
no longer required restoring the area to its original conditions.

The Head ESD shall have power to execute other works (Whether or not
connected with the works in the contract agreement on the site
simultaneously with the execution of the original work and the Contractor
shall give reasonable facilities for this purpose.

Electronics Corporation of India Limited reserves the right of taking over, at
any time any portion of the site which they may require and the Contractor
shall at his own expense clear such portion forthwith. No photographs of
the site or of the works or any part thereof shall be taken published or
otherwise circulated, without the prior approval of the Head ESD.

No such approval shall however exempt the Contractor from complying with
any statutory provisions, in regard to the taking and publication of such
photographs.

E.C.I.L. officials connected with the contract shall have the right of entry to
the site at all times.

Head ESD shall have the power to exclude from the site any person whose
admission there to may, in his opinion is undesirable due to any reason

whatsoever.
Return of CLAUSE 42
material & (i) After completion of the work and also at any intermediate stage in the
recovery for event of non-reconciliation of materials issued, consumed and in balance -
excess material (see Clause 10), theoretical quantity of materials issued by the ECIL for use
used in the work shall be calculated on the basis and method given hereunder:-

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity
of cement & bitumen required for different items of work as shown in the
Schedule of Rates mentioned in Schedule ‘F’. In case any item is executed
for which standard constants

for the consumption of cement or bitumen are not available in the above
mentioned

schedule/statement or cannot be derived from the same shall be calculated
on the

basis of standard formula to be laid down by the Engineer-in-Charge.

(b) Theoretical quantity of steel reinforcement or structural steel sections
shall be taken
as the quantity required as per design or as authorized by Engineer-in-
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Charge, including authorized lappages, chairs etc. plus 3% wastage due to
cutting into pieces,

such theoretical quantity being determined and compared with the actual
issues each diameter wise, section wise and category wise separately.

(c) Theoretical quantity of G.I. & C.l. or other pipes, conduits, wires and
cables, pig lead and G.I./M.S. sheets shall be taken as quantity actually
required and measured plus 5% for wastage due to cutting into pieces
(except in the case of G.I./M.S. sheets it shall be 10%), such determination
& comparison being made diameter wise & category wise.

(d) For any other material as per actual requirements.

(ii) Over the theoretical quantities of materials so computed a variation shall
be allowed as specified in Schedule ‘F’. The difference in the net quantities
of material actually issued to the contractor and the theoretical quantities
including such authorized variation, if not returned by the contractor or if not
fully reconciled to the satisfaction of the Engineer-in- Charge within fifteen
days of the issue of written notice by the Engineer-in-charge to this effect
shall be recovered at the rates specified in Schedule ‘F’, without prejudice to
the provision of the relevant conditions regarding return of materials
governing the contract. Decision of Engineer-in-Charge in regard to
theoretical quantities of materials, which should have been actually used as
per the Annexure of the standard schedule of rates and recovery at rates
specified in Schedule ‘F’, shall be final & binding on the contractor. For non
scheduled items, the decision of the Head, ESD, ECIL regarding theoretical
quantities of materials which should have been actually used, shall be final
and binding on the contractor.

(iii) The said action under this clause is without prejudice to the right of the
ECIL to take action against the contractor under any other conditions of
contract for not doingthe work according to the prescribed specifications.

Compensation  CLAUSE 43

during warlike  The work (whether fully constructed or not) and all materials, machines,

situations tools and plants, scaffolding, temporary buildings and other things
connected therewith shall be at the risk of the contractor until the work has
been delivered to the Engineer-in-Charge and a certificate from him to that
effect obtained. In the event of the work or any materials properly brought to
the site for incorporation in the work being damaged or destroyed in
consequence of hostilities or warlike operation, the contractor shall when
ordered (in writing) by the Engineer-in-Charge to remove any debris from
the site, collect and properly stack or remove in store all serviceable
materials salvaged from the damaged work and shall be paid at the contract
rates in accordance with the provision of this agreement for the work of
clearing the site of debris, stacking or removal of serviceable material and
for reconstruction of all works ordered by the Engineer-in-Charge, such
payments being in addition to compensation upto the value of the work
originally executed before being damaged or destroyed and not paid for. In
case of works damaged or destroyed but not already measured and paid
for, the compensation shall be assessed by the Head ESD, ECIL. The
contractor shall be paid for the damages/destruction suffered and for
restoring the material at the rate based on analysis of rates tendered for in
accordance with the provision of the contract. The certificate of the
Engineer-in-Charge regarding the quality and quantity of materials and the
purpose for which they were collected shall be final and binding on all
parties to this contract.
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Provided always that no compensation shall be payable for any loss in
consequence of hostilities or warlike operations (a) unless the contractor
had taken all such precautions against air raid as are deemed necessary by
the A.R.P. Officers or the Engineer-in-Charge (b) for any material etc. not on
the site of the work or for any tools, plant, machinery, scaffolding, temporary
building and other things not intended for the work.

In the event of the contractor having to carry out reconstruction as
aforesaid, he shall be allowed such extension of time for its completion as is
considered reasonable by the Engineer-in-Charge.
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SAFETY CODE

1. Suitable Scaffolds should be provided for workmen for all works that cannot safely be done from the
ground, or from solid construction except such short period work as can be done safely from ladders.
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is
used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder
and the ladder shall be given an inclination not steeper than % to 1 (V4 horizontal and 1 vertical)

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from
an overhead support or erected with stationary support shall have a guard rail properly attached or
bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such
scaffolding on staging and extending along the entire length of the outside and ends there of with
only such opening as may be necessary for the delivery of materials. Such scaffolding or staging
shall be so fastened as to prevent it from swaying from the building or structure.

3. Working platforms, gangways and stairways should be so constructed that they should not sag
unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6
m (12ft.) above ground level or floor level, they should be closely boarded, should have adequate
width and should be suitably fastened as described in (2) above.

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means
to prevent the fall of person or materials by providing suitable fencing or railing whose minimum
height shall be 90 cm.(3ft.)

5. Safe means of access shall be provided to all working platforms and other working places. Every
ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the
width between side rails in rung ladder shall in no case be less than 29 cm. (11 V2 *) for ladder up-to
and including 3m. (10ft.) in length. For long ladders, this width should be increased at least V4" for
each additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30cm shall be kept.
Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on
any of the site or work shall be so stacked or placed as to cause danger or inconvenience to any
person or the public. The contractor shall provide all necessary fencing and lights to protect the
public from accident and shall be bound to bear the expenses of defence of every suit, action or
other proceedings at law that may be brought by any person for injury sustained owing to neglect of
the above precautions and to pay any damages and cost which may be awarded in any such suit,
action or proceedings to any such person on which may, with the consent of the contractor, be paid
to compensate any claim by any such person.

6 Excavation and Trenching — All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied
with at least one ladder for each 30m. (100ft.) in length or fraction thereof, Ladder shall extend from
bottom of the Trench to at least 90cm (3fts) above the surface of the ground. The sides of the
trenches which are 1.5 m. (5 ft.) or more in depth shall be stepped back to give suitable slope or
securely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated
material shall not be placed within 1.5 m. (5 ft.) of the edges of the trench or half of the depth of the
trench whichever is more. Cutting shall be done from top to bottom. Under no circumstances,
undermining or undercutting shall be done.

7 Demolition — Before any demolition work is commenced and also during the progress of the work,

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected.

(i) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus
used by the operator shall remain electrically charged.

(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with
debris or materials as to render it unsafe.

8 All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should
be kept available for the use of the person employed on the site and maintained in a condition
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suitable for immediate use, and the contractor should take adequate steps to ensure proper use of

equipment by those concerned. The following safety equipment shall invariably be provided.

(iy Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with
protective footwear and protective goggles.

(i) Those engaged in white washing and mixing or stacking of cement bags or any material which is
injurious to the eyes, shall be provided with protective goggles.

(iii) Those engaged in welding works shall be provided with welder’s protective eye-shields.

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

(v) When workers are employed in sewers and manholes, which are in active use, the contractors
shall ensure that the manhole covers are opened and ventilated at least for an hour before the
workers are allowed to get into the manholes, and the manholes so opened shall be cordoned off
with suitable railing and provided with warning signals or boards to prevent accident to the public.
In addition, the contractor shall ensure that the following safety measures are adhered to:-

(a)

(b)

Entry for workers into the line shall not be allowed except under supervision of the
Engineer in charge or any other higher officer.

At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3
hours before any man is allowed to enter into the manhole for working inside.

Before entry, presence of toxic gases should be tested by inserting wet lead acetate
paper which changes colour in the presence of such gases and gives indication of their
presence.

Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In
case, no Oxygen is found inside the sewer line, workers should be sent only with oxygen
kit.

Safety belt with rope should be provided to the workers. While working inside the
manholes, such rope should be handled by two men standing outside to enable him to be
pulled out during emergency.

The area should be barricaded or condoned off by suitable means to avoid mishaps of
any kind. Proper warning signs should be displayed for the safety of the public whenever
cleaning works are undertaken during night or day.

No smoking or open flames shall be allowed near the blocked manhole being cleaned

The malba obtained on account of cleaning of blocked manholes and sewer lines should
be immediately removed to avoid accidents on account of slippery nature of the malba.

Workers should not be allowed to work inside the manhole continuously. He should be
given rest intermittently. The Engineer-in-Charge may decide the time up-to which a
worker may be allowed to work continuously inside the manhole.

Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

Air-blowers should be used for flow of fresh air through the manholes. Whenever called
for, portable air blowers are recommended for ventilating the manholes. The Motors for
these shall be vapor proof and of totally enclosed type. Non sparking gas engines also
could be used but they should be placed at least 2 meters away from the opening and on
the leeward side protected from wind so that they will not be a source of friction on any
inflammable gas that might be present.

The workers engaged for cleaning the manholes / sewers should be properly trained
before allowing working in the manhole.
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(m)  The workers shall be provided with Gumboots or non-sparking shoes bump helmets and
gloves non sparking tools safety lights and gas masks and portable air blowers (when
necessary). They must be supplied with barrier cream for anointing the limbs before
working inside the sewer lines.

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before
putting his full weight on it to guard against insecure fastening due to corrosion of the
rung fixed to manhole well.

(o) If a man has received a physical injury, he should be brought out of the sewer
immediately and adequate medical aid should be provided to him.

(p) The extents to which these precautions are to be taken depend on individual situation but
the decision of the Engineer-in-Charge regarding the steps to be taken in this regard in
an individual case will be final.

(vi) The Contractor shall not employ men and women below the age of 18 years on the work
of painting with products containing lead in any form. Wherever men above the age of 18
are employed on the work of lead painting, the following precaution should be taken:-

(a) No paint containing lead or lead products shall be used except in the form of paste or
readymade paint.

(b) Suitable face masks should be supplied for use by the workers when paint is applied in
the form of spray or a surface having lead paint is dry rubbed and scrapped.

(c) Overall shall be supplied by the contractors to the workmen and adequate facilities shall
be provided to enable the working painters to wash during and on the cessation of work.

9. An additional clause (viii)(i) of ECIL Safety Code (iv) the Contractor shall not employ women
and men below the age of 18 on the work of painting with product containing lead in any form,
wherever men above the age of 18 are employed on the work of lead painting, the following
principles must be observed for such use:

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting
operation except in the form of pastes or paint ready for use.

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the
application of paint in the form of spray.

(i)  Measures shall be taken, wherever practicable, to prevent danger arising out of from dust
caused by dry rubbing down and scraping.

(iv)  Adequate facilities shall be provided to enable working painters to wash during and on
cessation of work.

(v)  Overall shall be worn by working painters during the whole of working period.

(vi)  Suitable arrangement shall be made to prevent clothing put off during working hours being
spoiled by painting materials.

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be
subsequently verified by medical man appointed by competent authority of ECIL.

(viii) ECIL may require, when necessary medical examination of workers.

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade
shall be distributed to working painters.

10. When the work is done near any place where there is risk of drowning, all necessary
equipment should be provided and kept ready for use and all necessary steps taken for
prompt rescue of any person in danger and adequate provision, should be made for
prompt first aid treatment of all injuries likely to be obtained during the course of the work.
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11

(i)

(ii)

(iii)

Use of hoisting machines and tackle including their attachments, anchorage and supports
shall conform to the following standards or conditions:
(a) These shall be of good mechanical construction, sound materials and adequate
strength and free from patent defects and shall be kept repaired and in good working
order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be
of durable quality and adequate strength, and free from patent defects.

Every crane driver or hoisting appliance operator shall be properly qualified and no person
under the age of 21 years should be in charge of any hoisting machine including any

scaffolding winch or give signals to operator.

In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley
block used in hoisting or as means of suspension, the safe working load shall be
ascertained by adequate means. Every hoisting machine and all gear referred to above
shall be plainly marked with the safe working load. In case of a hoisting machine having a
variable safe working load each safe working load and the condition under which it is
applicable shall be clearly indicated. No part of any machine or any gear referred to
above in this paragraph shall be loaded beyond the safe working load except for the
purpose of testing.

In case of departmental machines, the safe working load shall be notified by the Electrical
Engineer-in-Charge. As regards contractor's machines the contractors shall notify the
safe working load of the machine to the Engineer-in-Charge whenever he brings any
machinery to site of work and get it verified by the electrical Engineer concerned.

12 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances

13

14

15

16
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should be provided with efficient safeguards. Hoisting appliances should be provided with
such means as will reduce to the minimum the risk of accidental descent of the load.
Adequate precautions should be taken to reduce to the minimum the risk of any part of a
suspended load becoming accidentally displaced. When workers are employed on electrical
installations which are already energized, insulating mats, wearing apparel, such as gloves,
sleeves and boots as may be necessary should be provided. The worker should not wear
any rings, watches and carry keys or other materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities should be provided at or near places
of work.

These safety provisions should be brought to the notice of all concerned by display on a
notice board at a prominent place at work spot. The person responsible for compliance of
the safety code shall be named therein by the contractor.

To ensure effective enforcement of the rules and regulations relating to safety precautions the
arrangements made by the contractor shall be open to inspection by the Labour Officer or
Engineer-in-Charge of the department or their representatives.

Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the
contractor from the operations of any other Act or Rules in force in the Republic of India.



10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

SAFETY INSTRUCTIONS FOR CONTRACTORS

. The contractor shall at all times keep his work area clean.

Display warning signs, caution boards in his work area.
The contractor shall comply with the instructions given by the Safety officer.

Before carrying out the work in Radiography area, he has to follow the instructions of Radiological
Safety officer.

Inform all accidents/Fire immediately to the In-charge of the work.
Use ladders for safe access to work at height.
Use safety belts while working in height.

The contractor shall take prior permission from electrical department to carry out any excavation
work or to work on electrical equipment or on electrical lines (Work Permit System).

Contractor shall provide necessary Personal protective equipment (like Safety helmets, electrical
gloves, Safety shoes, welding screens, Gum boots etc.,) to their workmen.

Only men above the age of 18 years shall be employed in paint shops.
"SMOKING - STRICTLY PROHIBITED" in paint shops/paint storage areas.
Employ qualified & authorized welders for welding & gas cutting.

Maintain welding cables and gas hoses in good condition.

Do not route the welding cables across the passages.

Keep wheel guards in position for all portable grinders.

The contractor shall have licensed electrical staff at site.

All three phase equipment shall be provided with double earthing.

Use insulated hand tools to work to work on Electric lines/equipment.

Before carrying any work on electrical installations/equipment, de-energize the circuit and confirm
the line is dead by using and approved voltage testing device.

When two persons are working within reach of each other, they shall never work on different phases
of the supply.

While tapping electricity from the socket, plug top must be used. Use only standard three pin plugs.
Broken sockets/plugs shall be replaced immediately with good ones.

Unauthorized tapping of power is prohibited.
Do not use Switch Boards as storage area.
"MEN ON LINE", "DONOT SWITCH ON", "DANGER" OR CAUTION" or board as applicable shall be

used during maintenance works on the electrical equipment. The contractor shall be held
responsible for violation of safety measures. | shall follow and abide by above instruction.
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IMPORTANT INSTRUCTIONS FOR CONTRACTORS

1. Any material brought for using on the work has to be documented by ECIL security and obtain the
declaration forms from them indicating the work order number, quantity of all the material brought in
for the entire work during the period of execution. Such declaration forms are required to be
enclosed to the bills / handed over to the Engineer In-Charge for preparation of bills in the absence
of which it may not be possible to release the payments.

2. The PF & ESI contributions for the labour engaged on the work have to be borne by the contractor at
12% and 4.75% respectively on the wages paid to the labourers.

3. The wages for labour shall be paid not less than the approved departmental rate communicated
periodically in front of the Engineer In-Charge of the work.

4. The contractor shall maintain the wage register and PF & ESI records at site of work and produce
the same for inspection at any time. The register should contain the name and details of all labour
engaged on the work along with their PF & ESI numbers.

5. The contractor shall take all safety precautions required for this job and shall ensure the work as per
statutory requirements for the required amount.

6. The contractor should have the required labour license to execute works at ECIL in accordance
prevailing labour laws and statutory provisions.

NOTE : The contractor has ensure registration with the authorities under The Building and other
construction worker's (Regulation of employment and conditions of Service)Act, 1996 which is enclosed
herewith for submission of returns and for assessment of cess in order to levy of taxes and the payment
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BUILDING AND OTHER CONSTRUCTION WORKERS'
WELFARE CESS ACT, 1996
(Act No. 28 of 1996, dt.19.08.1996)

An Act to provide for the levy and collection of a cess on the cost of construction incurred by employers
with a view to augmenting the resources of the Building and Other Construction Workers' Welfare
Boards constituted under the Building and Other Construction Workers (Regulation of Employment and
Conditions of Service) Act, 1996.

Belt enacted by Parliament in the Forty-Seventh Years of the Republic of India as follows:
01. Short title, extent and commencement:
(1) This Act may be called the Building and other Construction Workers' Welfare Cess Act, 1996.
It is extends to the whole of India.
(2) It shall be deemed to have come into force on the 3rd day of November, 1995.

02. Definitions:
In this Act, unless the context otherwise requires,

(a) "Board" means a Building and other Construction Workers Welfare Board constituted by a
State Government under sub-sec.(1) of sec.18 of the Building and other Construction
Workers(Regulation of Employment and Conditions of service) Act,1996.

(b) "Fund" means the Building and other Construction Workers' Welfare Fund a constituted by a
Board.

(c) "Prescribed" means prescribed by rules made under this Act.

(d) works and expressions used herein but not defined and defined in the Building and other
Construction Workers' (Regulation of Employment and Conditions of Service) Act, 1996 shall have
the meanings respectively assigned to them in that Act.

03. Levy and collection of Cess:

1. There shall be levied and collected a cess for the purposes of the Building and the
Construction Workers (Regulation of Employment and Conditions of Service) Act, 1996,at
such rate not exceeding two per cent but not less than one percent of the cost of construction
incurred by an employer, as the Central Government may, by notification in the Official
Gazette, from time to time specify.

2. The cess levied under sub-sec(1)shall be collected from every employer in such manner and
at such time, including deduction at source in relation to a building or other construction work
of a Government or of a public sector undertaking or advance collection through a local
authority where an approval of such building or other construction work by such local
authority is required, as may be prescribed.

3. The proceeds of the cess collected under sub-sec.(2) shall be paid by the local authority or
the State Government collecting the cess to the Board after deducting the cost of collection of
such cess not exceeding one per cent of the amount collected.

4. Notwithstanding anything contained in sub-sec(1) or sub-sec(2) the cess livable under this
Act including payment of such cess in advance may subject to that assessment to be made ,
be collected at a uniform rate or rates as ma y be prescribed or the basis of the quantum of
the building or other construction work involved.

COMMENTS - A cess has been collected for the purpose of the Building and other Construction
Workers (Regulation of Employment and Conditions of Service) Act, 1996, at the rate of in between 1
and 2% of the cost of construction incurred by an employer.
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04. Furnishing of Returns:
(1) Every employer shall furnish such return to such officer or authority in such manner and at
such time as may be prescribed.
(2) If any person carrying on the building to other construction work, liable to pay the cess under
Sec.3, fails to furnish any return under sub-sec.(1) the officer or the authority shall give a notice
requiring such person to furnish such return before such date as may be specified in the notice.

COMMENTS
Any person who is carrying on the building or other construction work, liable to pay the cess
under section 3, must furnish return to the concerned office authority shall give notice requiring
such employer to furnish return before such date as mentioned in the notice.

05. Assessment of Cess:
(1) The officer or to whom or to which the return has been furnished under Sec.4 shall, after
making or causing to be made such inquiry as he or it thinks in and after satisfying himself or itself
that the particulars started in the return are correct by order, assess the amount of cess pay able
by the employer.
(2) If the return has not been furnished to the officer or authority under sub-sec.(2) of sec.4, he or it
shall, after making or causing to be made such inquiry as he or it thinks fit by order, assess the
amount of cess payable by the employer.
(3) An order of assessment made under sub-sec.(1) or sub-sec(2) shall specify the date within
which the cess shall be paid by the employer.

06. Power to exempt:
Notwithstanding anything contained in this Act, the Central Government may be notification in the
Official Gazette, exempt any employer or class of employers in a State from the payment of cess
payable under this Act where such cess is already levied and payable under any corresponding
law in force in the State.

COMMENTS
Central Government has power to exempt from payment cess to any employer or class or
employers in a State.

07. Power of Entry:
Any officer of authority of the State Government specially empowered on th behalf by that
Government may
(a) With such assistance, if any as he or it may think fit, enter at any reasonable time any place
where he or it considers it necessary to enter for carrying out the purposes of this Act including
verification of the correctness of any particulars furnished by any employer under Sec.4.
(b) do within such place anything necessary for the proper discharge of his or its duties under this
Act; and
(c) Exercise such other powers as may be prescribed.

08. Interest payable on delay in payment of cess:
If any employer falls to pay any amount of cess payable under Sec.3 within the time specified in
the order of assessment, such employer shall be liable to pay interest on the amount to be paid at
the rate of two per cent, for every month or part of a month comprised in the period from the date
on which such payment is due till such amount is actually paid.

COMMENTS
Whosoever falls to pay the amount of cess within the time, such employer shall be liable to pay
interest on the amount to be paid at the time rate of 2% for every month of delay.

09. Penalty for non-payment of cess within the specified time:

If any amount of cess payable by any employer under sec.3 is not paid within the data specified in
the order of assessment made under Sec.5, it shall be deemed to be in arrears and the authority
prescribed in this behalf may, after making such inquiry as it deems fit, impose on such employer a
penalty not exceeding the amount of cess.
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PROVIDED that, before imposing any such penalty, such employer shall be given a reasonable
opportunity of being heard and if after such hearing the said authority is satisfied that the default
was for any good and sufficient reason, no penalty shall be imposed under the section.

COMMENTS
The penalty for non-payment of cess within the specified time is not exceeding the amount of
cess.

10. Recovery of amount of due under the Act.
Any amount due under this Act (Including any interest or penalty) from an employer may be
recovered in the same manner as an arrear of land revenue.

COMMENTS
The amount (cess) recovered under this Act is treated as an arrear of land revenue.
11.  Appeal

(1) Any employer aggrieved by an order of assessment made under Sec.5 or by an order
imposing penalty made under Sec.9 may, within such time as may be prescribed, appeal to
such appellate authority in such form and in such manner as may be prescribed.

(2) Every appeal preferred under sub-sec.(1) shall be accompanied by such fees as may
be prescribed.

(3) After the receipt of any appeal under sub-sec.(1), the appellate authority shall, after
giving the appellant an opportunity of being heard in the matter, dispose of the appeal as
expeditiously as possible.

(4) Every order passed in appeal under this section shall be final and shall not be called in
question in any Court of law.

12. Penalty

(1) Wherever, being under an obligation to furnish a return under this Act, furnishes any
return knowing or having reason believe the same to be false, shall be punishable with
imprisonment which may extend to six months, or with fine which may extend to one thousand
rupees, or with both.

(2) Whosoever, being liable to pay cess under this Act, willfully or internally evades or
attempts to evade the payment of such cess shall be punishable with imprisonment which may
extend to six months, or with fine, or with both.

(3) No Court shall take cognizance of an offence punishable under this section save on a
complaint made by or under the authority of the Central Government.

13. Offences by companies
(1) Where an offence under this Act has been committed by a company every person
who, at the time the offence was committed was In-charge of, and was responsible to, the
company for the conduct of the business of the company, as well as the company, shall be
deemed to be guilty of the offence and shall be liable to be proceeded against and punished
accordingly.

PROVIDED that nothing contained in this sub-section shall render any such person liable

to any punishment if he proves that the offence was committed without his knowledge or that he
had exercised all due diligence to prevent the commission of such offence.
(2) Not withstanding anything contained in sub-sec.(1), where an offence under this Act has
been committed with the consent of connivance of, or is attributable to any neglect on the part of,
any director, manager, secretary or other officer of the company such director, manager,
secretary or other officer shall also be deemed to be guilty of that offence and shall be liable to
be proceeded against and punished accordingly.

Explanation for the purposes of this section,-

(a) "company" means by anybody corporate and includes a firm or other association of individual;
and

(b) "Director", in relation to a firm, means a partner in the firm.
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14. Power to make rules
(1) The Central Government may, by notification in the Official Gazette, make rules for carrying
out the provisions of this Act.

(2) Without prejudice to the generality of the foregoing power, such rules may provide for all or any
of the following matters namely:
(a) the manner in which and the time within which the cess shall be collected under sub-sec.(2)
or sec.3;
(b) the rate or rates of advance cessleviable under sub-sec.(4) or Sec.3;
(c) the particulars of the returns to be furnished, the officer or authority to whom or to which such
returns shall be furnished and the manner and time of furnishing such returns under sub-sec.(1)
of sec.4;
(d) the powers which may be exercised by the officer or authority under Sec.7
(e) the authority which may impose penalty under sec.9;
(f) the authority to which an appeal may be filed under sub-sec.(1) of Sec.11 and the time within
which and the form and manner in which such appeal may be filed.
(g) the fees which shall accompany an appeal under sub-sec.(2) of Sec.11; and
(h) Any other matter which has to be, or may be, prescribed.
(3) Every rule made under this Act shall be laid, as soon as may be after it is made, before each
House of Parliament while it is in session for a total period of thirty days which may be comprised
in one session or two or more successive sessions, and if before the expiry of the session
immediately following the session or the successive sessions aforesaid, both Houses
agree that the rule should not be made, the rule shall thereafter have effect only in such modified
form or be of no effect, as the case may be so however, that any such modification or annulment
shall be without prejudice to the validity of anything previously done under that rule.

15. Repeal and saving
(1) The Building and other Construction Workers' Welfare Cess(Third Ordinance), 1996 (Ord.26
of 1996), hereby released.
(2) Notwithstanding such repeal, anything done or any action taken under the said Ordinance
shall be deemed to have done or taken under the corresponding provisions.
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THE BUILDING & OTHER CONSTRUCTION WORKERS'
WELFARE CESS RULES,1998
(G.S.R. 149(e) DT.26.03.1998)
In exercise of the powers conferred by Sub-sec(1) of sec.14 of the Building and Other Construction
Workers'
Welfare Cess Act, 1996 (Act 28 of 1996), the Central Government hereby makes the following rules,
namely

01.  Short Title and commencement
(1) These Rules may be called The Building and Other Construction Workers Welfare Cess
Rules, 1998.
(2) They shall come into force on the date of their publication in the Official Gazette.
02. Definition

In these Rules, unless the context otherwise requires.
(a) 'Act’ means the Building and Other Construction Worker' Welfare Cess Act,1996(Act 28 of 1996)

(b) 'Main Act' means the Building and Other Construction Worker' (Regulation Employment and
Conditions of service) Act, 1996 (Act 27 of 1996).

(c) 'Form' means the form annexed to these Rules.

(d) All other words and expression used in these Rules but not defined and defined in the Act or in
the main Act shall have the meanings respectively assigned to them in those Acts.

(e) 'Specified’ means specified by a State Government by an order published in the Official
Gazette.

(f) 'Cess Collector' means an officer appointed by the State Government for collection of cess
under the Act.

(g) 'Assessing Officer' means a gazetted officer of State Government or an officer of a local
authority holding an equivalent post to a gazetted officer of the State Government appointed by
such State Government for Assessment of Cess under the Act.

(h) 'Appellate Authority' means an officer, senior in rank to the Assessing Officer, appointed by the
State Government for the purposes of Sec.11 of the Act

03. Levy of cess For, the purpose of levy of cess under Su7b-sec(1) of Sec.3 of the Act. cost of
construction shall include all expenditure incurred by an employer in connection with the building or
other construction work but shall not include cost of land; Any compensation paid or payable to a
worker or his kin under the Worker's Compensation Act, 1923.
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SECTION-V
SPECIAL CONDITIONS OF CONTRACT

1.  The testing of material as required under specifications/directions of Head ESD or his
representative has to be done in a reputed laboratory to be approved by ECIL. The contractor shall
make available the required material for testing free of charge and shall also bear all testing costs.

2. The manufacturer’s test certificates for the material shall also be submitted by the contractor.

3.  Rock crushed sand in lieu of river sand can also be used for concreting subject to the same passing the
relevant codal laboratory tests requirements.

4, In the event of any ambiguity between the General specifications, contract drawings or elsewhere
in the tender documents, the decision of Head ESD shall be final and binding. However, in case of
any ambiguity between “General conditions of contract” and “Special conditions of contract”, the
“Special conditions of contract” shall prevail.

5. The police verification of all Labourers deployed by the contractor for execution of the work is
mandatory and should be strictly complied with. ECIL will extend logical support in required
documentation for obtaining of the Police verification certificate. However, any expenses in
obtaining of the requisite Police verification certificate shall be borne by the contractor.

6. The contractor shall have to take advance permissions for working during night hours and
Sundays/holidays. Generally, such permission can be granted after observance of due procedures
but if the same is denied due to security reasons, no claims what so ever shall be entertained by
the department.

7. CORRUPT OR FRAUDULENT PRACTICES
The Employer requires that Bidders/Suppliers/Contractors under this contract, observe the highest
standard of ethics during the procurement and execution of this contract. In pursuance of this policy,
the Employer:

a) Defines, for the purpose of these provisions, the terms set forth below as follows:

i. “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value to
influence the action of a public official in the procurement process or in contract execution;
and

ii. “Fraudulent practice” means is misrepresentation of facts in order to influence a
procurement process or the execution of contract to the detriment of the Employer, and
includes collusive practice among Bidders (prior to or after bid submission) designed to
establish bid prices at artificial non-competitive levels and to deprive the Employers of the
benefits of free and open competition.

b)  Will reject a proposal for award of work if he determines that the Bidder recommended for
award has engaged in corrupt or fraudulent practices in competing for the contract in question.

1. Will declare Bidder in eligible, either indefinitely or for a stated period of time, to be awarded
a contract/ contracts if he at any time determines that the Bidder has engaged in corrupt or
fraudulent practices in competing for, or in executing, the contract.

8. No secured advance against receipt of material shall be paid.

9. The work has to be executed in co-ordination with other Civil/ Electrical building agencies working at
site so as to complete the work within stipulated time.
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