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SECTION-IV 
 

GENERAL CONDITIONS OF CONTRACT 

 
Definitions  

1. The contract means the documents forming the tender and acceptance thereof and the 
formal agreement executed between the competent authority on behalf of the ECIL and 
the Contractor, together with the documents referred to therein including these 
conditions, the specifications, designs, drawings and instructions issued from time to 
time by the Engineer-in-Charge and all these documents taken together, shall be 
deemed to form one contract and shall be complementary to one another. 
 

2. In the contract, the following expressions shall, unless the context otherwise requires, 
have the meanings, hereby respectively assigned to them :- 
 

(i) The expression works or work shall, unless there be something either in the subject or 
context repugnant to such construction, be construed and taken to mean the works by 
or by virtue of the contract contracted to be executed whether temporary or permanent, 
and whether original, altered, substituted or additional. 
 

(ii) The site shall mean the land / or other places on, into or through which work is to be 
executed under the contract or any adjacent land, path or street through which work is 
to be executed under the contract or any adjacent land, path or street which may be 
allotted or used for the purpose of carrying out the contract. 
 

(iii) 

 

 
 

 
(iv) 

The Contractor shall mean the individual, firm or company whether incorporated or not, Joint 
Venture / Consortium undertaking the works and shall include the legal personal representative 
of such individual or the persons composing such firm or company, or the successors of such 

firm or company and the permitted assignees of such individual, firm or company. 

 

“Drawings” means the Drawings of the Works, as included in the Contract and any 
additional / modified Drawings approved by the Engineer from time to time.  
 

(v) The “Engineer-in-charge” means the Assistant to the accepting Officer, to perform the 
duties set forth in clauses here to whose authority shall be notified in writing to the 
Contractor by the accepting officer. 
 

(vi) 
 

 
 

 
 

(vii) 

“Electronics Corporation of India Limited” herein after referred to as ECIL shall 
mean the Board of Directors, General Manager or other Administrative officers of the 
said corporation, Managing Director, Head ESD or Executive Engineer authorized to 
invite tender and enter into contracts for work on behalf of ECIL 
 
 “Bill of Quantities” means the priced and completed bill of quantities forming part of 
the Tender. 
 

(viii) Accepting Authority / Employer shall mean the HEAD ESD, ECIL. 
 

(ix) Excepted Risk are Risks due to riots (other than those on account of contractor’s 
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, 
civil war, rebellion revolution, insurrection, military or usurped power, any acts of 
Government, damages from aircraft, acts of God, such as earthquake, lightening and 
unprecedented floods, and other causes over which the contractor has no control and 
accepted as such by the Accepting Authority or causes solely due to use or occupation 
by ECIL of the part of the works in respect of which a certificate of completion has been 
issued or a cause solely due to ECIL’s  faulty design of works. 
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(x) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the 
prevailing cost of materials and labour at the site where the work is to be executed plus 
the percentage mentioned in Schedule ‘F’ to cover, all overheads and profits. 
 

(xi) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed 
to the tender papers or the standard Schedule of Rates of the ECIL mentioned in 
Schedule ‘F’ hereunder, with the amendments thereto issued up-to the date of receipt of 
the tender. 
 

(xii) Department means Engineering Services Division, ECIL. 
 

(xiii) 

 
(xiv) 

 
 

(xv) 

 
 

(xvi) 
 

 

 
 

(xvii) 
 

 
(xviii) 

 

 
(xix) 

 
 

 

 
(xxi) 

 
 

(xxii) 
 

 

 
(xxiii) 

 
 

 

 
 

 
 

3. 

Tendered value means the value of the entire work as stipulated in the work order. 
 
Approved and Directed means the approval or direction of the Head ESD or person 
deputed by him for the particular purpose. 
 
The Final Sum means the actual amount payable under the contract by ECIL to the 
Contractor for the entire execution and full completion of the work. 
 
The “Date of Completion” is the date or dates for completion of the whole or any part 
of the work as set out in or ascertained in accordance with the individual work orders or 
the tender documents or any subsequent agreed amendments thereto. 
 
A “Week” means seven days without regard to the number of hours not worked in any 
day in that week. 
 
A “Day” means a day of 24 (Twenty Four) hours irrespective of the number of hours 
worked or not worked in that day. 
 
A “Working Day” means any day other than that prescribed by the Negotiable. 
Instruments Act as being a holiday, and consists of the number of labour as commonly 
recognized by good employers in the Hyderabad District where the work is carried out 
as laid down in the ECIL regulations. 
 
“Deviation Order” means an order given by the Head ESD or Engineer-in-Charge to 
effect an alternation, addition or deduction. 
 
“Emergency Works” means any urgent measures which in  the option of the Engineer-
in-charge, become necessary bring the progress of the work to obviate any risk of 
accident or failure or which become necessary for security. 
 
“Day Work” means item of work requiring the employment of labour with or without 
materials and tools and plant as the case may be, which in the opinion of the Engineer-
in-charge is not capable of being evaluated by the accepted methods of measurement 
or assessment and is paid for on the basis of the actual labour and materials and tools 
and plant utilized on the particular item of work referred to. 
 
The contractor shall be furnished one certified copy of the contract documents except standard 
specifications, Schedule of Rates and such other printed and published documents, together with 

all drawings as may be forming part of the tender papers.  None of these documents shall be 
used for any purpose other than that of this contract. 
 

4.Works to be 
carried out 

The work to be carried out under the Contract shall, except as otherwise provided in 
these conditions, include all labour, materials, tools, plants, equipment and transport 
which may be required in preparation of and for and in the full and entire execution and 
completion of the works.  The descriptions given in the Schedule of Quantities shall, 
unless otherwise stated, be held to include wastage on materials, carriage and cartage, 
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carrying and return of empties, hoisting, setting, fitting and fixing in position and all other 
labours necessary in and for the full and entire execution and completion of the work as 
aforesaid in accordance with good practice and recognized principles. 
 

5. Sufficiency 

of Tender 
The Contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices quoted 
in the Schedule of Quantities, which rates and prices shall, except as otherwise provided, 
cover all his obligations under the Contract and all matters and things necessary for the 
proper completion and maintenance of the works. 

6.Discrepancies 

and Adjustment 
of Errors 

 

  6.1 

 
 

 

 
 

 
 

 

 
6.2 

 
 

 
6.3 

In the case of discrepancy between the schedule of Quantities, the Specifications and/ 
or the Drawings, the following order of preference shall be observed:- 
 
i) Description of Schedule of Quantities. 
ii) Particular Specification and Special Condition, if any. 
iii) Drawings. 
iv) CPWD Specifications. 
v) Indian Standard Specifications of B.I.S. 
 
If there are varying or conflicting provisions made in any one document forming part of 
the contract, the Accepting Authority shall be the deciding authority with regard to the 
intention of the document and his decision shall be final and binding on the contractor. 
 
Any error in description, quantity or rate in Schedule of Quantities or any omission there 
from shall not vitiate the Contract or release the Contractor from the execution of the 
whole or any part of the works comprised therein according to drawings and 
specifications or from any of his obligations under the contract. 
 

7.Signing of 
Agreement 

The successful bidder / contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work, sign the 

contract consisting of :  

i. The notice inviting tender, all the documents including drawings, if any, forming the 
tender as issued at the time of invitation of tender and acceptance thereof together with 
any correspondence leading thereto. 
 
ii. ECIL General conditions of contract. 
 

iii. No payment for the work done will be made unless agreement is signed by the 
contractor. 
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CLAUSES OF CONTRACT  

 

 CLAUSE 1 
Performance 
Guarantee 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 

Recovery of 
Security 
Deposit 

(i) The contractor shall submit an irrevocable Performance Guarantee of 5% (Five 
percent) of the tendered amount in addition to other deposits mentioned elsewhere 
in the contract for his proper performance of the contract agreement, (not 
withstanding and/or without prejudice to any other provisions in the contract) within 
period specified in Schedule ‘F’ from the date of issue of letter of acceptance. This 
period can be further extended by the Engineer-in-Charge up to a maximum period 
as specified in schedule ‘F’ on written request of the contractor stating the reason 
for delays in procuring the Performance Guarantee, to the satisfaction of the 
Engineer-in-Charge. However, ECIL reserves the right to give any further 
extension beyond the above stated maximum extendable period in specific critical 
cases if felt necessary. This guarantee shall be in the form of bank draft drawn on 
any scheduled bank in favor of Accounts officer, ECIL, Hyderabad or a bank 
guarantee from any scheduled bank in the format stipulated by ECIL. 
 
(ii) The Performance Guarantee shall be initially valid up to the stipulated date of 
completion plus 60 days beyond that. In case the time for completion of work gets 
enlarged, the contractor shall get the validity of Performance Guarantee extended 
to cover such enlarged time for completion of work. After recording of the 
completion certificate for the work by the competent authority, the performance 
guarantee shall be returned to the contractor, without any interest. 
 
(iii) The Head, ESD, ECIL shall not make a claim under the performance guarantee 
except for amounts to which the ECIL is entitled under the contract (not 
withstanding and/or without prejudice to any other provisions in the contract 
agreement)  
in the event of: 
 
(a) Failure by the contractor to extend the validity of the Performance Guarantee 
as described herein above, in which event the Head, ESD, ECIL may claim the full 
amount of the Performance Guarantee. 
 
(b) Failure by the contractor to pay ECIL any amount due, either as agreed by the 
contractor or determined under any of the Clauses/Conditions of the agreement, 
within 30 days of the service of notice to this effect by Head, ESD, ECIL. 
 
(iv) In the event of the contract being determined or rescinded under provision of 
any of the Clause/Condition of the agreement, the performance guarantee shall 
stand forfeited in full and shall be absolutely at the disposal of the ECIL. 
 
CLAUSE 1 A 
The person/persons whose tender(s) may be accepted (hereinafter called the 
contractor) shall permit ECIL at the time of making any payment to him for work 
done under the contract to deduct a sum at the rate of 5% of the gross amount of 
each running bill till the sum along with the sum already deposited as earnest 
money, will amount to security deposit of 5% of the tendered value of the work. 
Earnest money shall be adjusted first in the security deposit and further recovery 
of security deposit shall commence only when the up-to-date amount of security 
deposit starts exceeding the earnest money. Such deductions will be made and 
held by ECIL by way of Security Deposit unless he/they has/have deposited the 
amount of Security at the rate mentioned above vide demand draft or Bank 
guarantee issued by any scheduled bank. 
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Compensation 
for Delay 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CLAUSE 2 
 
If the contractor fails to maintain the required progress in terms of clause 5 or to 
complete  the work and clear the site on or before the contract or extended date 
of completion, he shall, without prejudice to any other right or remedy available 
under the law to the Government on account of such breach, pay as agreed 
compensation the amount calculated at the rates stipulated below as the authority 
specified in schedule ‘F’ (whose decision in writing shall be final and binding) may 
decide on the amount of tendered value of the work for every completed 
day/month (as applicable) that the progress remains below that specified in Clause 
5or that the work remains incomplete. 
 
This will also apply to items or group of items for which a separate period of 
completion has been specified. 
 

(i) Compensation for delay of work --- 0.75 % on the tendered value of work  
per week of delay to be computed on per day basis 

 
Provided always that the total amount of compensation for delay to be paid under 
this Condition shall not exceed 10% of the Tendered Value of work or of the 
Tendered Value of the item or group of items of work for which a separate period 
of completion is originally given. 
 
The amount of compensation may be adjusted or set-off against any sum payable 
to the Contractor under this or any other contract with the ECIL. In case, the 
contractor does not achieve a particular milestone mentioned in schedule F, or the 
re-scheduled milestone(s) in terms of Clause 5.4, the amount shown against that 
milestone shall be withheld, to be adjusted against the compensation levied at the 
final grant of Extension of Time. With-holding of this amount on failure to achieve 
a milestone, shall be automatic without any notice to the contractor. However, if 
the contractor catches up with the progress of work on the subsequent 
milestone(s), the withheld amount shall be released. In case the contractor fails to 
make up for the delay in subsequent milestone(s), amount mentioned against 
each milestone missed subsequently also shall be withheld. However, no interest, 
whatsoever, shall be payable on such withheld amount. 

 
 

 
When Contract 
can be 
Terminated? 

CLAUSE 3 
Subject to other provisions contained in this clause, the Engineer-in-Charge may, 
without prejudice to his any other rights or remedy against the contractor in respect 
of any delay, inferior workmanship, any claims for damages and/or any other 
provisions of this contract or otherwise, and whether the date of completion has or 
has not elapsed, by notice in writing absolutely terminate the contract in any of 
these following cases: 
 

(i) 
If the contractor having been given by the Engineer in Charge a notice in writing 
to rectify, reconstruct or replace any defective work or that the work is being 
performed in an inefficient or otherwise improper or un-workmanlike manner shall 
omit to comply with the requirement of such notice for a period of seven days 
thereafter. 
 

(ii) If the contractor has, without reasonable cause, suspended the progress of the 
work or has failed to proceed with the work with due diligence so that in the opinion 
of the Engineer-in-Charge (which shall be final and binding) he will be unable to 
secure completion of the work by the date for completion and continues to do so 
after a notice in writing of seven days from the Engineer-in-Charge. 
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(iii) If the contractor fails to complete the work within the stipulated date or items of 
work with individual date of completion, if any stipulated, on or before such date(s) 
of completion and does not complete them within the period specified in a notice 
given in writing in that behalf by the Engineer-in-Charge. 
 

(iv) If the contractor persistently neglects to carry out his obligations under the contract 
and / or commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or take effective steps to remedy it within 7 days 
after a notice in writing is given to him in that behalf by the Engineer-in-Charge. 
 

(v) If the contractor shall offer or give or agree to give to any person in ECIL service 
or to any other person on his behalf any gift or consideration of any kind as an 
inducement or reward for doing or forbearing to do or for having done or forborne 
to do any act in relation to the obtaining or execution of this or any other contract 
for ECIL. 
 

(vi) If the contractor being a company shall pass a resolution or the court shall make 
an order that the company shall be wound up or if a receiver or a manager on 
behalf of a creditor shall be appointed or if circumstances shall arise which entitle 
the court or the creditor to appoint a receiver or a manager or which entitle the 
court to make a winding up order. 
 

(vii) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work 
basis or of labour with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 
sublet or otherwise parts with the entire works or any portion thereof without the 
prior written approval of the Head, ESD, ECIL. 
 

 When the contractor has made himself liable for action under any of the cases 
aforesaid, the Head, ESD, ECIL on behalf of the ECIL shall have powers : 
 

(a) To Terminate the contract as aforesaid (of which termination notice in writing to 
the contractor under the hand of the Head, ESD, ECIL shall be conclusive 
evidence).  Upon such termination, the Earnest Money Deposit, Security Deposit 
already recovered and the Performance Guarantee under the contract shall be 
liable to be forfeited and shall be absolutely at the disposal of the ECIL. 
 

(b) After giving notice to the contractor to measure up the work of the contractor and 
to take such whole, or the balance or part thereof, as shall be un-executed out of 
his hands and to give it to another contractor to complete the work. The contractor, 
whose contract is determined as above, shall not be allowed to participate in the 
tendering process for the balance work. 
 

 In the event of above courses being adopted by the Head, ESD, ECIL, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reasons of his having purchased or procured any materials or entered into any 
engagements or made any advances on account or with a view to the execution 
of the work or the performance of the contract. And in case action is taken under 
any of the provision aforesaid, the contractor shall not be entitled to recover or be 
paid any sum for any work thereof or actually performed under this contract unless 
and until the Head, ESD, ECIL has certified in writing the performance of such 
work and the value payable in respect thereof and he shall only be entitled to be 
paid the value so certified. 
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Contractor 
liable to pay 
Compensation 
even if action 
not taken 
under Clause 3 
 
 
 
 
 
 

CLAUSE 3 A 
In case, the work cannot be started due to reasons not within the control of the 
contractor within 1/4th of the stipulated time for completion of work, either party 
may close the contract. In such eventuality, the Earnest Money Deposit and the 
Performance Guarantee of the contractor shall be refunded, but no payment on 
account of interest, loss of profit or damages etc. shall be payable at all. 
 
CLAUSE 4 
 
In any case in which any of the powers conferred upon the Head ESD, ECIL by 
Clause-3 thereof, shall have become exercisable and the same are not exercised, 
the non-exercise thereof shall not constitute a waiver of any of the conditions 
hereof and such powers shall notwithstanding be exercisable in the event of any 
future case of default by the contractor and the liability of the contractor for 
compensation shall remain unaffected. In the event of the Head ESD, ECIL putting 
in force all or any of the powers vested in him under the preceding clause he may, 
if he so desires after giving a notice in writing to the contractor, take possession 
of (or at the sole discretion of the Head ESD, ECIL which shall be final and binding 
on the contractor) use as on hire (the amount of the hire money being also in the 
final determination of the Head ESD, ECIL) all or any tools, plant, materials and 
stores, in or upon the works, or the site thereof belonging to the contractor, or 
procured by the contractor and intended to be used for the execution of the work/or 
any part thereof, paying or allowing for the same in account at the contract rates, 
or, in the case of these not being applicable, at current market rates to be certified 
by the Head ESD, ECIL, whose certificate thereof shall be final, and binding on 
the contractor, clerk of the works, foreman or other authorized agent to remove 
such tools, plant, materials, or stores from the premises (within a time to be 
specified in such notice) in the event of the contractor failing to comply with any 
such requisition, the Head ESD, ECIL may remove them at the contractor’s 
expense or sell them by auction or private sale on account of the contractor and 
his risk in all respects and the certificate of the Head ESD, ECIL as to the expenses 
of any such removal and the amount of the proceeds and expenses of any such 
sale shall be final and conclusive against the contractor 
 

Time and 
Extension for 
Delay 

CLAUSE 5 
The time allowed for execution of the Works as specified in the Schedule ‘F’ or the 
extended time in accordance with these conditions shall be the essence of the 
Contract. The execution of the works shall commence from such time period as 
mentioned in Schedule ‘F’ or from the date of handing over of the site whichever 
is later. If the Contractor commits default in commencing the execution of the work 
as aforesaid, ECIL shall without prejudice to any other right or remedy available in 
law, be at liberty to forfeit the earnest money& performance guarantee absolutely. 
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5.1 Within one week of issue of the work order, the Contractor shall submit a Time 
and Progress Chart for each mile stone and get it approved by the Department. 
The Chart shall be prepared in direct relation to the time stated in the Contract 
documents for completion of items of the works. It shall indicate the forecast of the 
dates of commencement and completion of various trades of sections of the work 
and may be amended as necessary by agreement between the Head, ESD, ECIL 
and the Contractor within the limitations of time imposed in the Contract 
documents, and further to ensure good progress during the execution of the work, 
the contractor shall in all cases in which the time allowed for any work, exceeds 
one month (save for special jobs for which a separate programme has been 
agreed upon) complete the work as per mile stones given in Schedule ‘F’. 
 

5.2 If the work(s) be delayed by:- 
(i)  force majeure, or 
(ii)  abnormally bad weather, or 
(iii)  serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any 

of the trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen engaged by ECIL in 

executing work not forming part of the Contract, or  
(vi) non-availability of stores material, which are the responsibility of ECIL to 

supply or 

(vii) Any other cause which, in the absolute discretion of the Head, ESD, ECIL is 
beyond the Contractor's control. 

Then upon the happening of any such event causing delay, the Contractor shall 
immediately give notice thereof in writing to the Head, ESD, ECIL but shall 
nevertheless use constantly his best endeavors to prevent or make good the delay 
and shall do all that may be reasonably required to the satisfaction of the Head, 
ESD, ECIL to proceed with the works. 
 

5.3 Request for rescheduling of Mile stones and extension of time, to be eligible for 
consideration, shall be made by the Contractor in writing.  The contractor may 
also, if practicable, indicate in such a request the period for which extension is 
desired. 
 

5.4 In any such case the Head, ESD, ECIL may give a fair and reasonable extension 
of time and reschedule the Milestones for completion of work.  Such extension 
shall be communicated to the Contractor by the Head, ESD, ECIL in writing. Non-
application by the contractor for extension of time shall not be a bar for giving a 
fair and reasonable extension by the Head, ESD, ECIL and this shall be binding 
on the contractor. 
 

Measurements 
of Work Done 

CLAUSE 6 
 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine 
by measurement, the value in accordance with the contract of work done. 

All measurements of all items having financial value shall be entered in 
Measurement Book and/or level field book so that a complete record is obtained 
of all works performed under the contract. 

All measurements and levels shall be taken jointly by the Engineer-in-Charge or 
his authorized representative and by the contractor or his authorized 
representative from time to time during the progress of the work and such 
measurements shall be signed and dated by the Engineer-in-Charge and the 
contractor or their representatives in token of their acceptance. If the contractor 
objects to any of the measurements recorded, a note shall be made to that effect 
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with reason and signed by both the parties. 

If for any reason the contractor or his authorized representative is not available 
and the work of recording measurements is suspended by the Engineer-in-Charge 
or his representative, the Engineer-in-Charge and the Department shall not 
entertain any claim from contractor for any loss or damages on this account. If the 
contractor or his authorized representative does not remain present at the time of 
such measurements after the contractor or his authorized representative has been 
given a notice in writing three (3) days in advance or fails to countersign or to 
record objection within a week from the date of the measurement, then such 
measurements recorded in his absence by the Engineer-in-Charge or his 
representative shall be deemed to be accepted by the Contractor. 

The contractor shall, without extra charge, provide all assistance with every 
appliance, labour and other things necessary for measurements and recording 
levels. 

Except where any general or detailed description of the work expressly shows to 
the contrary, measurements shall be taken in accordance with the procedure set 
forth in the specifications notwithstanding any provision in the relevant Standard 
Method of measurement or any general or local custom. In the case of items which 
are not covered by specifications, measurements shall be taken in accordance 
with the relevant standard method of measurement issued by the Bureau of Indian 
Standards and if for any item no such standard is available, then a mutually agreed 
method shall be followed. 

The contractor shall give, not less than seven days' notice to the Engineer-in-
Charge or his authorized representative in-charge of the work, before covering up 
or otherwise placing beyond the reach of measurement any work in order that the 
same may be measured and correct dimensions thereof be taken before the same 
is covered up or placed beyond the reach of measurement and shall not cover up 
and place beyond reach of measurement any work without consent in writing of 
the Engineer-in-Charge or his authorized representative in charge of the work who 
shall within the aforesaid period of seven days inspect the work, and if any work 
shall be covered up or placed beyond the reach of measurements without such 
notice having been given or the Engineer-in-Charge’s consent being obtained in 
writing, the same shall be uncovered at the Contractor's expense, or in default 
thereof no payment or allowance shall be made for such work or the materials with 
which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either themselves 
or through another officer of the department to check the measurements recorded 
jointly or otherwise as aforesaid and all provisions stipulated herein above shall 
be applicable to such checking of measurements or levels. 
It is also a term of this contract that recording of measurements of any item of work 
in the measurement book and/or its payment in the interim, on account or final bill 
shall not be considered as conclusive evidence as to the sufficiency of any work 
or material to which it relates nor shall it relieve the contractor from liabilities from 
any over measurement or defects noticed till completion of the defects liability 
period. 
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Payment 
towards 
Running 
Account Bills. 

CLAUSE 7 
No payment shall be made for work, estimated to cost Rs. Twenty thousand or 
less till after the whole of the work shall have been completed and certificate of 
completion given. For works estimated to cost over Rs. Twenty thousand, the 
interim or running account bills shall be submitted by the contractor for the work 
executed on the basis of such recorded measurements on the format of the 
Department in triplicate on or before the date of every month fixed for the same by 
the Engineer-in-Charge. The contractor shall not be entitled to be paid any such 
interim payment if the gross work done together with net payment/adjustment of 
advances for material collected, if any, since the last such payment is less than 
the amount specified in Schedule ‘F’, in which case the interim bill shall be 
prepared on the appointed date of the month after the requisite progress is 
achieved. Engineer-in-Charge shall arrange to have the bill verified by taking or 
causing to be taken, where necessary, the requisite measurements of the work. 
In the event of the failure of the contractor to submit the bills, Engineer-in-Charge 
shall prepare or cause to be prepared such bills in which event no claims 
whatsoever due to delays on payment including that of interest shall be payable 
to the contractor. Payment on account of amount admissible shall be made by the 
Engineer-in- Charge certifying the sum to which the contractor is considered 
entitled by way of interim payment at such rates as decided by the Engineer-in-
Charge. All such interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the requiring of bad, 
unsound and imperfect or unskilled work to be rejected, removed, taken away and 
reconstructed or re-erected. Any certificate given by the Engineer-in-Charge 
relating to the work done or materials delivered forming part of such payment, may 
be modified or corrected by any subsequent such certificate(s) or by the final 
certificate and shall not by itself be conclusive evidence that any work or materials 
to which it relates is/are in accordance with the contract and specifications. Any 
such interim payment, or any part thereof shall not in any respect conclude, 
determine or affect in any way powers of the Engineer-in-Charge under the 
contract or any of such payments be treated as final settlement and adjustment of 
accounts or in any way vary or affect the contract. 
 
Pending consideration or extension of date of completion, interim payments shall 
continue to be made as herein provided without prejudice to the right of the 
department to take action under the terms of this contract for delay in the 
completion of work, if the extension of date of completion is not granted by the 
competent authority. 
 
i)  ELECTRICAL AND AIR-CONDITIONING WORKS:  Payment will be made as 

follows: 
For Contract value more than five lakhs, the contractor can claim 75% of the 
Material cost supplied against proof of materials procured. In the absence of 
proof of Material cost supplied, ESD will consider 70% of the quoted value as 
Material cost and remaining 20% as Installation, 10% as Commissioning cost. 
 

Completion 
Certificate and 
Completion 
Plans 
 

CLAUSE 8 
Within ten days of the completion of the work, the contractor shall give notice of such 
completion to the Engineer-in-Charge and within thirty days of the receipt of such 
notice, the Engineer-in-Charge shall inspect the work and if there is no defect in the 
work, shall furnish the contractor with a final certificate of completion, otherwise a 
provisional certificate of physical completion indicating defects (a) to be rectified by 
the contractor and/or (b) for which payment will be made at reduced rates, shall be 
issued.. But no final certificate of completion shall be issued, nor shall the work be 
considered to be complete until the contractor shall have removed from the premises 
on which the work shall be executed all scaffolding, surplus materials, rubbish in 
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connection with the execution of the works as shall have been erected or constructed 
by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, 
floor or other parts of the building, in, upon, or about which the work is to be executed 
or of which he may have had possession for the purpose of the execution; thereof, 
and not until the work shall have been measured by the Engineer-in-charge.  If the 
contractor shall fail to comply with the requirements of this Clause as to removal of 
scaffolding, surplus materials and rubbish and all huts and sanitary arrangement as 
aforesaid and cleaning off dirt on or before the date fixed for the completion of work, 
the Engineer-in-charge may at the expense of the contractor remove such scaffolding, 
surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean 
off such dirt as aforesaid, and the contractor shall have no claim in respect of 
scaffolding or surplus materials as aforesaid except for any sum actually realized by 
the sale thereof. 
 

 
Contractor to 
keep site clean 

CLAUSE  8 A 
When the annual repairs and maintenance of works are carried out, the 
splashes and droppings from white washing, colour washing, painting etc., on 
walls, floor, windows etc. shall be removed and the surface cleaned 
simultaneously with the completion of these items of work in the individual 
rooms, quarters or premises etc. where the work is done without waiting for the 
actual completion of all the other items of work in the contract.  In case the 
contractor fails to comply with the requirements of this clause, the Engineer-in-
charge shall have the right to get this work done at the cost of the contractor 
either departmentally or through any other agency.  Before taking such action, 
the Engineer-in-charge shall give ten days notice in writing to the contractor. 
 
 

Payment of  
final bill 

CLAUSE  9 
The final bill shall be submitted by the contractor in the same manner as 
specified in interim bills within three months of physical completion of the work 
or within one month of the date of the final certificate of completion furnished 
by the Engineer-in-charge whichever is earlier.  No further claims shall be made 
by the contractor after submission of the final bill and these shall be deemed to 
have been waived and extinguished.  Payments of those items of the bill in 
respect of which there is no dispute and of items in dispute, for quantities and 
rates as approved by Engineer-in-charge, will, as far as possible be made within 
the period specified herein under, the period being reckoned from the date of 
receipt of the bill by the Engineer-in-charge or his authorized official, complete 
with account of materials issued by the Department and dismantled materials.   
 
(i) If the Tendered value of work is up to Rs. 15 lac : 3 months 
(ii) If the Tendered value of work exceeds Rs. 15 lac : 4 months 
 

Materials  
supplied   
by ECIL 

CLAUSE 10 
Materials which ECIL will supply are shown in Schedule ‘B’ which also 
stipulates quantum, place of issue and rate(s) to be charged in respect thereof.  
The contractor shall be bound to procure them from the Engineer-in-charge. 
 
 
As soon as the work is awarded, the contractor shall finalize the programme for 
the completion of work as per clause 5 of this contract and shall give his 
estimates of materials required on the basis of drawings/ or schedule of 
quantities of the work.  The contractor shall give in writing his requirement to 
the Engineer-in-charge, which shall be issued to him keeping in view the 
progress of work as assessed by the Engineer-in-Charge in accordance with 
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the agreed phased programme of work indicating monthly requirements of 
various materials.  The contractor shall place his indent in writing for issue of 
such materials at least 7 days in advance of his requirement. 
 
Such materials shall be supplied for the purpose of the contract only and the 
value of the materials so supplied at the rates specified in the aforesaid 
schedule shall be set off or deducted, as and when materials are consumed in 
items of work (including normal wastage)for which payment is being made to 
the contractor, from any sum then due or which may therefore become due to 
the contractor under the contract or otherwise or from the security deposit. At 
the time of submission of bills, the contractor shall certify that balance of 
materials supplied is available at site in original good condition. 
 
The contractor shall bear the cost of getting the material issued, loading, 
transporting to site, unloading, storing under cover as required, cutting 
assembling and joining the several parts together as necessary.  
Notwithstanding anything to the contrary contained in any other clause of the 
contract and all stores / materials so supplied to the contractor or procured with 
the assistance of the ECIL shall remain the absolute property of ECIL and the 
contractor shall be the trustee of the stores/ materials, and the said stores/ 
materials shall not be removed/ disposed of from the site of the work on any 
account and shall be at all times open to inspection by the Engineer-in-charge 
or his authorized agent.  Any such stores/ materials remaining unused shall be 
returned to the Engineer-in-charge in as good a condition in which they were 
originally supplied at a place directed by him, at a place of issue or any other 
place specified by him as he shall require, but in case it is decided not to take 
back the stores/ materials the contractor shall have no claim for compensation 
on any account of such stores/ materials so supplied to him as aforesaid and 
not used by him or for any wastage in or damage to in such stores/ materials. 
 
The contractor shall see that only the required quantities of materials are got 
issued.  Any such material remaining unused and in perfectly good/ original 
condition at the time of completion or termination of the contract shall be 
returned to the Engineer-in-charge at the stores from which it was issued or at 
a place directed by him by a notice in writing.  The contractor shall not be 
entitled for loading transporting, unloading and stacking of such unused 
material. 
 

Materials to be 
provided by the 
contractor and 
Mandatory Tests 

CLAUSE 10 A  
The contractor shall, at his own expense, provide all materials, required for the 
works other than those which are stipulated to be supplied by the ECIL. 
 
The contractor shall, at his own expense and without delay; supply to the 
Engineer-in-charge samples of materials to be used on the work and shall get 
these approved in advance.  All such materials to be provided by the contractor 
shall be in conformity with the specifications laid down or referred to in the 
contract.  The contractor shall, if requested by the Engineer-in-charge furnish 
proof, to the satisfaction of the Engineer-in-charge that the materials so comply.  
The Engineer-in-charge shall within thirty days of supply of samples or within 
such further period as he may require intimate to the Contractor in writing 
whether samples are approved by him or not.  If samples are not approved, the 
Contractor shall forthwith arrange to supply to the Engineer-in-charge for his 
approval, fresh samples complying with the specifications laid down in the 
contract.  When material is required to be tested in accordance with 
specifications, approval of the Engineer-in-charge shall be issued after the test 
results are received. 
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The contractor shall at his risk and cost submit the samples of materials to be 
tested or analyzed and shall not make use of or incorporate in the work any 
materials represented by the samples until the required tests or analysis have 
been made and materials finally accepted by the Engineer-in-charge.  The 
contractor shall not be eligible for any claim or compensation either arising out 
of any delay in the work or due to any corrective measures required to be taken 
on account of and as a result of testing of materials. 
 
The contractor  shall,  at his  risk  and  cost,  make  all  arrangements  and  shall 
provide   all  facilities  as  the  Engineer-in-charge  may   require   for   collecting   
and  preparing  the  required  number  of  samples  for such  tests  at  such  
time  and  to  such  place  or places   as  may  be   directed  by  the  Engineer-
in-charge  and  bear  all  charges  and  cost of testing unless specifically 
provided for otherwise elsewhere in the contract or specifications.  The 
Engineer-in-charge or his authorized representative shall at all times have 
access to the works and to all workshops and places where work is being 
prepared or from where materials, manufactured articles or machinery are 
being obtained for the works and the contractor shall afford every facility and 
every assistance in obtaining the right to such access.  
 
The Engineer-in-charge shall have full powers to require the removal from the 
premises of all materials which in his opinion are not in accordance with the 
specifications and in case of default, the Engineer-in-charge shall be at liberty 
to employ at the expense of the contractor, other persons to remove the same 
without being answerable or accountable for any loss or damage that may 
happen or arise to such materials. The Engineer-in-Charge shall also have full 
powers to require other proper materials to be substituted thereof and in case 
of default, the Engineer-in-Charge may cause the same to be supplied and all 
costs which may attend such removal and substitution shall be borne by the 
Contractor. 
 
The contractor shall at his own expense, provide a material testing lab at the 
site for conducting routine field tests. The lab shall be equipped at least with the 
testing equipment as specified in schedule F. 
 
 

Mobilization 
Advance  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLAUSE 10B 
(i)     Interest free mobilization advance not exceeding 15% of the tendered 
value may be given, if requested by the contractor in writing within one month 
of the order to commence the work. Such advance shall be in one or more 
installments to be determined by the Engineer-in-Charge at his sole discretion. 
The first installment of such advance shall be released by the Engineer-in-
charge to the contractor on a request made by the contractor to the Engineer- 
in-Charge in this behalf. The second and subsequent installments shall be 
released by the Engineer- in- Charge only after the contractor furnishes a proof 
of the satisfactory utilization of the earlier installment to the entire satisfaction 
of the Engineer-in-Charge. 
 
Before any installment of advance is released, the contractor shall execute a 
Bank guarantee Bond from scheduled Bank for the amount of advance & valid 
for the contract period. This shall be kept renewed from time to time to cover 
the balance amount and likely period of complete recovery. 
 
Provided always that provision of above Clause shall be applicable only when 
so provided in ‘Schedule F’. 
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Payment due to 
variation in 
prices of 
materials after 
receipt of 
tender 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
(ii) Recovery of such sums advanced shall be made by the deduction from the 
contractors bills commencing after first ten per cent of the gross value of the 
work is executed and paid, on pro-rata percentage basis to the gross value of 
the work billed beyond 10% in such a way that the entire advance is recovered 
by the time eighty per cent of the gross value of the contract is executed and 
paid. 
 
(iii) If the circumstances are considered reasonable by the Engineer-in-Charge, 
the period mentioned in above for request by the contractor in writing for grant 
of mobilization advance may be extended on the discretion of the Engineer-in-
Charge. 
 
 
CLAUSE 10 CA 
If after submission of the tender, the price of materials specified in Schedule F 
increases/ decreases beyond the price(s) prevailing at the time of the last 
stipulated date for receipt of tenders (including extensions, if any) for the work, 
then the amount of the contract shall accordingly be varied and provided further 
that any such variations shall be effected for stipulated period of Contract 
including the justified period extended under the provisions of Clause 5 of the 
Contract without any action under Clause 2. 
 
 However for work done/during the justified period extended as above, it will be 
limited to indices prevailing at the time of stipulated date of completion or as 
prevailing for the period under consideration, whichever is less. 
 
The increase/decrease in prices of cement, steel reinforcement and structural 
steel shall be determined by the Price indices issued by the Director General 
(Works), CPWD. For other items provided in the Schedule ‘F’, this shall be 
determined by the All India Wholesale Price Indices of materials as published 
by Economic Advisor to Government of India, Ministry of Commerce and 
Industry and base price for cement, steel reinforcement and structural steel as 
issued under the authority of Director General (Works) CPWD applicable for 
Delhi including Noida, Gurgaon, Faridabad & Ghaziabad and for other places 
as issued under the authority of Zonal Chief Engineer, CPWD and base price 
of other materials issued by concerned Zonal chief Engineer as indicated in 
Schedule ‘F’ as valid on the last stipulated date of receipt of tender, including 
extension if any and for the period under consideration. In case, price index of 
a particular material is not issued by Ministry of Commerce and Industry, then 
the price index of nearest similar material as indicated in Schedule ‘F’ shall be 
followed. 
 
The amount of the contract shall accordingly be varied for all such materials 
and will be worked out as per the formula given below for individual material:- 
 
Adjustment for component of individual material 
 
                       CI - CIo 
V = P x Q x -------------- 
CIo 
where, 
V = Variation in material cost i.e. increase or decrease in the amount of rupees 
to be paid or recovered. 
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Dismantled 
material  
ECIL Property 
 

P = Base Price of material as issued under authority of DG(W), CPWD or 
concerned Zonal Chief Engineer as indicated in Schedule "F" valid at the time 
of the last stipulated date of receipt of tender including extensions, if any. 
 
Q = Quantity of material brought at site for bonafide use in the works since 
previous bill. 
 
Clo = Price index for cement, steel reinforcement bars and structural steel as 
issued by the DG(W), CPWD as valid on the last stipulated date of receipt of 
tenders including extensions, if any. For other items, if any, provided in 
Schedule ‘F’, All India Wholesale Price Index for the material as published by 
the Economic Advisor to Government of India, Ministry of Industry and 
Commerce as valid on the last stipulated date of receipt of tenders including 
extensions, if any.  
 
Cl = Price index for cement, steel reinforcement bars and structural steel as 
issued under the authority of DG(W), CPWD for period under consideration. 
For other items, if any, provided in Schedule ‘F’, All India Wholesale Price Index 
for the material for period under consideration as published by Economic 
Advisor to Government of India, Ministry of Industry and Commerce. 
 
Note : (i) In respect of the justified period extended under the provisions of 
clause 5 of the contract without any action under clause 2, the index prevailing 
at the time of stipulated date of completion or the prevailing index of the period 
under consideration, whichever is less, shall be considered. 
 
(ii) If during progress of work or at the time of completion of work, it is noticed 
that any material brought at site is in excess of requirement, then amount of 
escalation if paid earlier on such excess quantity of material shall be recovered 
on the basis of cost indices as applied at the time of payment of escalation or 
as prevailing at the time of effecting recovery, whichever is higher. 
 
CLAUSE 10D  
The contractor shall treat all materials obtained during dismantling of a 
structure, excavation of the site for a work etc. as ECIL’s property and such 
materials shall be disposed off to the best advantage of ECIL according to the 
instructions in writing issued by the Engineer-in-charge. 
 
CLAUSE 11 

Work to be 
Executed in 
Accordance with 
Specifications, 
Drawings, 
Orders etc. 

The contractor shall execute the whole and every part of the work in the most 
substantial and workmanlike manner both as regards materials and otherwise 
in every respect in strict accordance with the specifications.  The contractor 
shall also conform exactly, fully and faithfully to the design, drawings and 
instructions in writing in respect to the work signed by the Engineer in charge 
and the contractor shall be furnished free of charge one copy of the contract 
documents together with specifications, designs, drawings and instructions as 
are not included in the standard specifications of Central Public Works 
Department specified in Schedule F or in any Bureau of Indian Standard or any 
other published standard or code or Schedule of Rates or any other printed 
publication referred to elsewhere in the contract. 
 
The contractor shall comply with the provisions of the contract and with the care 
and diligence execute and maintain the works and provide all labour and 
materials, tools and plants including for measurements and supervision of all 
works, structural plans and other things of temporary or permanent nature 
required for such execution and maintenance in so far as the necessity for 
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providing these, is specified or is reasonably inferred from the contract.  The 
contractor shall take full responsibility for adequacy suitability and safety of all 
the works and methods of construction. 

  

 
Deviations 
/Variations 
Extent And 
Pricing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Deviation, Extra 
Items and 
Pricing 
 
 
 
 
 
 
 
 
Deviation, 
Substituted 
Items Pricing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLAUSE 12  
The Engineer-in-charge shall have power (i) to make alteration in, omissions 
from, additions to, or substitutions for the original specifications, drawings, 
designs and instructions that may appear to him to be necessary or advisable 
during the progress of the work, and (ii) to omit a part of the works in case of 
non-availability of a portion of the site or for any other reasons and the 
contractor shall be bound to carry out the works in accordance with any 
instructions given to him in writing signed by the Engineer-in-charge and such 
alterations, omissions, additions or substitutions shall form part of the contract 
as if originally provided therein and any altered, additional or substituted work 
which the contractor may be directed to do in the manner specified above as 
part of the works, shall be carried out by the contractor on the same conditions 
in all respects including price on which he agreed to do the main work except 
as hereafter provided. 
 
12.1 The time for completion of the works shall, in the event of any deviations 
resulting in additional cost over the tendered value sum being ordered, be 
extended, if requested by the contractor, as follows: 
(i) In the proportion which the additional cost of the altered, additional or 
substituted work, bears to the original tendered value plus 
(ii) 25% of the time calculated in (i) above or such further additional time as may 
be considered reasonable by the engineer-in-charge. 
 
12.2 In the case of extra item(s) (items that are completely  new, and in addition 
to the items contained in the contract) the contractor on receipt of order or 
occurrence of the item(s) claim rates, supported by proper analysis, for the work 
and the Engineer-in-charge shall within one month of the receipt of the claims 
supported by analysis, after giving consideration to the analysis of the rates 
submitted by the contractor, determine the rates on the basis of the market 
rates and the contractor shall be paid in accordance with the rates so 
determined. 
 
 
12.3 In the case of substituted items, (items that are taken up with partial 
substitution or in lieu of items of work in the contract) the rate for the agreement 
item (to be substituted) and substituted item shall also be determined in the 
manner as mentioned in the following para. 
 
a) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to 
the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so increased to the extent of the difference between 
the market rates of substituted item and the agreement item (to be 
substituted). 

b) If the market rate for the substituted item so determined is less than the 
market rate of the agreement item (to be substituted), the rate payable to 
the contractor for the substituted item shall be the rate for the agreement 
item (to be substituted) so decreased to the extent of the difference 
between the market rates of substituted item and the agreement item (to 
be substituted). 
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Deviation, 
Deviated 
Quantities, 
Pricing 

12.4 In the case of contract items, substituted items, contract cum substituted 
items, which exceed the limits laid down in schedule F, the contractor may 
within fifteen days of receipt of order or occurrence of the excess, claim revision 
of the rates, supported by proper analysis for the work in excess of the above 
mentioned limits, provided that if the rates so claimed are in excess of the rates 
specified in the schedule of quantities, the Engineer-in-Charge shall within one 
month of receipt of the claims supported by analysis, after giving consideration 
to the analysis of the rates submitted by the contractor, determine the rates on 
the basis of the market rates and the contractor shall be paid in accordance 
with the rates so determined. 
 
12.5 The provisions of the preceding paragraph shall also apply to the decrease 
in the rates of items for the work in excess of the limits laid down in Schedule 
F, and the Engineer in-Charge shall after giving notice to the contractor within 
one month of occurrence of the excess and after taking into consideration any 
reply received from him within fifteen days of the receipt of the notice, revise 
the rates for the work in question within one month of the expiry of the said 
period of fifteen days having regard to the market rates. 
 
12.6 The contractor shall send to the Engineer-in-Charge once every three 
months, an up to date account giving complete details of all claims for additional 
payments to which the contractor may consider himself entitled and of all 
additional work ordered by the Engineer-in-Charge which he has executed 
during the preceding quarter failing which the contractor shall be deemed to 
have waived his right. However, the Head ESD, ECIL may authorize 
consideration of such claims on merits. 
 
12.7 For the purpose of operation of Schedule “F”, the following works shall be 
treated as works relating to foundation unless & otherwise defined in the 
contractor:  
 
(i) For Buildings : All works up to 1.2 meters above ground level or up to floor 1 
level whichever is lower. 
 
(ii) For abutments, piers and well staining : All works up to 1.2 m above the bed 
level. 
 
(iii) For retaining walls, wing walls, compound walls, chimneys, over head 
reservoirs/tanks and other elevated structures : All works up to 1.2 meters 
above the ground level. 
 
(iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up 
to 1.2 meters above the ground level. 
 
(v) For basement: All works up to 1.2 m above ground level or up to floor 1 level 
whichever is lower. 
 
(vi) For Roads, all items of excavation and filling including treatment of sub 
base. 

 
12.8 Any operation incidental to or necessarily has to be in contemplation of 
bidder while filing, tender, or necessary for proper execution of the item 
included in the Schedule of quantities or in the schedule of rates mentioned 
above, whether or not, specifically indicated in the description of the item and 
the relevant specifications, shall be deemed to be included in the rates quoted 
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by the bidder or the rate given in the said schedule of rates, as the case may 
be.  Nothing extra shall be admissible for such operations. 
 

 CLAUSE 13  
Foreclosure of 

contract due to 
Abandonment or 

Reduction in 

Scope of Work 
 

 

 

 

 

 

 

 

 
 
 
 
 
 

Carrying out 
part work at 
risk & cost of 
contractor 

If at any time after acceptance of the tender, ECIL shall decide to abandon or 
reduce the scope of the works for any reasons whatsoever and hence not 
require the whole or any part of the works to be carried out, the Engineer-in-
Charge shall give notice in writing to that effect to the contractor and the 
contractor shall act accordingly in the matter.  The contractor shall have no 
claim to any payment of compensation or otherwise whatsoever, on account of 
any profit or advantage which he might have derived from the execution of the 
works in full but which he did not derive in consequence of the foreclosure of 
the whole or part of the works. 
The contractor shall be paid at contract rates, full amount for works executed 
at site and in addition, a reasonable amount as certified by the Engineer-in-
Charge for the items hereunder mentioned which could not be utilized on the 
work to the full extent in view of the foreclosure: 

i) Provided that the contractor shall be paid the cartage charges only 
of materials actually and bonafide brought to the site of work by the 
contractor and rendered surplus and then taken back by the 
contractor. 

The contractor shall, if required by the Engineer-in-Charge, furnish to him, 
books of account and other relevant documents and evidence as may be 
necessary to enable him to certify the reasonable amount payable under this 
condition. 
 
CLAUSE 14 
If contractor: 
(i) At any time makes default during currency of work or does not execute any 
part of the work with due diligence and continues to do so even after a notice 
in writing of 7 days in this respect from the Head ESD, ECIL; or 
 
(ii) Commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or takes effective steps to remedy it within 7 
days even after a notice in writing is given in that behalf by the Head ESD, ECIL 
or 
 
 
 
Fails to complete the work(s) or items of work with individual dates of 
completion, on or before the date(s) so determined, and does not complete 
them within the period specified in the notice given in writing in that behalf by 
the Head ESD, ECIL. 
 
The Head ESD, ECIL without invoking action under clause 3 may, without 
prejudice to any other right or remedy against the contractor which have either 
accrued or accrue thereafter to ECIL by a notice in writing to take the part work 
/ part incomplete work of any item(s) out of his hands and shall have powers to: 
(a) Take possession of the site and any materials, constructional plant, 
implements, stores, etc., thereon; and/or 
 
(b) Carry out the part work / part incomplete work of any item(s) by any means 
at the risk and cost of the contractor. 
 
The Head ESD, ECIL shall determine the amount, if any, is recoverable from 
the contractor for completion of the part work/ part incomplete work of any 
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item(s) taken out of his hands and execute at the risk and cost of the contractor, 
the liability of contractor on account of loss or damage suffered by ECIL 
because of action under this clause shall not exceed 10% of the tendered value 
of the work. 
 
In determining the amount, credit shall be given to the contractor with the value 
of work done in all respect in the same manner and at the same rate as if it had 
been carried out by the original contractor under the terms of his contract, the 
value of contractor's materials taken over and incorporated in the work and use 
of plant and machinery belonging to the contractor. The certificate of the Head 
ESD, ECIL as to the value of work done shall be final and conclusive against 
the contractor provided always that action under this clause shall only be taken 
after giving notice in writing to the contractor. Provided also that if the expenses 
incurred by the department are less than the amount payable to the contractor 
at his agreement rates, the difference shall not be payable to the contractor. 
 
Any excess expenditure incurred or to be incurred by ECIL in completing the 
part work/ part incomplete work of any item(s) or the excess loss of damages 
suffered or may be suffered by ECIL as aforesaid after allowing such credit shall 
without prejudice to any other right or remedy available to ECIL in law or per as 
agreement be recovered from any money due to the contractor on any account, 
and if such money is insufficient, the contractor shall be called upon in writing 
and shall be liable to pay the same within 30 days. 
 
If the contractor fails to pay the required sum within the aforesaid period of 30 
days, the Head ESD, ECIL shall have the right to sell any or all of the 
contractors' unused materials, constructional plant, implements, temporary 
building at site etc. and adjust the proceeds of sale thereof towards the dues 
recoverable from the contractor under the contract and if thereafter there 
remains any balance outstanding, it shall be recovered in accordance with the 
provisions of the contract. 
 
In the event of above course being adopted by the Head ESD, ECIL, the 
contractor shall have no claim to compensation for any loss sustained by him 
by reason of his having purchased or procured any materials or entered into 
any engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract.  

  
 

Suspension of 
Work 

CLAUSE 15 
(i) The contractor shall, on receipt of the order in writing of the Engineer-in-
Charge, (whose decision shall be final and binding on the contractor) suspend 
the progress of the works or any part thereof for such time and in such manner 
as the Engineer-in-Charge may consider necessary so as not to cause any 
damage or injury to the work already done or endanger the safety thereof for 
any of the following reasons: 
 

(a) on account of any default on the part of the contractor or; 
(b) for proper execution of the works or part thereof for reasons other 

than the default of the contractor; or 
(c) for safety of the works or part thereof. 
The contractor shall, during such suspension, properly protect and secure 
the works to the extent necessary and carry out the instructions given in that 
behalf by the Engineer-in-Charge. 

 
(ii)     If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
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a. the contractor shall be entitled to an extension of time equal to the period 
of every such suspension PLUS 25% for completion of the item or group of 
items of work for which a separate period of completion is specified in the 
contract and of which the suspended work forms a part, and; 
 

(iii) If the works or part thereof is suspended on the orders of the Engineer-in-
Charge for more than three months at a time, except when suspension is 
ordered for reasons (a) in sub-para (i) above, the contractor may after 
receipt of such order serve a written notice on the Engineer-in-Charge 
requiring permission within fifteen days from receipt by the Engineer-in-
charge of the said notice, to proceed with the work or part thereof in regard 
to which progress has been suspended and if such permission is not 
granted within that time, the contractor, if he intends to treat the suspension, 
where it affects only a part of the works as on omission of such part by ECIL 
or where it affects whole of the works, as an abandonment of the works by 
ECIL, shall within ten days of expiry of such period of 15 days give notice 
in writing of his intention to the Engineer-in-Charge.  In the event of the 
contractor treating the suspension as an abandonment of the contract by 
ECIL, he shall have no claim to payment of any compensations on account 
of any profit or advantage which he might have derived from the execution 
of the work in full but which he could not derive in consequence of the 
abandonment. 

 
Provided, further, that the contractor shall not be entitled to claim any 
compensation from ECIL for the loss suffered by him on account of delay 
by ECIL in the supply of materials in schedule ‘B’ where such delay is 
covered by difficulties relating to the supply of wagons, force majeure 
including non-allotment of such materials by controlling authorities, acts of 
God, acts of enemies of the state/country or any reasonable cause beyond 
the control of the ECIL. 
 

 CLAUSE 16 
Action in case 
Work not done 
as per 
Specifications 

All works under or in course of execution or executed in pursuance of the 
contract, shall at all times be open and accessible to the inspection  and 
supervision of the Head, ESD, ECIL, his authorize subordinates in charge of the 
work and all the superior officers, officer of the Quality Assurance Unit of the 
Department or any organization engaged by the Department of Quality 
Assurance and of the Chief technical Examiner’s Office, and the contractor shall, 
at all times, during the usual working hours and at all other times at which 
reasonable notice of the visit of such officers has been given to the contractor, 
either himself be present to receive orders and instructions or have a 
responsible agent duly accredited in writing, present for that purpose.  Orders 
given to the Contractor’s agent shall be considered to have the same force as if 
they had been given to the contractor himself. 
 
If it shall appear to the Head, ESD, ECIL or his authorized subordinates in 
charge of the work or to the Head, ESD,ECIL or his subordinate officers or the 
officers of the organization engaged by the Department for quality Assurance or 
to the Chief Technical Examiner or his subordinate officers, that any work has 
been executed with unsound, imperfect, or unskillful workmanship, or with 
materials or articles provided by him for the execution of the work which are 
unsound or of a quality inferior to that contracted or otherwise not in accordance 
with the contract, the contractor shall, on demand in writing which shall be made 
within twelve months of the completion of the work from the Head, ESD, ECIL 
specifying the work, materials or articles complained of notwithstanding that the 
same may have been passed, certified and paid for forthwith rectify, or remove 
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and reconstruct the work so specified in whole or  in part, as the case may 
require or as the case may be, remove the materials or articles so specified and 
provide other proper and suitable materials or articles at his own charge and 
cost.  
 
In failure to do so within the time specified by Head, ESD, ECIL, the Head, ESD, 
ECIL may not accept the item of work at the rates applicable under the contract 
but may accept such items at reduced rates as the authority specified in 
schedule ‘F’ may consider reasonable during the preparation of on account bills 
or final bill if the item is so acceptable without detriment to the safety andutility 
of the item and the structure or he may reject the work outright without any 
payment and/or get it and other connected and incidental items rectified, or 
removed and re-executed at the risk and cost of the contractor.  Decision of the 
Head, ESD, ECIL to be conveyed in writing in respect of the same will be final 
and binding on the contractor. 
 

 CLAUSE 17 
 
Contractor 
Liable for 
Damages, 
defects during 
maintenance 
period 

 
If the contractor or his working people or servants shall break, deface, injure or 
destroy any part of building in which they may be working, or any building, road, 
road kerb fence, enclosure, water pipe, cables, drains, electric or telephone post 
or wires on which the work or any part is being executed, or if any damage shall 
happen to the work while in progress, from any cause whatever or if any defect, 
shrinkage or other faults appear in the work within twelve months (six months in 
the case of work costing Rs. Ten lakhs) after a final completion certificate or 
otherwise of its completion shall have been given by the Engineer-in-charge as 
aforesaid  arising out of defect or improper materials or workmanship the 
contractor shall upon receipt of a notice in writing on that behalf make the same 
good at his own expense or in default the Engineer-in-charge cause the same 
to be made good by other workmen and deduct the expense from any sums that 
may be due or at any time thereafter may become due to the contractor, or from 
his security deposit. The security deposit of the contractor shall not be refunded 
before the expiry of twelve months (six months in the case of work costing Rs. 
Ten lacs and below) after the issue of the certificate final or otherwise, of 
completion of work, or till the final bill has been prepared and passed whichever 
is later. 
 
In case of Maintenance and Operation works, the security deposit deducted 
from contractors shall be refunded within one month from the date of final 
payment or within one month from the date of completion of the maintenance 
contract whichever is earlier. 
 
 

 CLAUSE 18  
Contractor to 
Supply Tools & 
Plants etc. 

The contractor shall provide at his own cost all materials (except such special 
materials, if any, as may in accordance with the contract be supplied from the 
Engineer-in-charge’s stores) machinery, tools & plants as specified in Schedule 
F.  in addition to this, appliances, implements, other plans, ladders, cordage, 
tackle, scaffolding and temporary works required for the proper execution of the 
work, whether original, altered or substituted and whether included in the 
specifications or other documents forming part of the contract or referred to in 
these conditions or not, or which may be necessary for the purpose of satisfying 
or complying with the requirements of the Engineer-in-Charge as to any matter 
as to which under these conditions he is entitled to be satisfied, or which he is 
entitled to require together with carriage therefore to and from the work. The 
contractor shall also supply without charge the requisite number of persons with 
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the means and materials, necessary for the purpose of setting out works, and 
counting, weighing and assisting the measurement for examination at any time 
and from time to time of the work or materials.  Failing his so doing, the same 
may be provided by the Engineer-in-Charge at the expense of the contractor 
and the expenses may be deducted, from any money due to the contractor, 
under this contract or otherwise and/or from his security deposit or the proceeds 
of sale thereof, or of a sufficient portions thereof. 

  

 

CLAUSE 19  
Labour laws to 
be complied by 
the Contractor 

The CONTRACTOR shall, throughout the performance of his Agreement, 

comply with all central or state statutes, ordinance of Laws and the Rules, 

regulations or Bye-Laws of any legal or other duly constituted authority having 

jurisdiction over the contract work or any part of the site. 

The CONTRACTOR shall give all notices and pay all fees and taxes required to 

be given or paid under any central or state statues, ordinance or other laws or 

any regulations or bye-laws of any local or other constituted authority in relation 

to the contract work. 

The CONTRACTOR shall get himself registered with the concerned authorities 

as provided under various applicable Acts and shall be directly responsible to 

such authorities for compliance with the provision thereof. 

1. The Apprentices Act, 1961 

2. Building and Other Construction Workers' Welfare Cess Act, 1996 

3. Contract Labour Act (Regulations and Abolition Act, 1970) 

4. The Employment Exchanges (Compulsory Notification of Vacancies) 

Act, 1959 

5. Employees' Provident Funds & Miscellaneous Provisions Act, 1952 

6. Employees' State Insurance Act, 1948 

7. Employees' Compensation Act, 1923 

8. Employers Liabilities Act, 1938 

9. Factories Act, 1948  

10. Industrial Dispute Act, 1947 

11. Interstate Migrant Workmen Act, 1979 

12. Maternity Benefits Act, 1961  

13. Minimum Wages Act, 1948 

14. National & Festival Holidays Act, 1974 

15. The Payment of Wages Act, 1936 

16. Payment of Bonus Act, 1965  

17. Payment of Gratuity Act, 1972 and other applicable labour laws. 

The CONTRACTOR shall ensure that not to engage for work any of the person 
who has not completed his or her eighteenth year of age. 
 
The CONTRACTOR shall ensure to implement Minimum Wages published by 
and also he must ensure the condition of service, holidays and hours of The 
Commissioner of Labour (Central) from time to time without any non-

https://www.google.co.in/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=0ahUKEwjT0OXhw4jNAhWEt48KHVsLD6gQFggeMAA&url=http%3A%2F%2Fmhrd.gov.in%2Fsites%2Fupload_files%2Fmhrd%2Ffiles%2Fupload_document%2FApprenticeAct1961.pdf&usg=AFQjCNEwT0OsvQ2kdRPtD-n_Q5UmeCxkIg&bvm=bv.123664746,d.c2I
http://hrylabour.gov.in/docs/labourActpdfdocs/Cess_Act.pdf
http://www.epfindia.com/site_docs/PDFs/Downloads_PDFs/EPFAct1952.pdf
http://www.esic.nic.in/Tender/ESIAct1948Amendedupto010610.pdf
http://www.lawzonline.com/bareacts/employees-compensation-act/employees-compensation-act.html
https://www.google.co.in/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&sqi=2&ved=0ahUKEwivr7fww4jNAhUFP48KHXoXDfgQFggeMAA&url=http%3A%2F%2Fncw.nic.in%2FActs%2FTHEEMPLOYERSLIABILITYACT1938.pdf&usg=AFQjCNFK8PXOlGyy2OrDzTSJkgdeTWQF-Q&bvm=bv.123664746,d.c2I
http://www.advocatekhoj.com/library/bareacts/factories/index.php?Title=Factories%20Act,%201948
http://pblabour.gov.in/pdf/acts_rules/inustrial_disputes_act_1947.pdf
https://en.wikipedia.org/wiki/Interstate_Migrant_Workmen_Act_1979
http://www.ilo.org/dyn/travail/docs/678/maternitybenefitsact1961.pdf
http://www.whatishumanresource.com/the-payment-of-wages-act-1936
http://labour.bih.nic.in/acts/payment_of_bonus_act_1965.pdf
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compliances work for the workmen directly employed by him as per the 
applicable labour laws. 
 
The CONTRACTOR shall ensure to maintain all relevant register and must file 
all applicable periodical returns to the concerning authority without fail. 
 
The Contractor’s establishment shall be subjected to inspection, investigation 
etc., by the OWNER / CONSULTANT for ensuring proper and faithful 
compliance of the provisions of this Agreement by the CONTRATOR with regard 
to the implementation of labour laws. 
 
The CONTRACTOR shall provide at his cost to all staff and workmen directly or 
indirectly employed on the works, all amenities for securing proper working and 
living conditions  at the site.  The CONTRATOR shall also provide medical 
facilities at the site as per rules in force in relation to the strength of their staff 
and workmen deployed at the site. 
 
1. EMPLOYMENT CARD: The contract labour employed by contractor shall be 
provided with an employment card, indicating there in the name of the workmen, 
Father’s name his token number, the date of appointment designation, wage 
rates and his residential address. 
 
2. WORKING HOURS: (a) No adult workmen shall be required to work for more 
than 8 hours in any day and 48 hours in a week. 
(b) No young persons who have not completed 18 Years of age shall be required 
to work more than 7 hours in any day and 42 hours in a week. 
 
3. BAR ON EMPLOYMENT OF FEMALES: No Female shall be required to work 
after 7.00 PM. or before 6.00 A.M. 
Provided that the Commissioner of Labour may be notification, in the Official 
Gazette in respect of any factory or group of class or description of factories 
vary the limits laid down under condition No.9.But no such variation shall 
authorize the employment of any workmen between the hours of 1000 PM. to 
6.00 A.M. 
 
4. REST INTERVAL: No workmen shall be required to work for more than 5 
hours in any day unless he has an interval for rest for at least half an hour. 
 
5. SPREAD OVER: The Period of work of any workmen shall be so arranged 
that along with has interval for rest, they shall not spread over more than 10 
hours in any day. 
 

6. EXTRA WAGES FOR OVER TIME: (i) Where a contract labour is 
required to work for more than 9 hours in any day excluding the period of 
rest interval, he shall be entitled to wages at the rate of twice his ordinary 
rate of wages. 

 
(ii) For the purposes of this clause, ordinary rate of wage means his basic wage 
plus, D.A, or the consolidated wage. 
 
7. WEEKLY REST: Every labour shall be allowed a day of rest of one whole day 
provided he/she has worked for 6 days. 
 
8. NATIONAL AND FESTIVAL HOLIDAYS : (1) Every workman employed by 
the contractor, shall be entitled to 8 holidays in a calendar Year, with wages, 
which shall be 26th January, 15th August, 2nd October, and 1st May. Remaining 
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4 holidays will be fixed by mutual discussion between the contractor and his 
labour each Year before ending November. The list of holidays so decided will 
be duly and prominently displayed by the contractor. A copy of the list to holidays 
for the following year shall be furnished by the contractor to the Deputy 
Commissioner of Labour of the region and the Commissioner of labour before 
5th December each Year. 
 
(2) A workman would be entitled to the festival and national holidays as per sub-
clause (1) if he has put at least 15 days of work during the calendar year and 
has been on rolls a day prior to the holiday. 
 
(3) Where a workman who is entitled to the holiday, is required or allow to work 
on any holiday, he shall at his option be entitled to: 
 
(a) Twice the wages or, (b) wage or such day and to avail himself of a substituted 
holiday with wages on one of seven days immediately before or after the day on 
which he so works. 
 
9. (a) Leave with wages: Every workman who has worked under a contractor 
during the calendar year shall be allowed leave with wages for number of days 
calculated at the rate of 
 
(i) If an adult one day for every 20 days of actual work performed by him.  
 
(ii) If a young person one day for every 15 days of actual work performed by 
him. 
 
EXPLANATIONS: 
 
(a) For counting the days of actual work weekly offs, festival holidays, and other 
interruptions like lay-offs. Shall be treated as service rendered. 
 
(b) Leave admissible under this clause shall be exclusive of all holidays whether 
occurring during or at either and of the period of leave. 
 
(c) In calculating leave under this clause fraction of leave of half-a-day or more 
shall be treated as one full days leave and fraction of leave less than half-a-day 
shall be omitted. 
 
(d) Provided that the total number of days of leave that may be carried forward 
to a succeeding year shall not exceed 30 days in the case of adult worker and 
40 days in the case of child worker or the contactor shall pay the full wages 
whenever the contract Labour quits the employment in hew thereof. 
 
(e) A workman may at any time apply in writing to the contractor or his authorized 
representative not less than 7 days before the date of which he wishes his leave 
to begin to take all the leave or any portion thereof allowable to him during the 
calendar Year. 
Provided further that the number of times in which leave may be taken during 
any “feat shall not exceed three. 
 
(f)Every employee for the period of leave allowed under this section shall be 
paid at a scale equal to the daily averages of his total full time earnings for the 
days on which he worked during the month immediately preceding his leave 
exclusive of any over - time but exclusive of D.A. 
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(g) If a workman entitled to leave is discharged by the contractor before he has 
been allowed such leave or if the leave applied by such workman has been 
refused and if he quite his employment before he has been allowed the leave, 
the contractor shall pay to the workmen within one week the amount in respect 
of the period of the invalid leave. 
 
(h) If the existing leave facilities are more beneficial than these provided in the 
above section the employee will continue to enjoy the existing facilities. 
 
MAINTENANCE OF REGISTERS: Every contractor shall maintain relevant 
registers as provided in Rules 78 of the contract labour (Regulation and 
abolition) Rules, 1971 and as per other applicable labour laws in Central / State. 
 
Lay Off: 1) The contractor may at any time in the event of fire catastrophe, break 
down of machinery or storage of power supply epidermis civil commotion or 
other causes beyond his control stop work for any period or periods without 
notice 

2) In the event of such stoppage during work hours, the workmen 
affected shall be notified by the notice put upon the notice board in a 
conspicuous place.  
 

 CLAUSE 19 A 
In respect of all labour directly or indirectly employed in the work for the 
performance of the contractor’s part of this contract, the contractor shall at his 
own expense arrange for the safety provisions as per ECIL Safety Code framed 
from time to time and shall at his own expenses provide for all facilities in 
connection therewith.  In case the contractor fails to make arrangement and 
provide necessary facilities as aforesaid, he shall be liable to pay a penalty of 
Rs. 200/- for each default and in addition, the Engineer-in-charge shall be at 
liberty to make arrangement and provide facilities as aforesaid and recover the 
costs incurred in that behalf from the contractor. 
 

 CLAUSE 19 B 
 The Engineer-in-Charge may require the contractor to dismiss or remove from 

the site of the work any person or persons in the contractors’ employ upon the 
work who may be incompetent or misconduct himself and the contractor shall 
forthwith comply with such requirements. 
 

 CLAUSE 19 C 
Employment of 
skilled / semi- 
skilled workers 

The contractor shall at all stages of work deploy skilled / semi skilled tradesmen 
who are qualified and possess certificate in particular trade from CPWD 
Training Institute / Industrial Training Institute/National Institution of 
Construction Management and research (NICMAR) National Academy of 
Construction, CIDC or any similar reputed and recognized Institute managed / 
certified by State / Central Government. 
 

Minimum Wages 
Act to be Complied 
with  
 

CLAUSE  20  
The contractor shall comply with all the provision of the Minimum Wages Act, 
1948, and Contract Labour (Regulation and Abolition) Act, 1970 amended from 
time to time and rules framed there under and other labour laws affecting 
contract labour that may be brought into force from time to time. 
 

 
Employees 
Provident Fund 
&Miscellaneous 

CLAUSE 20(A) 
The CONTRACTOR shall be liable to pay contribution towards Provident Fund 
as per the provisions of The Employees' Provident Funds & Miscellaneous 
Provisions Act, 1952 and Employee State Insurance in respect in accordance 

http://www.epfindia.com/site_docs/PDFs/Downloads_PDFs/EPFAct1952.pdf
http://www.epfindia.com/site_docs/PDFs/Downloads_PDFs/EPFAct1952.pdf
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Provident Act 1952 
and State 
Insurance (ESI) 
Act, 1948 and 
other local 
applicable laws. 
 
 

with the provision of the Employee’s State Insurance Act, 1948 as amended 
from time to time.  If the CONTRACTOR fails to submit the full details of his 
account of labour employed and contribution payable, the OWNER shall 
reserve the right to recover from the running bills of the contractor and these 
amounts shall be adjusted against the actual contribution payable for the 
Provident Fund and Employees state insurance respectively.   
a)The contractor shall intimate his  
(i) PF Account Code No. allotted by Regional PF Commissioner and 
(ii)  ESI Registration No. allotted by ESI Corporation, while submitting 
tender and shall continue to have valid PF Account Code No. and ESI 
Registration No. till actual completion of the contract.  
b) The contractor shall provide a list of contract Workers engaged for 
contract work along with their PF Account No. / ESI Registration No. 
c) The contractor by 20th of every month shall provide a monthly 
statement showing recoveries of contribution and proof of remittance of 
provident fund contribution to RPFC and ESI contributions to ESI 
Corporation in respect of Workers engaged in contract work. 
d) The contractor shall provide copies of PF & ESI challans of monthly 
contributions in respect of contract workers engaged for contract work 
on month to month basis. 
e) The contractor must submit paid professional tax challan if applicable 

to his nature of work. 

f) The contractor must follow service tax rules & regulations. 

ECIL  reserves the right to withhold suitable amount from the running 
account payments, if PF / ESI contributions are not paid by the 
contractor and proof to that effect have not been produced regularly on 
due dates. 
The contractor should also conform to and abide by all local State rules 
& Ministry of Labour Govt. of India. 
 
CLAUSE 20(B) 
ACCIDENT OR INJURY TO WORKMEN 
The CONTRACTOR shall be solely liable for any accident or injury that may 
happen to any of the personnel engaged by him by his SUB-CONTRACTOR in 
connection with the contract work. 
The OWNER shall not be liable for in respect of any damages of compensation 
payable by law in respect for in consequence of any accident or injury to any 
Personnel in the employment of the CONTRACOR or his SUB-CONTRACTOR 
and the CONTRACTOR shall indemnify and hold harmless the OWNER against 
all such claims, damages, compensations and proceedings. 
The CONTRATOR or his SUB-CONTRACTOR shall forthwith report to the 
OWNER all cases of accidents to any or other personnel/workmen and shall 
make every arrangement to render all possible assistance and aid to the victim 
or the accident. 
LAY OFF: 

i) The contractor may at any time in the event of fire catastrophe, break 
down off machinery or storage of power supply epidermis civil 
commotion or other causes beyond his control stop work for any 
period or periods without notice. 

ii) In the event of such stoppage during work hours, the workmen 
affected shall be notified by the notice put upon the notice board in a 
conspicuous place. 

 
CLAUSE 20(C) 
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DISMISSAL OF WORKMEN 
The CONTRACTOR shall on the request of the OWNER /EMPLOYER 
immediately dismiss from the works any person employed thereon who may, in 
the opinion of the Employer, be unsuitable or incompetent or who may 
misconduct himself and such person shall not again be employed or allowed 
on the works without the permission of OWNER /EMPLOYER. 
 
PROCEDURE FOR TERMINATION OF SERVICES: 
1) No contractor shall without a reasonable cause, terminate the service of a 

workman who has been in this employment continuously for a period for a 
period of thirty days or more without giving a workman at least for a period 
of 3 days notice in writing or wages in the lieu of except for misconduct. 
1) The following acts and omission shall be treated as misconduct on the 

part of workmen. 
a) Will full in-sub-ordination or disobedience whether alone or in 

combination with other of any lawful and reasonable of supervisor. 
b) Striking work of inciting others to strike contravention of the provisions 

any law. 
c) Will full slowing down in performances, are abetment, or instigation 

thereof. 
d) Theft, fraud or dishonesty in connection with contractor’s or principal 

employer’s. 
e) Habitual breach of any law applicable to the work place or any rule made 
there under. 
f) Drunkenness riotous of disorderly or indecent behavior at the 

workplace. 
g) Habitual neglect or work or habitual negligence. 
h) Willful damage to work in progress. 
i) Holding meeting with in premises without prior permission of the 

employer. 
j) Gambling within the premises of work. 
k) Sleeping while on duty. 
l) Habitual late attendance. 
m) Threatening, abusing or assaulting any superior or co-worker. 
n) Habitual absence without leave or absence without leave for more than 

5 consecutive days or over staying the sanctioned leave without 
sufficient grounds or proper or satisfactory explanation. 

2) A workman guilty of misconduct may be punished with warning, fine 
suspension for a period of 7 days or dismissed. 

4)   No order of punishment for misconduct shall be made expect after 
holding an enquiry Against the workman following the principles of natural 
justice while awarding punishment to the gravity of misconduct and previous 
record of the workman shall be taken Into consideration.  
5) A workman who absents himself for more than 5 continuous working days 
without applying for the leave or making a representation to the contractor 
and without sufficient Cause, the services of the employees will be liable to 
be terminated without notice 

 
Work not to be 
sublet.  Action in 
case of insolvency 
 
 
 
 
 

CLAUSE 21 
The contract shall not be assigned or sublet without the written approval of 
Head, ESD,ECIL  and if the contractor shall assign or sublet his contact, or 
attempt to do so, or become insolvent or commence any insolvency 
proceedings or make any composition with his creditors or attempt to do so, or 
if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or 
otherwise, shall either directly or indirectly, be given, promised or offered by the 
contractor, or any of his servants or agent to any public officer or person in the 
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 employ of ECIL in any way relating to his office or employment, or if any such 
officer or person shall become in any way directly or indirectly interested in the 
contract, the Head,ESD,ECIL on behalf of the ECIL shall have power to adopt 
the course specified in Clause 3 hereof in the interest of ECIL and in the event 
of such course being adopted, the consequences specified in the said Clause 
3 shall ensue.   
 

 CLAUSE 22 
Dispute 
Resolution 
Mechanism and 
Arbitration 
 

Except where otherwise provided in the contract, all questions and disputes 
relating to the meaning of the specifications, design, drawings and instruction 
here-in before mentioned and as to the quality of workmanship or materials 
used on the work or as to any other question , claim, right, matter or thing 
whatsoever, in any way arising out of or relating to the contract, designs, 
drawings, specifications, instructions, orders or these conditions or otherwise 
concerning the work or the execution or failure to execute the same whether 
arising during the progress of the work or after the cancellation, termination, 
completion or abandonment thereof shall be dealt with as mentioned 
hereinafter: 

(i) Through Dispute Resolution Committee: Any dispute as stated above shall 
be referred in the first place to the Dispute Resolution Committee (DRC) 
appointed by the Director (Personnel), ECIL.  
It is also a term of contract that fees and other expense if payable to DRC 
shall be paid equally by both the parties i.e. ECIL and Contractor. 
Unless the contract has already been repudiated or terminated, the contractor 
shall, in every case, continue to proceed with the work with all due diligence. 
It is also a term of contract that If the contractor does not make any demand 
for Dispute Resolution Committee in respect of any claim in writing within 90 
(Ninety) days of receiving the intimation from the ECIL that the bill is ready 
for payment, the claim of contractor(s) will be deemed to have been waved 
and absolutely barred and the ECIL shall be discharged and released of all 
liabilities under the contract in respect of these claims. 
 

 
(ii) 

Adjudication through Arbitration:-  Except where the decision has become 
final, binding and conclusive in terms of Sub Para (i) above, disputes or 
differences shall be referred for adjudication through arbitration by a sole 
arbitrator appointed by the Director (Personnel), ECIL.  If the arbitrator so 
appointed is unable or unwilling to act or resigns his appointment or vacates 
his office due to any reason whatsoever, another sole arbitrator shall be 
appointed in the manner aforesaid.  Such person shall be entitled to proceed 
with the reference from the stage at which it was left by his predecessor. 
 
It is also a term of contract that If the contractor does not make any demand 
for appointment of Arbitrator in respect of any claim in writing within 120 (One 
hundred Twenty) days of receiving the decision / award from Dispute 
Resolution Committee, the claim of contractor(s) will be deemed to have been 
waved and absolutely barred and the ECIL shall be discharged and released 
of all liabilities under the contract in respect of these claims. 
 
It is term of this contract that the party invoking arbitration shall give a list of 
disputes with amounts claimed in respect of each such dispute along with the 
notice for appointment of arbitrator and giving reference to the rejection of 
their claims by the Dispute Resolution Committee. 
 
It is also a term of this contract that no person, other than a person appointed 
by above mentioned appointing authority, should act as arbitrator and if for 
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any reason that is not possible, the matter shall not be referred to arbitration 
at all. 
The arbitration shall be conducted in accordance with the provisions of the 
Arbitration and re-conciliation Act, 1996 (26 of 1996) or any statutory 
modification or re-enactment thereof and the rules made there under and for 
the time being in force shall apply to the arbitration proceedings under this 
clause. 
 

 It is also a term of this contract that the arbitrator shall adjudicate on only such 
disputes as are referred to him by the appointing authority and give separate 
award against each dispute and claim referred to him and in all cases where 
the total amount of the claims by any party exceeds Rs.1,00,000/-, the 
arbitrator shall give reasons for the award. 
 
It is also a term of the contract that if any fees are payable to the arbitrator, 
these shall be paid equally by both the parties.  
 
It is also a term of the contract that the arbitrator shall be deemed to have 
entered on the reference on the date he issues notice to both the parties 
calling them to submit their statement of claims and counter statement of 
claims.  The venue of the arbitration shall be such place as may be fixed by 
the arbitrator in his sole discretion.  The fees, if any, of the arbitrator shall, If 
required to be paid before the award is made and published, be paid half and 
half by each of the parties.  The cost of the reference and of the award 
(including the fees, if any, of the arbitrator) shall be in the discretion of the 
arbitrator who may direct to any by whom and in what manner, such costs or 
any part thereof shall be paid and fix or settle the amount of costs to be so 
paid.   
 

 
 
Contractor to 
indemnify ECIL 
against Patent 
Rights 

CLAUSE 23 
The contractor shall fully indemnify ECIL against any action, claim or 
proceeding relating to infringement or use of any patent or design or any 
alleged patent or design rights and shall pay and royalties which may be 
payable in respect of any article or part thereof included in the contract.  In 
the event of any claims made under or action brought against ECIL in respect 
of any such matters as aforesaid, the contractor shall be immediately notified 
thereof and the contractor shall be at liberty, at his own expense, to settle any 
dispute or to conduct any litigation that may arise there from.  
 

Action where 
no 
specifications 
are specified 

CLAUSE 24 
In the case of any class of work for which there is no such specifications as 
referred to in the tender document, such work shall be carried out in 
accordance with the Bureau of Indian Standards Specifications.  In case there 
are no such specifications in Bureau of Indian Standards, the work shall be 
carried out as per manufacturers’ specifications.  In case there are no such 
specifications as required above, the work shall be carried out in all respects 
in accordance with the instructions and requirements of the Engineer-in-
Charge. 
 
 

Recovery from 
the contractors 
 
 

CLAUSE 25 
(Whenever under the contract any sum of money shall be recoverable from 
or payable by the contractor the same may be deducted from any sum then 
due or which at any time thereafter may become due to the contractor under 
the contractor or under any other contract with ECIL or from his Security 
Deposit, or he shall pay the claim on demand. 
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Unfiltered 
water supply 
 

 

 

 

 

 

Departmental 
water supply, 
if available 

 

 

 

 

 

 

Departmental 

Electricity 

Supply 

CLAUSE 26 
The contractor(s) shall make his/their own arrangements for water required 
for the work and nothing extra will be paid for the same. This will be subject 
to the following conditions. 
 
(i) That the water used by the contractor(s) shall be fit for construction 
purposes to the satisfaction of the Engineer-in-Charge. 
 
(ii) The Engineer-in-Charge shall make alternative arrangements for supply 
of water at the risk and cost of contractor(s) if the arrangements made by the 
contractor(s) for procurement of water are in the opinion of the Engineer-in- 
Charge, unsatisfactory. 
 
CLAUSE 26 A 
Water if available may be supplied to the contractor by the department subject 
to the following conditions:- 
 
(i) The water charges @ 1.0 % shall be recovered on gross amount of the 
work done. 
 
(ii) The contractor(s) shall make his/their own arrangement of water 
connection and laying of pipe lines from existing main of source of supply. 
 
(iii) The Department do not guarantee to maintain uninterrupted supply of 
water and it will be incumbent on the contractor(s) to make alternative 
arrangements for water at his/ their own cost in the event of any temporary 
break down in the ECIL water main so that the progress of his/their work is 
not held up for want of water. No claim of damage or refund of water charges 
will be entertained on account of such break down. 
 
CLAUSE 26 B 
Electronic power from sources available near the site shall be made available 
at 420 volts 3 phase (4 wire) 50 cycles to the contractor at one point. Further 
distribution, installation of the switch board, meter etc. shall be arranged by 
the contractor at his own cost.  All connections will be made at contractors 
cost. He shall arrange to install a tested meter of approved make and pay for 
the energy consumed by him for the agreed rates, namely Rs. 5/- KWH.  All 
wiring from the switchboard and meter will be removed by the Contractor on 
completion of the work.  He shall reinstate and make good any work disturbed 
by the temporary power lines to the satisfaction of the Engineer-in-charge. 
The contractor shall state in Appendix-I the requirement of electric power for 
lighting and construction equipment. 

Hire of plant  
& Machinery 
 
 
 
 
 

CLAUSE  27 

(i) The Contractor shall arrange at his own expense all tools, plant, machinery 
and equipment (hereinafter referred to as T&P) required for execution of the 
work.  

(ii) In case rollers for consolidation are employed by the contractor 
himself, log book for such rollers shall be maintained.  
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Condition 
relating to use 
of asphaltic 
materials 

CLAUSE 28 
(i) The contractor undertakes to make arrangement for the supervision of 
the work by the firm supplying the tar or bitumen used. 

 
 

(ii) The contractor shall collect the total quantity of tar or bitumen required 
for the work as per standard formula, before the process of painting is started 
and shall hypothecate it to the Engineer-in-Charge.  If any bitumen or tar 
remains unused on completion of the work on account of lesser use of 
materials in actual execution of for reasons other than authorized changes of 
specifications and abandonment of portion of work, a corresponding 
deduction equivalent to the cost of unused materials as determined by the 
Engineer-in-Charge shall be made and the material return to the contractors. 
Although the materials are hypothecated to ECIL, the contractor undertakes 
the responsibility for their proper watch, safe custody and protection against 
all risks. The materials shall not be removed from site of work without the 
consent of the Engineer-in-Charge in writing. 
 
(iii) The contractor shall be responsible for rectifying defects noticed within a 
year from the date of completion of the work.  
 

Employment of 
Technical Staff 
and employees 

CLAUSE 29 
Contractor shall engage Engineers, Supervisors, Technical staff & 
Employees 
(i) The contractor shall provide all necessary superintendence during 
execution of the work and all along thereafter as may be necessary for proper 
fulfilling of the obligations under the contract. 
 
The Contractor shall immediately after receiving letter of acceptance of the 
tender and before commencement of the work, intimate in writing to the 
Engineer-in-Charge, the name (s), qualifications, experience, age, address 
(s) and other particulars along with certificates, of the principal technical 
representative to be in-charge of the work and other technical representative 
(s) who will be supervising the work.  Minimum requirement of such technical 
representative(s) and their qualifications and experience shall not be lower 
than specified in Schedule ‘F’. The Engineer-in-charge shall within 3 days of 
receipt of such communication intimate in writing his approval or otherwise of 
such a representative (s) to the contractor.  Any such approval may at any 
time be withdrawn and in case of such withdrawal, the contractor shall appoint 
another such representative (s) according to the provisions of this clause.  
Decision of the Head, ESD, ECIL shall be final and binding on the contractor 
in this respect.  Such a principal technical representative and other technical 
representative (s) shall be appointed by the contractor soon after receipt of 
the approval from Engineer-in-charge and shall be available at site before 
start of work. 
 
All the provisions applicable to the principal technical representative under 
the clause will also be applicable to other technical representative(s).  The 
principal technical representative and other technical representative (s) shall 
be present at the site of work for supervision at all times when any 
construction activity is in progress and also present himself/themselves, as 
required to the Engineer-in-Charge and / or his designated representative to 
take instructions. Instructions given to the principal technical representative 
or other technical representative (s) shall be deemed to have the same force 
as if these have been given to the contractor. The Principal Technical 
Representative and other technical representatives shall be actually available 
at site fully during all stages of work, during recording / checking / test 
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checking of measurements of works  whenever so required by the Engineer-
in-Charge and shall also note down instructions conveyed by the Engineer-
in-Charge or his designated representative (s) in the site order book and shall 
affix his/their signature in token of noting down the instructions and in token 
of acceptance of measurements / checked measurements /test checked 
measurements.  The representative (s) shall not look after any other work.  
Substitutes, duly approved by engineer – in-Charge of the work in similar 
manner as aforesaid shall be provided in event of absence of any of the 
representative (s) by more than two days. 
 
If the Engineer–in–Charge, whose decision in this respect is final and binding 
on the contractor, is convinced that no such technical representative (s) is/are 
effectively appointed or is/are effectively attending or fulfilling the provision of 
this clause, a recovery (non-refundable)of an amount as stated in schedule F 
shall be effected from the contractor and the decision of the Engineer–in- 
charge as recorded in the site order book and measurement recorded 
checked/test checked in Measurement Books shall be final and binding on 
the contractor.  Further if the contractor fails to appoint suitable technical 
representatives and if such appointed person is/are not effectively present or 
are absent by more than two days without duly approved substitute or do not 
discharge their responsibility satisfactorily, the Engineer – in – Charge shall 
have full powers to suspend the execution of the work until such date as 
suitable other technical representative (s) is/are appointed and the contractor 
shall be held responsible for the delay so caused to the work.  The contractor 
shall submit a certificate of employment of the technical representative (s) 
along with every running account bill / final bill and shall produce evidence if 
at any time so required by the Engineer– in–Charge. 
 
(ii) The contractor shall provide and employ on the site only such 
technical assistants as are skilled, and experienced in their respective fields 
and such foremen and supervisory staff as are competent to give proper 
supervision to the work. 
 The contractor shall provide and employ skilled, semi-skilled and unskilled 
labour as is necessary for proper and timely execution of the work. 
 
The Engineer-in-Charge shall be at liberty to object to and require the 
contractor to remove from the works any person who in his opinion 
misconducts himself, or is incompetent or negligent in the performance of his 
duties or whose employment is otherwise considered by the Engineer-in 
Charge to be undesirable.  Such person shall not be employed again at works 
site without the written permission of the Engineer-in-Charge and the persons 
so removed shall be replaced as soon as possible by competent substitutes. 
 
 

Levy/Taxes 
payable by 
Contractor 

CLAUSE 30 
 
Vendors who are registered under GST regime only will be considered. 

 
Vendors has to quote the basic price for each line entry in the 
schedule enclosed as per the scope of work. In addition to this, upon 
ensuring the GST paid by the contractor to the concerned 
department and same shall be reimbursed to them by the ECIL on 
submission of tax invoice after satisfying that it has been actually 
paid by the contractor and the same has to be reflected in the 
returns. 
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. 
 
The contractor shall deposit royalty and obtain necessary permit for supply of 
the red bajri, stone, kankar, etc. from local authorities. 

 
(iii) If pursuant to or under any law, notification or order any royalty, cess or 
the like becomes payable by the ECIL and does not any time become payable 
by the contractor to the State Government.  Local authorities in respect of any 
material used by the contractor in the works then in such a case, it shall be 
lawful to the ECIL and it will have the right and be entitled to recover the 
amount paid in the circumstances as aforesaid from dues of the contractor. 
 

Termination of 
Contract on 
death of 
contractor 

CLAUSE 31 
Without prejudice to any of the rights or remedies under this contract, if the 
contractor dies, the Head, ESD, ECIL on behalf of the ECIL shall have the 
option of terminating the contract without compensation to the contractor. 
 
 

 
If relative 
working in ECIL 
then the 
contractor not 
allowed to 
tender 

CLAUSE 32 
The contractor shall not be permitted to tender for works in ECILwherein his 
near relative is posted as an Officer responsible for award and execution of 
work. He shall also intimate the names of persons who are working with him 
in any capacity or / are subsequently employed by him and who are near 
relatives to any officer of ECIL.  Any breach of this condition by the Contractor 
would render him getting debarred from participating in future tenders of ECIL 
along with termination of the tender in question. 
NOTE: By the term “near relatives” is meant wife, husband, parents and 
grandparents, children and grandchildren, brothers and sisters, uncles, aunts 
and cousins and their corresponding in-laws. 
 

No officer in 
Dept. of 
Engineering to 
work as 
Contractor 
within one year 
of retirement 

CLAUSE 33 
No engineer or any officer employed in engineering or administrative duties in 
an engineering department of ECIL shall work as a contractor or employee of 
a contractor for a period of one year after his retirement from ECIL service 
without the previous permission of ECIL in writing.  This contract is liable to be 
cancelled if either the contractor or any of his employees is found at any time 
to be such a person who had not obtained the permission of ECIL as aforesaid, 
before submission of the tender or engagement in the contractor’s service, as 
the case may be. 
 
 

Apprentices Act 
provisions to 
be complied 
with 
 
 
 
 
Changes in 
firm’s  
Constitution to 
be intimated 

CLAUSE 34 
The contractor shall comply with the provisions of the Apprentices Act, 1961 
and the rules and orders issued there under from time to time.  If he fails to do 
so, his failure will be a breach of the contract and the Head,ESD, ECIL may, 
in his discretion, cancel the contract.  The contractor shall also be liable for 
any pecuniary liability arising on account of any violation by him of the 
provisions of the said Act. 
 
CLAUSE 35 
Where the contractor is a partnership firm, the previous approval in writing of 
the Engineer in-Charge shall be obtained before any change is made in the 
constitution of the firm. Where the contractor is an individual or a Hindu 
undivided family business concern, such approval as aforesaid shall likewise 
be obtained before the contractor enters into any partnership agreement 
where under the partnership firm would have the right to carry out the works 
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hereby undertaken by the contractor. If previous approval as aforesaid is not 
obtained, the contract shall be deemed to have been assigned in contravention 
of Clause 21 hereof and the same action may be taken, and the same 
consequences shall ensue as provided in the said Clause 21. 
 

CLAUSE 36 
All works to be executed under the contract shall be executed under the 
direction and subject to the approval in all respects of the Engineer-in-Charge 
who shall be entitled to direct at what point or points and in what manner they 
are to be commenced, and from time to time carried on. 

  
 

Damage and 
loss to private 
property and 
injury to 
workmen 
 

Clause 37 
The Contractor shall at his own expense reinstate and make good to the 
satisfaction the Head, ESD and pay compensation for any injury loss or 
damage occasioned to any property or rights whatever including property and 
right of ECIL (or agents, servants or employees of ECIL) the injury loss or 
damage arising out of or in any way in connection with the execution or 
proposed execution of the contract and further contract or shall indemnify ECIL 
against all claims enforceable against ECIL any agent, servant or employee of 
ECIL or which would be so enforceable against ECIL were ECIL a private 
person, in respect of any such injury (Including injury resulting in death), loss 
or damage to any person whosoever or property including all claims which 
may arise under the Workmen’s Compensation Act or otherwise. 

  
Use of 
Explosives 

Clause 38 
Shall not be used on the works or on the sites by the Contractor without the 
previous permission of the Engineer-in-Charge and then only in the manner 
and to the extent permitted by him. When explosives are required for any work 
the same shall be stored in a special magazine to be provided by and at the 
cost of the Contractor in accordance with the law relating to the possession 
and storage of explosives for the time being in force. The Contractor shall forth 
with obtain a license recurred by such law f storage and use of explosives and 
all operations in which or for which explosives are employed. Shall be at the 
sole risk and responsibility of the Contractor and the Contractor shall fully and 
effectually indemnity the E.C.I.L. in all respects thereof. 
 

Reporting of 
Accidents to 
Labour 
 

Clause 39 
The Contractor shall be responsible for the safety of all employees or workmen 
employed or engaged by him on and in connection with the works and shall 
forthwith report to the Head ESD of Engineer-in-Charge all cases of serious 
accidents to them or any one of them, howsoever caused and whenever 
occurring on the work, and shall make adequate arrangements for rendering 
all possible aids to the victims of the accidents. 

  
Orders under 
the Contract 
 

Clause 40 
All orders, notices etc., to be under the contract shall be in writing, typescript 
or printed and if sent by registered post/speed post to the address given in 
the tender of the Contractor, shall be deemed to have served on the date 
when in the ordinary course they would have been delivered to him.  The 
Contractor shall carry out without delay all orders given to him. 
 

Admission to 
Site 
 
 
 

Clause 41 
The Contractor shall not enter or (other than for inspection purpose) take 
possession of the site unless permitted to do so by the Head, ESD.  The 
positions of the site to be occupied by the Contractor will be clearly defined 
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Return of  
material & 
recovery for  
excess material 
used 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

and marked on the site plan and the Contractor will on no account be allowed 
to extend his operations beyond these areas. 
 
The Contractor shall provide if necessary or required at the site temporary 
access thereto and shall alter, modify and maintain the same at required from 
time to time.  He shall take out and clear away the access route when no 
longer required restoring the area to its original conditions. 
 
The Head ESD shall have power to execute other works (Whether or not 
connected with the works in the contract agreement on the site 
simultaneously with the execution of the original work and the Contractor shall 
give reasonable facilities for this purpose. 
Electronics Corporation of India Limited reserves the right of taking over, at 
any time any portion of the site which they may require and the Contractor 
shall at his own expense clear such portion forthwith.  No photographs of the 
site or of the works or any part thereof shall be taken published or otherwise 
circulated, without the prior approval of the Head ESD. 
 
No such approval shall however exempt the Contractor from complying with 
any statutory provisions, in regard to the taking and publication of such 
photographs. 
E.C.I.L. officials connected with the contract shall have the right of entry to 
the site at all times. 
Head ESD shall have the power to exclude from the site any person whose 
admission there to may, in his opinion is undesirable due to any reason 
whatsoever. 
CLAUSE 42 
(i) After completion of the work and also at any intermediate stage in the event 
of non-reconciliation of materials issued, consumed and in balance - (see 
Clause 10), theoretical quantity of materials issued by the ECIL for use in the 
work shall be calculated on the basis and method given hereunder:- 
 
(a) Quantity of cement & bitumen shall be calculated on the basis of quantity 
of cement & bitumen required for different items of work as shown in the 
Schedule of Rates mentioned in Schedule ‘F’. In case any item is executed 
for which standard constants 
for the consumption of cement or bitumen are not available in the above 
mentioned 
schedule/statement or cannot be derived from the same shall be calculated 
on the 
basis of standard formula to be laid down by the Engineer-in-Charge. 
 
(b) Theoretical quantity of steel reinforcement or structural steel sections shall 
be taken 
as the quantity required as per design or as authorized by Engineer-in-
Charge, including authorized lappages, chairs etc. plus 3% wastage due to 
cutting into pieces, 
such theoretical quantity being determined and compared with the actual 
issues each 
diameter wise, section wise and category wise separately. 
 
(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and 
cables, pig lead and G.I./M.S. sheets shall be taken as quantity actually 
required and measured plus 5% for wastage due to cutting into pieces (except 
in the case of G.I./M.S. sheets it shall be 10%), such determination & 
comparison being made diameter wise & category wise. 
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Compensation 
during warlike 
situations 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

(d) For any other material as per actual requirements. 
 
(ii) Over the theoretical quantities of materials so computed a variation shall 
be allowed as specified in Schedule ‘F’. The difference in the net quantities 
of material actually issued to the contractor and the theoretical quantities 
including such authorized variation, if not returned by the contractor or if not 
fully reconciled to the satisfaction of the Engineer-in- Charge within fifteen 
days of the issue of written notice by the Engineer-in-charge to this effect shall 
be recovered at the rates specified in Schedule ‘F’, without prejudice to the 
provision of the relevant conditions regarding return of materials governing 
the contract. Decision of Engineer-in-Charge in regard to theoretical 
quantities of materials, which should have been actually used as per the 
Annexure of the standard schedule of rates and recovery at rates specified in 
Schedule ‘F’, shall be final & binding on the contractor. For non scheduled 
items, the decision of the Head, ESD, ECIL regarding theoretical quantities 
of materials which should have been actually used, shall be final and binding 
on the contractor. 
 
(iii) The said action under this clause is without prejudice to the right of the 
ECIL to take action against the contractor under any other conditions of 
contract for not doing the work according to the prescribed specifications. 
 
CLAUSE 43 
The work (whether fully constructed or not) and all materials, machines, tools 
and plants, scaffolding, temporary buildings and other things connected 
therewith shall be at the risk of the contractor until the work has been 
delivered to the Engineer-in-Charge and a certificate from him to that effect 
obtained. In the event of the work or any materials properly brought to the site 
for incorporation in the work being damaged or destroyed in consequence of 
hostilities or warlike operation, the contractor shall when ordered (in writing) 
by the Engineer-in-Charge to remove any debris from the site, collect and 
properly stack or remove in store all serviceable materials salvaged from the 
damaged work and shall be paid at the contract rates in accordance with the 
provision of this agreement for the work of clearing the site of debris, stacking 
or removal of serviceable material and for reconstruction of all works ordered 
by the Engineer-in-Charge, such payments being in addition to compensation 
upto the value of the work originally executed before being damaged or 
destroyed and not paid for. In case of works damaged or destroyed but not 
already measured and paid for, the compensation shall be assessed by the 
Head ESD, ECIL. The contractor shall be paid for the damages/destruction 
suffered and for restoring the material at the rate based on analysis of rates 
tendered for in accordance with the provision of the contract. The certificate 
of the Engineer-in-Charge regarding the quality and quantity of materials and 
the purpose for which they were collected shall be final and binding on all 
parties to this contract. 
 
Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or warlike operations (a) unless the contractor had 
taken all such precautions against air raid as are deemed necessary by the 
A.R.P. Officers or the Engineer-in-Charge (b) for any material etc. not on the 
site of the work or for any tools, plant, machinery, scaffolding, temporary 
building and other things not intended for the work.  
 
In the event of the contractor having to carry out reconstruction as aforesaid, 
he shall be allowed such extension of time for its completion as is considered 
reasonable by the Engineer-in-Charge. 
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SAFETY CODE 

 
1. Suitable Scaffolds should be provided for workmen for all works that cannot safely be done from the 

ground, or from solid construction except such short period work as can be done safely from ladders.  
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is 
used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal and 1 vertical) 
 

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached or bolted, 
braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding 
on staging and extending along the entire length of the outside and ends there of with only such 
opening as may be necessary for the delivery of materials.  Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. 

 
3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly 

or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) 
above ground level or floor level, they should be closely boarded, should have adequate width and 
should be suitably fastened as described in (2) above. 

 
4. Every opening in the floor of a building or in a working platform shall be provided with suitable means 

to prevent the fall of person or materials by providing suitable fencing or railing whose minimum height 
shall be 90 cm.(3ft.) 

 
5. Safe means of access shall be provided to all working platforms and other working places.  Every 

ladder shall be securely fixed.  No portable single ladder shall be over 9m. (30ft.) in length while the 
width between side rails in rung ladder shall in no case be less than 29 cm. (11 ½ “) for ladder up-to 
and including 3m. (10ft.) in length.  For long ladders, this width should be increased at least ¼” for 
each additional 30cm. (1 foot) of length.  Uniform step spacing of not more than 30cm shall be kept.  
Adequate precautions shall be taken to prevent danger from electrical equipment.  No materials on 
any of the site or work shall be so stacked or placed as to cause danger or inconvenience to any 
person or the public.  The contractor shall provide all necessary fencing and lights to protect the public 
from accident and shall be bound to bear the expenses of defence of every suit, action or other 
proceedings at law that may be brought by any person for injury sustained owing to neglect of the 
above precautions  and to pay any damages and cost which may be awarded in any such suit, action 
or proceedings to any such person on which may, with the consent of the contractor, be paid to 
compensate any claim by any such person. 
 

 6  Excavation and Trenching – All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied 
with at least one ladder for each 30m. (100ft.) in length or fraction thereof, Ladder shall extend from 
bottom of the Trench to at least 90cm (3fts) above the surface of the ground.  The sides of the trenches 
which are 1.5 m. (5 ft.) or more in depth shall be stepped back to give suitable slope or securely held 
by timber bracing, so as to avoid the danger of sides collapsing.  The excavated material shall not be 
placed within 1.5 m. (5 ft.) of the edges of the trench or half of the depth of the trench whichever is 
more.  Cutting shall be done from top to bottom.  Under no circumstances, undermining or undercutting 
shall be done. 

 
7    Demolition – Before any demolition work is commenced and also during the progress of the work, 

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus 

used by the operator shall remain electrically charged. 
(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 

explosion or flooding.  No floor, roof or other part of the building shall be so overloaded with debris 
or materials as to render it unsafe. 
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8   All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should 
be kept available for the use of the person employed on the site and maintained in a condition suitable 
for immediate use, and the contractor should take adequate steps to ensure proper use of equipment 
by those concerned.  The following safety equipment shall invariably be provided. 
(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 

protective footwear and protective goggles. 
(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is 

injurious to the eyes, shall be provided with protective goggles. 
(iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 
(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals. 
(v) When workers are employed in sewers and manholes, which are in active use, the contractors 

shall ensure that the manhole covers are opened and ventilated at least for an hour before the 
workers are allowed to get into the manholes, and the manholes so opened shall be cordoned off 
with suitable railing and provided with warning signals or boards to prevent accident to the public.  
In addition, the contractor shall ensure that the following safety measures are adhered to:- 
(a) Entry for workers into the line shall not be allowed except under supervision of the Engineer 

in charge or any other higher officer. 
 
(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 

hours before any man is allowed to enter into the manhole for working inside. 
 
(c) Before entry, presence of toxic gases should be tested by inserting wet lead acetate paper 

which changes colour in the presence of such gases and gives indication of their presence. 
 
(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole.  In 

case, no Oxygen is found inside the sewer line, workers should be sent only with oxygen 
kit. 

 
(e) Safety belt with rope should be provided to the workers.  While working inside the 

manholes, such rope should be handled by two men standing outside to enable him to be 
pulled out during emergency. 

 
(f) The area should be barricaded or condoned off by suitable means to avoid mishaps of any 

kind.  Proper warning signs should be displayed for the safety of the public whenever 
cleaning works are undertaken during night or day. 

 
(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned  
 
(h) The malba obtained on account of cleaning of blocked manholes and sewer lines should 

be immediately removed to avoid accidents on account of slippery nature of the malba. 
 
(i) Workers should not be allowed to work inside the manhole continuously.  He should be 

given rest intermittently.  The Engineer-in-Charge may decide the time up-to which a worker 
may be allowed to work continuously inside the manhole. 

 
(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
(k) Air-blowers should be used for flow of fresh air through the manholes.    Whenever called 

for, portable air blowers are recommended for ventilating the manholes.  The Motors for 
these shall be vapor proof and of totally enclosed type.  Non sparking gas engines also 
could be used but they should be placed at least 2 meters away from the opening and on 
the leeward side protected from wind so that they will not be a source of friction on any 
inflammable gas that might be present. 

 
(l) The workers engaged for cleaning the manholes / sewers should be properly trained before 

allowing working in the manhole. 
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(m) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and 

gloves non sparking tools safety lights and gas masks and portable air blowers (when 
necessary).  They must be supplied with barrier cream for anointing the limbs before 
working inside the sewer lines. 

 
(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting 

his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to 
manhole well. 

 
(o) If a man has received a physical injury, he should be brought out of the sewer immediately 

and adequate medical aid should be provided to him. 
 
(p) The extents to which these precautions are to be taken depend on individual situation but 

the decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an 
individual case will be final. 

 
(vi)  The Contractor shall not employ men and women below the age of 18 years on the work 

of painting with products containing lead in any form.  Wherever men above the age of 18 
are employed on the work of lead painting, the following precaution should be taken:- 
 

(a) No paint containing lead or lead products shall be used except in the form of paste or 
readymade paint. 

 
(b) Suitable face masks should be supplied for use by the workers when paint is applied in the 

form of spray or a surface having lead paint is dry rubbed and scrapped. 
 
(c) Overall shall be supplied by the contractors to the workmen and adequate facilities shall 

be provided to enable the working painters to wash during and on the cessation of work. 
 

9. An additional clause (viii)(i) of ECIL Safety  Code (iv) the Contractor shall not employ women 
and men below the age of 18 on the work of painting with product containing lead in any form, wherever 
men above the age of 18 are employed on the work of lead painting, the following principles must be 
observed for such use: 

 
(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting 

operation except in the form of pastes or paint ready for use. 
(ii) Measures shall be taken, wherever required in order to prevent danger arising from the 

application of paint in the form of spray. 
(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 
(iv) Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work. 
(v) Overall shall be worn by working painters during the whole of working period. 
(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being 

spoiled by painting materials. 
(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by competent authority of ECIL. 
(viii) ECIL may require, when necessary medical examination of workers. 
(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 
 

10. When the work is done near any place where there is risk of drowning, all necessary 
equipment should be provided and kept ready for use and all necessary steps taken for 
prompt rescue of any person in danger and adequate provision, should be made for prompt 
first aid treatment of all injuries likely to be obtained during the course of the work. 
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11 Use of hoisting machines and tackle including their attachments, anchorage and supports  

shall conform to the following standards or conditions: 
(i) (a) These shall be of good mechanical construction, sound materials and adequate strength 

and free from patent defects and shall be kept repaired and in good working order. 
 
(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be 
of durable quality and adequate strength, and free from patent defects. 

(ii) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 
the age of 21 years should be in charge of any hoisting machine including any scaffolding winch 
or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 
block used in hoisting or as means of suspension, the safe working load shall be ascertained 
by adequate means.  Every hoisting machine and all gear referred to above shall be plainly 
marked with the safe working load.  In case of a hoisting machine having a variable safe 
working load each safe working load and the condition under which it is applicable shall be 
clearly indicated.  No part of any machine or any gear referred to above in this paragraph 
shall be loaded beyond the safe working load except for the purpose of testing. 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical 
Engineer-in-Charge.  As regards contractor’s machines the contractors shall notify the safe 
working load of the machine to the Engineer-in-Charge whenever he brings any machinery 
to site of work and get it verified by the electrical Engineer concerned. 
 

12 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 
should be provided with efficient safeguards.  Hoisting appliances should be provided with such 
means as will reduce to the minimum the risk of accidental descent of the load.  Adequate 
precautions should be taken to reduce to the minimum the risk of any part of a suspended load 
becoming accidentally displaced.  When workers are employed on electrical installations which 
are already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as 
may be necessary should be provided.  The worker should not wear any rings, watches and 
carry keys or other materials which are good conductors of electricity. 

 
13    All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained       in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use.  Adequate washing facilities should be provided at or near places of 
work. 

 
14    These safety provisions should be brought to the notice of all concerned by display on a notice 

board at a prominent place at work spot.  The person responsible for compliance of the safety 
code shall be named therein by the contractor. 

 
15    To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 
Engineer-in-Charge of the department or their representatives. 

 
16 Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rules in force in the Republic of India. 
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SAFETY INSTRUCTIONS FOR CONTRACTORS 
1. The contractor shall at all times keep his work area clean. 

 
2. Display warning signs, caution boards in his work area. 
 
3. The contractor shall comply with the instructions given by the Safety officer. 
 
4. Before carrying out the work in Radiography area, he has to follow the instructions of Radiological 

Safety officer. 
 
5. Inform all accidents/Fire immediately to the In-charge of the work. 
 
6. Use ladders for safe access to work at height. 
 
7. Use safety belts while working in height. 
 
8. The contractor shall take prior permission from electrical department to carry out any excavation work 

or to work on electrical equipment or on electrical lines (Work Permit System). 
 
9. Contractor shall provide necessary Personal protective equipment (like Safety helmets, electrical 

gloves, Safety shoes, welding screens, Gum boots etc.,) to their workmen. 
 
10. Only men above the age of 18 years shall be employed in paint shops. 
 
11. "SMOKING - STRICTLY PROHIBITED" in paint shops/paint storage areas. 
 
12. Employ qualified & authorized welders for welding & gas cutting. 
 
13. Maintain welding cables and gas hoses in good condition. 
 
14. Do not route the welding cables across the passages. 
 
15. Keep wheel guards in position for all portable grinders. 
 
16. The contractor shall have licensed electrical staff at site. 
 
17. All three phase equipment shall be provided with double earthing. 
 
18. Use insulated hand tools to work to work on Electric lines/equipment. 
 
19. Before carrying any work on electrical installations/equipment, de-energize the circuit and confirm the 

line is dead by using and approved voltage testing device. 
 
20. When two persons are working within reach of each other, they shall never work on different phases 

of the supply. 
 
21. While tapping electricity from the socket, plug top must be used.  Use only standard three pin plugs. 

Broken sockets/plugs shall be replaced immediately with good ones. 
 
22. Unauthorized tapping of power is prohibited. 

 
23. Do not use Switch Boards as storage area. 

 
24. "MEN ON LINE", "DONOT SWITCH ON", "DANGER" OR CAUTION" or board as applicable shall be 

used during maintenance works on the electrical equipment. The contractor shall be held responsible 
for violation of safety measures. I shall follow and abide by above instruction. 
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IMPORTANT INSTRUCTIONS FOR CONTRACTORS 

 
1. Any material brought for using on the work has to be documented by ECIL security and obtain the 

declaration forms from them indicating the work order number, quantity of all the material brought in 
for the entire work during the period of execution. Such declaration forms are required to be enclosed 
to the bills / handed over to the Engineer In-Charge for preparation of bills in the absence of which it 
may not be possible to release the payments. 

 
2. The PF & ESI contributions for the labour engaged on the work have to be borne by the contractor at 

12% and 4.75% respectively on the wages paid to the labourers. 
 
3. The wages for labour shall be paid not less than the approved departmental rate communicated 

periodically in front of the Engineer In-Charge of the work. 
 
4. The contractor shall maintain the wage register and PF & ESI records at site of work and produce the 

same for inspection at any time.  The register should contain the name and details of all labour 
engaged on the work along with their PF & ESI numbers. 

 
5. The contractor shall take all safety precautions required for this job and shall ensure the work as per 

statutory requirements for the required amount. 
6. The contractor should have the required labour license to execute works at ECIL in accordance 

prevailing labour laws and statutory provisions. 
 
 
NOTE : The contractor has ensure registration with the authorities under The Building and other 
construction worker's (Regulation of employment and conditions of Service)Act, 1996 which is enclosed 
herewith for submission of returns and for assessment of cess in order to levy of taxes and the payment 
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BUILDING AND OTHER CONSTRUCTION WORKERS' 
WELFARE CESS ACT, 1996 

(Act No. 28 of 1996, dt.19.08.1996) 
 
An Act to provide for the levy and collection of a cess on the cost of construction incurred by employers 
with a view to augmenting the resources of the Building and Other Construction Workers' Welfare Boards 
constituted under the Building and Other Construction Workers (Regulation of Employment and 
Conditions of Service) Act, 1996. 
 
Belt enacted by Parliament in the Forty-Seventh Years of the Republic of India as follows: 
01. Short title, extent and commencement: 

(1) This Act may be called the Building and other Construction Workers' Welfare Cess Act, 1996. 
It is extends to the whole of India. 

(2) It shall be deemed to have come into force on the 3rd day of November, 1995.  
 
02. Definitions: 
      In this Act, unless the context otherwise requires, 
 

(a) "Board" means a Building and other Construction Workers Welfare Board constituted by a    State 
Government under sub-sec.(1) of sec.18 of the Building and other Construction Workers(Regulation 
of Employment and Conditions of service) Act,1996. 

 
(b) "Fund" means the Building and other Construction Workers' Welfare Fund a constituted by a 
Board. 

 
(c) "Prescribed" means prescribed by rules made under this Act. 

 
(d) works and expressions used herein but not defined and defined in the Building and other 
Construction Workers' (Regulation of Employment and Conditions of Service) Act, 1996 shall have the 
meanings respectively assigned to them in that Act. 

 
03. Levy and collection of Cess: 

1. There shall be levied and collected a cess for the purposes of the Building and the Construction 
Workers (Regulation of Employment and Conditions of Service) Act, 1996,at such rate not 
exceeding two per cent but not less than one percent of the cost of construction incurred by an 
employer, as the Central Government may, by notification in the Official Gazette, from time to 
time specify.  
 

2. The cess levied under sub-sec(1)shall be collected from every employer in such manner and 
at such time, including deduction at source in relation to a building or other construction work 
of a Government or of a public sector undertaking or advance     collection through a local 
authority where an approval of such building or other construction work by such local authority 
is required, as may be prescribed. 

 
3. The proceeds of the cess collected under sub-sec.(2) shall be paid by the local authority or the 

State Government collecting the cess to the Board after deducting the cost of collection of such 
cess not exceeding one per cent of the amount collected. 

 
4. Notwithstanding anything contained in sub-sec(1) or sub-sec(2) the cess livable under this Act 

including payment of such cess in advance may subject to that assessment to be made , be 
collected at a uniform rate or rates as ma y be prescribed or the basis of the quantum of the 
building or other construction work involved. 

 
COMMENTS - A cess has been collected for the purpose of the Building and other Construction Workers 
(Regulation of Employment and Conditions of Service) Act, 1996, at the rate of in between 1 and 2% of 
the cost of construction incurred by an employer. 
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04.     Furnishing of Returns: 
(1) Every employer shall furnish such return to such officer or authority in such manner and at such 
time as may be prescribed. 
(2) If any person carrying on the building to other construction work, liable to pay the cess under 
Sec.3, fails to furnish any return under sub-sec.(1) the officer or the authority shall give a notice 
requiring such person to furnish such return before such date as may be specified in the notice. 
 

COMMENTS  
           Any person who is carrying on the building or other construction work, liable to pay the cess under 

section 3, must furnish return to the concerned office authority shall give notice requiring such 
employer to furnish return before such date as mentioned in the notice.  

05.     Assessment of Cess: 
(1) The officer or to whom or to which the return has been furnished under Sec.4 shall, after making 
or causing to be made such inquiry as he or it thinks in and after satisfying himself or itself that the 
particulars started in the return are correct by order, assess the amount of cess pay able by the 
employer.  
(2) If the return has not been furnished to the officer or authority under sub-sec.(2) of sec.4, he or it 
shall, after making or causing to be made such inquiry as he or it thinks fit by order, assess the 
amount of cess payable by the employer. 
(3) An order of assessment made under sub-sec.(1) or sub-sec(2) shall specify the date within which 
the cess shall be paid by the employer. 

06.     Power to exempt: 
Notwithstanding anything contained in this Act, the Central Government may be notification in the 
Official Gazette, exempt any employer or class of employers in a State from the payment of cess 
payable under this Act where such cess is already levied and payable under any corresponding law 
in force in the State. 
 

COMMENTS  
Central Government has power to exempt from payment cess to any employer or class or 
employers in a State.  
 

07.     Power of Entry: 
Any officer of authority of the State Government specially empowered on th behalf by that 
Government may 
(a) With such assistance, if any as he or it may think fit, enter at any reasonable time any place 
where he or it considers it necessary to enter for carrying out the purposes of this Act including 
verification of the correctness of any particulars furnished by any employer under Sec.4. 
(b) do within such place anything necessary for the proper discharge of his or its duties under this 
Act; and 

          (c) Exercise such other powers as may be prescribed. 
08.     Interest payable on delay in payment of cess: 

If any employer falls to pay any amount of cess payable under Sec.3 within the time specified in the 
order of assessment, such employer shall be liable to pay interest on the amount to be paid at the 
rate of two per cent, for every month or part of a month comprised in the period from the date on 
which such payment is due till such amount is actually paid. 
 

COMMENTS  
Whosoever falls to pay the amount of cess within the time, such employer shall be liable to pay 
interest on the amount to be paid at the time rate of 2% for every month of delay.   
 

09.     Penalty for non-payment of cess within the specified time: 
If any amount of cess payable by any employer under sec.3 is not paid within the data specified in 
the order of assessment made under Sec.5, it shall be deemed to be in arrears and the authority 
prescribed in this behalf may, after making such inquiry as it deems fit, impose on such employer a 
penalty not exceeding the amount of cess. 
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PROVIDED that, before imposing any such penalty, such employer shall be given a reasonable 
opportunity of being heard and if after such hearing the said authority is satisfied that the default 
was for any good and sufficient reason, no penalty shall be imposed under the section. 

 
COMMENTS  

The penalty for non-payment of cess within the specified time is not exceeding the amount of cess.   
10.     Recovery of amount of due under the Act. 

Any amount due under this Act (Including any interest or penalty) from an employer may be 
recovered in the same manner as an arrear of land revenue. 
 

COMMENTS  
          The amount (cess) recovered under this Act is treated as an arrear of land revenue.   
11.     Appeal 

          (1) Any employer aggrieved by an order of assessment made under Sec.5 or by an order 
imposing penalty made under Sec.9 may, within such time as may be prescribed, appeal to such 
appellate authority in such form and in such manner as may be prescribed. 
          (2) Every appeal preferred under sub-sec.(1) shall be accompanied  by such fees as may 
be prescribed. 
          (3) After the receipt of any appeal under sub-sec.(1), the appellate authority shall, after 
giving the appellant an opportunity of being heard in the matter, dispose of the appeal as 
expeditiously as possible. 
          (4) Every order passed in appeal under this section shall be final and shall not be called in 
question in any Court of law. 
 

12.     Penalty 
          (1) Wherever, being under an obligation to furnish a return under this Act, furnishes any 
return knowing or having reason believe the same to be false, shall be punishable with 
imprisonment which may extend to six months, or with fine which may extend to one thousand 
rupees, or with both. 
          (2) Whosoever, being liable to pay cess under this Act, willfully or internally evades or 
attempts to evade the payment of such cess shall be punishable with imprisonment which may 
extend to six months, or with fine, or with both. 
          (3) No Court shall take cognizance of an offence punishable under this section save on a 
complaint made by or under the authority of the Central Government. 
 

13.     Offences by companies 
          (1) Where an offence under this Act has been committed by a company every person who, 
at the time the offence was committed was In-charge of, and was responsible to, the company for 
the conduct of the business of the company, as well as the company, shall be deemed to be guilty 
of the offence and shall be liable to be proceeded against and punished           accordingly. 
 
          PROVIDED that nothing contained in this sub-section shall render any such person liable 
to any punishment if he proves that the offence was committed without his knowledge or that he 
had exercised all due diligence to prevent the commission of such offence.       
(2) Not withstanding anything contained in sub-sec.(1), where an offence under this Act has been 
committed with the consent of connivance of, or is attributable to any neglect on the part of, any 
director, manager, secretary or other officer of the company such director, manager, secretary or 
other officer shall also be deemed to be guilty of that offence and shall be liable to be proceeded 
against and punished accordingly. 
 

       Explanation for the purposes of this section,- 
(a) "company" means by anybody corporate and includes a firm or other association of individual; 
and 

       (b) "Director", in relation to a firm, means a partner in the firm. 
 
14.     Power to make rules 
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(1) The Central Government may, by notification in the Official Gazette, make rules for carrying 
out the provisions of this Act. 
 

(2)  Without prejudice to the generality of the foregoing power, such rules may provide for all or any of 
the following matters namely: 
(a) the manner in which and the time within which the cess shall be collected under sub-sec.(2) or 
sec.3; 
(b) the rate or rates of advance cessleviable under sub-sec.(4) or Sec.3; 
(c) the particulars of the returns to be furnished, the officer or authority to whom or to which such 
returns shall be furnished and the manner and time of furnishing such returns under sub-sec.(1) of 
sec.4; 

 (d) the powers which may be exercised by the officer or authority under Sec.7 
 (e) the authority which may impose penalty under sec.9; 

(f) the authority to which an appeal may be filed under sub-sec.(1) of Sec.11 and the time within 
which and the form and manner in which such appeal may be filed. 

      (g) the fees which shall accompany an appeal under sub-sec.(2) of Sec.11; and  
      (h) Any other matter which has to be, or may be, prescribed. 

(3) Every rule made under this Act shall be laid, as soon as may be after it is made, before each 
House of Parliament while it is in session for a total period of thirty days which may be comprised 
in one session or two or more successive sessions, and if before the expiry of the session 
immediately following the session or the successive sessions aforesaid, both              Houses 
agree that the rule should not be made, the rule shall thereafter have effect only in such modified 
form or  be of no effect, as the case may be so however, that any such modification or annulment 
shall be without prejudice to the validity of anything previously done under that rule. 
 

15.     Repeal and saving 
(1) The Building and other Construction Workers' Welfare Cess(Third Ordinance), 1996 (Ord.26 of 
1996), hereby released. 
(2) Notwithstanding such repeal, anything done or any action taken under the said Ordinance shall 
be deemed to have done or taken under the corresponding provisions. 
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THE BUILDING & OTHER CONSTRUCTION WORKERS' 
WELFARE CESS RULES,1998 
(G.S.R. 149(e) DT.26.03.1998) 

In exercise of the powers conferred by Sub-sec(1) of sec.14 of the Building and Other Construction 
Workers'  
Welfare Cess Act,1996 (Act 28 of 1996), the Central Government hereby makes the following rules, 
namely 
 

01.     Short Title and commencement 
          (1)   These Rules may be called The Building and Other Construction Workers Welfare Cess Rules, 
1998. 
 

(2) They shall come into force on the date of their publication in the Official Gazette. 
 

02.     Definition 
          In these Rules, unless the context otherwise requires. 

(a) 'Act' means the Building and Other Construction Worker' Welfare Cess Act,1996(Act 28 of 1996) 
 

(b) 'Main Act' means the Building and Other Construction Worker' (Regulation Employment and 
Conditions of service) Act, 1996 (Act 27 of 1996). 

 
(c) 'Form' means the form annexed to these Rules. 

 
(d) All other words and expression used in these Rules but not defined and defined in the Act or in 

the main Act shall have the meanings respectively assigned to them in those Acts. 
 

(e) 'Specified' means specified by a State Government by an order published in the Official Gazette. 
 

(f) 'Cess Collector' means an officer appointed by the State Government for collection of cess under 
the Act. 

 
(g) 'Assessing Officer' means a gazetted officer of State Government or an officer of a local authority 

holding an equivalent post to a gazetted officer of the State Government appointed by such State 
Government for Assessment of Cess under the Act. 

 
(h) 'Appellate Authority' means an officer, senior in rank to the Assessing Officer, appointed by the 

State Government  for the purposes of Sec.11 of the Act 
 

03.     Levy of cess For, the purpose of levy of cess under Su7b-sec(1) of Sec.3 of the Act. cost of 
construction shall include all expenditure  incurred by an employer in connection with the building or 
other construction work but shall not include cost of land; Any compensation paid or payable to a 
worker or his kin under the Worker’s Compensation Act, 1923. 
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SECTION-V 
SPECIAL CONDITIONS OF CONTRACT 

 
1. The testing of material as required under specifications/directions of Head ESD or his representative 

has to be done in a reputed laboratory to be approved by ECIL. The contractor shall make available 

the required material for testing free of charge and shall also bear all testing costs. 

 

2. The manufacturer’s test certificates for the material shall also be submitted by the contractor. 

 

3. Rock crushed sand in lieu of river sand can also be used for concreting subject to the same passing the 

relevant codal laboratory tests requirements. 

4. In the event of any ambiguity between the General specifications, contract drawings or elsewhere 
in the tender documents, the decision of Head ESD shall be final and binding. However, in case of 
any ambiguity between “General conditions of contract” and “Special conditions of contract”, the 
“Special conditions of contract” shall prevail. 

 
5. The police verification of all Labourers deployed by the contractor for execution of the work is 

mandatory and should be strictly complied with. ECIL will extend logical support in required 

documentation for obtaining of the Police verification certificate. However, any expenses in obtaining 

of the requisite Police verification certificate shall be borne by the contractor. 

 

6. The contractor shall have to take advance permissions for working during night hours and 

Sundays/holidays. Generally, such permission can be granted after observance of due procedures 

but if the same is denied due to security reasons, no claims what so ever shall be entertained by the 

department. 

 

7. CORRUPT OR FRAUDULENT PRACTICES  
The Employer requires that Bidders/Suppliers/Contractors under this contract, observe the highest 
standard of ethics during the procurement and execution of this contract.  In pursuance of this policy, 
the Employer:  
 
a)  Defines, for the purpose of these provisions, the terms set forth below as follows:  

 
i. “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value to 

influence the action of a public official in the procurement process or in contract execution; 
and  

ii. “Fraudulent practice” means is misrepresentation of facts in order to influence a procurement 
process or the execution of  contract to the detriment of the Employer, and includes collusive 
practice among Bidders (prior to or after bid submission) designed to establish bid prices at 
artificial  non-competitive levels and to deprive the Employers of the benefits of free and open 
competition.  
 

b) Will reject a proposal for award of work if he determines that the Bidder recommended for award 
has engaged in corrupt or fraudulent practices in competing for the contract in question.  

 
1. Will declare Bidder in eligible, either indefinitely or for a stated period of time, to be awarded 

a contract/ contracts if he at any time determines that the Bidder has engaged in corrupt or 
fraudulent practices in competing for, or in executing, the contract. 
 

8. No secured advance against receipt of material shall be paid. 

9. The work has to be executed in co-ordination with other Civil/ Electrical building agencies working at site 

so as to complete the work within stipulated time. 
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